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Posted: March 18, 2016

INVITATION FOR BIDS
CITY OF NORFOLK - DEPARTMENT OF PUBLIC WORKS

PROJECT: 749 BOUSH STREET – FLOOD MITIGATION

Owner: City of Norfolk A&E: Tymoff + Moss Architects
Department of Public Works 512 Botetourt St.
Room 700, 7th floor, City Hall Building Norfolk, VA 23510
810 Union Street, Norfolk, VA 23510
Contact: John Alford, Project Manager Contact: Michael Schnekser, LEED AP
Tel: (757) 664-4664 / Fax: (757) 664-4603 Tel: (757) 627-0013 ext. 10

*******************************************************************************************
Sealed bids are to be received in City of Norfolk Public Works Department, Attn: Contracts Office, Room 700, 7th
floor, City Hall Building, 810 Union Street, Norfolk, VA 23510 until 2:00 p.m., Tuesday, April 19, 2016, for the
above titled Project. A Pre-Bid Conference will be held at 2:00 p.m., Wednesday, April 6, 2016 at the site, 749
Boush Street, Norfolk, Virginia 23510. Attendance is non-mandatory but highly encouraged.

The Work under this project consists of the installation of flood proofing around the perimeter of existing building
with both exterior and interior work and paving.

Bidding Documents are available from the Department of Public Works, provided on a CD, upon non-refundable
payment of $5.00 per set in the form of a check made payable to Treasurer, City of Norfolk.

A copy of the Bidding Documents will be on file and open to inspection at The Builders and Contractors Exchange,
Inc., Norfolk, VA (757-858-0680) and the City of Norfolk web site www.norfolk.gov/bids.aspx.

A Bid Bond, certified check, or cashier’s check made payable to the Treasurer, City of Norfolk, for 5% of total bid
must accompany each bid. State Contractor registration class and number is required on the outside of the envelope.
State Contractor registration class and number is required on the outside of the envelope. The City reserves the
right to cancel the bid opening or to reject any or all bids in whole or part, when it is in the best interest of the City.
The right to waive informalities and to determine responsiveness of any bid and responsibility of all bidders is
reserved to the City. Withdrawal of bids will be in accordance with Section 33.1-42.1 of the Norfolk City Code
and Section 11-54 of The Code of Virginia, 1950 (as amended).

David L. Ricks, P.E.
Director

The Virginian Pilot – March 20, 2016
DemandStar – March 20, 2016
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INSTRUCTIONS TO BIDDERS

1. AUTHORIZATION TO TRANSACT BUSINESS IN THE COMMONWEALTH

(a) Bidder or offeror organized or authorized to transact business in the Commonwealth pursuant to Title 13.1 or
Title 50 to include in its bid or proposal the identification number issued to it by the State Corporation Commission.

(b) Any bidder or offeror that is not required to be authorized to transact business in the Commonwealth as a foreign
business entity under Title 13.1 or Title 50 or as otherwise required by law shall include in its bid or proposal a
statement describing why6 the bidder or offeror is not required to be so authorized.

2. SUBMISSION OF BIDS

(a) Make all bids on "Bid Form" and seal in opaque envelope. The name of project, the contractor's name, address,
and Virginia Contractor Registration Class and Number shall be placed on the outside of the envelope.

(b) If a contract is for $120,000.00 or more, or if the total value of all such construction, removal, repair, or
improvements undertaken by the bidder within any 12 month period is for $750,000.00 or more, the bidder is
required under Title 54, Chapter 11, Code of Virginia, 1950 (as amended), to show evidence of being licensed
as a Class A Contractor. If a contract is $7,500.00 or more, but less than $120,000.00, or if the total value of all
such construction, removal, repair or improvements undertaken by the bidder within any 12 month period is
less than $150,000, the bidder is required to show evidence of being licensed as a Class B Contractor. If a
contract is $1,000 or more, but less than $7,500, or if the total value of all such construction, removal, repair or
improvements undertaken by the bidder within any 12 month period is less than $150,000, the bidder is required
to show evidence of being licensed as a Class C Contractor. The bidder shall place on the bid above its signature
its Virginia Contractor Registration Class and Number. If a contract is less than $1,000.00, licensure is not
required under Title 54, Chapter 11, Code of Virginia, 1950 (as amended).

(c) If bids are submitted by mail, enclose the above noted envelope in a second sealed, opaque envelope and address
to: City of Norfolk, Department of Public Works, Attn: Contracts Office, Room 700, 7th floor, City Hall
Building, 810 Union St., Norfolk, VA 23510. Bids submitted by mail must be received at the above address
before the time designated for bid opening.

(d) Fully fill in all blanks in ink or typewritten, and state numbers in both writing and figures. Signatures shall be
in longhand with name and title printed below. Bidders shall acknowledge all addenda in spaces provided on
the bid form. For unit price contracts, in the event of a discrepancy between the Total Base Bid and the total of
the extension of unit prices, the total extension of unit prices governs in determining the bid amount. For unit
price contracts, in the event of a discrepancy between the extension of unit prices and the unit prices, the unit
prices governs in determining the bid amount.

(e) Interlineations, alterations, and irregularities of any kind may be cause for rejection of the bid. Erasures or any
physical changes on the form shall be initialed by the Bidder.

(f) Bidders may withdraw a bid after it has been submitted to the City any time prior to the stipulated time for
opening such bids. Withdrawal of bids will be in accordance with Section 33.1-42.1 of the Norfolk City Code
and Section 2.2-4330 of the Code of Virginia, 1950 (as amended).

3. EXAMINATION OF SITE

The bidder shall be responsible for having ascertained all pertinent local and existing conditions determinable by
inspection and inquiry both on the site and adjacent thereto, including any other work being performed thereon, and
shall include in its bid all cost attendant upon problems arising from said conditions existing at the time of
submission of its bid.
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Reference is made to the Contract Documents for information relating to reports, explorations, underground
facilities, and easements. On request, the owner will provide each Bidder access to the site to conduct such
examinations, investigations, explorations, tests and studies as each Bidder deems necessary for submission of a
Bid. The Bidder must fill all holes, clean up, and restore the site to its former condition upon completion of such
explorations, investigations, tests and studies, and hold the Owner harmless from any damage to property or injury
to persons resulting from or arising out of such explorations, investigations, tests, and studies.

4. INQUIRIES, INTERPRETATION AND ADDENDA

Should a bidder find discrepancies in, or omissions from, the drawings or documents, or should it be in doubt as to
their meaning, it should at once notify the Owner in writing. The Owner will welcome such inquiries and they will
be given consideration. Every interpretation made by the Owner will be in the form of a printed addendum which
will be on file in the office of the Owner. Addenda will be posted to the Owner’s web site,
www.norfolk.gov/bids.aspx, it will be the bidder's responsibility to know of, examine and become familiar with all
addenda issued. All addenda shall become a part of the Contract Documents. The Owner will not be responsible
for any oral instruction.

The submission of a Bid will constitute incontrovertible representation by the Bidder that the Bidder has complied
with every requirement of this Section, that without exception, the Bid is premised upon the agreement by the
Bidder to perform the Work required by the Contract Documents, and applying specific means, methods,
techniques, sequence or procedures of construction (if any) that may be shown or indicated or expressly required
by the Contract Documents, that the Bidder has given Written Notice to the Owner of all conflicts, errors,
ambiguities, and discrepancies that the Bidder has discovered in the Contract Documents and the written resolutions
thereof by the Owner is acceptable to the Bidder, and that the Contract Documents are generally sufficient to
indicate and convey understanding of all terms and conditions of performance and furnishing the Work.

5. BID GUARANTEE

Bids shall be accompanied by a bid guarantee of five percent (5%) of the amount of the total bid including all
additive alternates, if any, and may be a certified check or cashier's check or a Bid Bond, made payable to:
Treasurer, City of Norfolk. Such bid bond or check shall be submitted with the understanding that it shall
guarantee that the bidder will not withdraw its bid during the period of sixty (60) days following the opening of
bids; that if its bid is accepted, it will enter into a Contract with the Owner in accordance with a form of agreement
acceptable to and approved by the Owner and that the required Performance and Payment Bonds will be given; and
that in the event of the withdrawal of said bid within said period, or failure to enter into said contract and given said
bonds within ten (10) days after it has received notice of acceptance of its bid, the bidder shall be liable to the Owner
for the full amount of the bid guarantee as representing the damage to the Owner on account of the default of the
bidder in any particular thereof. The bid bonds and checks will be returned to the bidders after the Owner and the
lowest, responsive, responsible bidder have executed a contract. If the required contract has not been executed
within sixty (60) days after the date of the opening of the bids, then the bond or check of any bidder will be returned
upon its request, provided it has not been notified of the acceptance of its bid prior to the date of such request.

6. PERFORMANCE AND PAYMENT BOND

The Contractor shall furnish a performance bond and a labor and material payment bond each in the amount of
100% of the contract price. Said bonds shall be delivered to the Owner (in duplicate) and shall be approved by the
Owner prior to the execution of a construction contract between the Contractor and the Owner. Bonds shall be City
of Norfolk standard form and shall be in accordance with Section 33.1-76 of the Norfolk City Code. All costs of
bonds shall be paid by the Contractor. A bond rider will be required should change orders increase the amount of
the contract by $100,000 or more.
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7. NEGOTIATIONS WITH APPARENT LOW BIDDER

The City reserves the right to negotiate with the lowest, responsive, responsible bidder if the bid exceeds available
funds. Negotiations may include reduction in bid price, modification and/or reduction in scope of the work,
substitution of materials, or any other alterations to the work so that the low bid is reduced to within available funds
including a reasonable fund balance for contingency funds to be available during the course of construction.

8. TIME OF COMPLETION

(a) Time is of the essence. All work shall be completed within One Hundred Twenty (120) calendar days from
the Notice to Proceed. Work shall commence within (10) ten days from date of Notice to Proceed.

(b) Work shall not commence until the Contractor has received a fully executed copy of the Contract which
authorizes the Work and has also received a Notice to Proceed issued by the authorized City representative. Work
commenced prior to receipt of both a fully executed copy of the Contract and a written Notice to Proceed from an
authorized City official shall be deemed unauthorized and such work will progress solely at Contractor's risk.

9. NON-DISCRIMINATION CLAUSE

The Contractor agrees to comply, and to require all suppliers and subcontractors paid in whole or in part from funds
made available under this contract to comply with Section 122(a)(1) of the State and Local Fiscal Assistance Act
of 1972 (P. L. 92-512), as amended, to wit:

"No person in the United States shall, on the grounds of race, color, national origin, or sex, be excluded from
participation in, be denied the benefits of, or be subjected to discrimination under any program or activity of a State
government or unit of local government, which government or unit receives funds made available under Subtitle A
(of Title I of the Act.)

Any prohibition against discrimination on the basis of age under the Age Discrimination Act of 1975 or with respect
to an otherwise qualified handicapped individual as provided in Section 504 of the Rehabilitation Act of 1973 shall
also apply to any such program or activity.

Any prohibition against discrimination on the basis of religion, or any exemption from such prohibition, as provided
in the Civil Rights Act of 1964 or Title VIII of the Act of April 11, 1968, hereafter referred to as the Civil Rights
Act of 1968, shall also apply to any such program or activity."

Further, the Contractor agrees to comply with Section 33.l-53 of the Code of the City of Norfolk, Virginia 1979, as
amended, regarding prohibited employment discrimination.

10. MINORITY BUSINESS CLAUSE

It is the policy of the City of Norfolk to facilitate the establishment, preservation, and strengthening of small
businesses and businesses owned by women and minorities and to encourage their participation in the City’s
procurement activities. Toward that end, the City encourages these firms to compete and encourages non-minority
firms to provide for the participation of small businesses and businesses owned by women and minorities through
partnerships, joint ventures, subcontracts, and other contractual opportunities. Bidders (offerors) are asked, as part
of their submission, to describe any planned use of such businesses in fulfilling this contract.

11. NON-COLLUSION AFFIDAVIT

(a) Every bidder, by submitting a bid, shall be deemed to covenant, with regard to said bid, as follows:

(1) that said bid was arrived at independently without collusion, consultation, communication, or agreement
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for the purpose of restricting competition, as to any matter relating to such prices with any other bidder or with any
competitor.

(2) that, unless otherwise required by law, the prices which have been quoted in the bid submitted have not
been knowingly disclosed by the bidder and will not knowingly be disclosed by the bidder prior to opening, directly
or indirectly, to any other bidder or to any competitor.

(3) that no attempt has been made or will be made by the bidder to induce any other person, partnership or
corporation to submit or not to submit a bid for the purpose of restricting competition.

A bid shall not be considered for award nor shall any award be made where the bidder shall have failed to comply
with a(1), a(2), or a(3) above.

(b) Every bidder, in addition to making the above covenants (a)(1), (a)(2) and (a)(3) will be required to provide the
City of Norfolk, with the bid submitted, the affidavit contained herein.

(c) Every bidder will be required to disclose, with the submitted bid, the following information:

(1) the correct mailing address of the bidder.

(2) if a corporation, the name and current mailing address of the President, the Secretary and the Treasurer
of the corporation.

(3) if a partnership, proprietorship or other firm, the name and current mailing address of each partner,
proprietor or member of said firm.

(4) whether or not the bidder is associated with; owns, in whole or in part; or is owned, in whole or in part,
or is a subsidiary of, any other bidder.

(d) The fact that a bidder (1) has published price lists, rates or tariffs covering items included in the submitted bid;
(2) has informed prospective customers of proposed or pending publication of new or revised price lists for such
items; or (3) has sold the same items to other customers at the same prices being bid, does not constitute a disclosure
within the meaning of Subparagraph 9(a).

(e) Any bid submitted by a corporate bidder shall be deemed to have been authorized by the Board of Directors of
the bidder and such authorization shall be deemed to include the signing and submission of the bid and the execution
of the affidavit required in (b) above as the acts and deeds of the corporation.

12. SUBSTANCE ABUSE AND DRUG-FREE WORK PLACE

The Contractor agrees to comply with Section 33.1-58 of the Code of the City of Norfolk, Virginia, 1996, as
amended, regarding substance Abuse and Drug-Free Work Place Policy.

End of Page
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Bids to be opened: 2:00 p.m., Tuesday
April 19, 2016

Work to be Completed in: 120 calendar days
Liquidated Damages: $200.00 per day
Performance Bond: 100%
Payment Bond: 100%
Bid Bond: 5%

BID FORM

To: City of Norfolk
Department of Public Works
810 Union Street, Room 700
Norfolk, Virginia 23510

A. LUMP SUM BID

In compliance with the Invitation for Bids and Instructions to Bidders, the General Conditions of the
Contract, the contract drawings and specifications titled 749 BOUSH STREET – FLOOD
MITIGATION and all addenda issued to date, all of which are part of this bid, the undersigned hereby
proposes to furnish all items, including materials, labor, and equipment called for by, and in strict
accordance with Contract Documents for the sum of:

$__________________________________________________________________________________
(Use words)

______________________________________________________Dollars ($____________________)

UNIT PRICE BID

Item # Description Unit Qty Price Extension
1 Excavation CY 250
2 Select Backfill CY 250
3 Select Bedding TON 1,500

Total Unit Price Bid $

BID AWARD SHALL BE BASED UPON LOWEST LUMP SUM Bids.

B. ADDENDA

The undersigned acknowledges receipt of the following addenda:

Addendum No.___________________________Dated:____________________

Addendum No.___________________________Dated:____________________

We agree to enter into a contract with the City of Norfolk, Virginia within ten (10) days of the award of
same to us for the price named in our bid.
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It is expressly agreed by us that the City of Norfolk, Virginia shall have the right to reject any and all bids
and to waive any informalities.

In default of the performance on our part of the conditions of bid, our failure to enter into a contract with
the City of Norfolk, Virginia, within the time above set, we herewith furnish a certified check, cashier’s
check (or Bid Bond) in the amount of $__________, which shall be forfeited as liquidated damages to the
City of Norfolk, Virginia, but otherwise the said check or Bid Bond shall be returned.

We agree to begin work at any time after receipt of the Notice to Proceed from the Director of Public
Works and substantially complete all of the Work within One Hundred Twenty (120) consecutive
calendar days from the Notice to Proceed.

C. Norfolk Businesses: It is the policy of the City to support Norfolk businesses and workforce
development and it encourages companies with corporate offices in Norfolk and which employ Norfolk
residents to compete for City contracts. Bidders are asked, as part of their submission, to advise of their
Norfolk location and detail their employment of Norfolk residents.

D. Equal Opportunity Business Development: It is the policy of the City of Norfolk to facilitate the
establishment, preservation, and strengthening of small businesses and businesses owned by women and
minorities and to encourage their participation in the City’s procurement activities. Toward that end, the
City encourages these firms to compete and encourages non-minority firms to provide for the participation
of small businesses and businesses owned by women and minorities through partnerships, joint ventures,
subcontracts, and other contractual opportunities. Bidders (offerors) are asked, as part of their submission,
to describe any planned use of such businesses.

1. Is your firm a minority owned business? Yes ___ No ___ If yes, please check the appropriate
category: ___ African American (male), ___ African American (female), ___ Caucasian (female), ___
Hispanic (male), ___ Hispanic (female), ___ Asian American (male), ___ Asian American (female), ___
American Indian (male), ___ American Indian (female), ___ Eskimo (male), ___ Eskimo (female), ___
Aleut (male), ___ Aleut (female), ___ Other (male), ___ Other (female).

2. Subcontracting Opportunities for Small, Women Owned, Minority Business Enterprises and
Disabled Veterans. All prime contractors are requested to furnish the following information regarding
participation of small, women owned, minority business enterprises and disabled veterans:

a. Proposed Name of your Subcontractor(s):

b. Proposed Minority Category of Subcontractor(s) - please check the appropriate category(ies):

___ African American (male) ___ African American (female)

___ Hispanic (male) ___ Hispanic (female)

___ Asian American (male) ___ Asian American (female)

___ American Indian (male) ___ American Indian (female

___ Eskimo (male) ___ Eskimo (female)

___ Aleut (male) ___ Aleut (female)
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___ Other (male) ___ Caucasian (female)

___ Other (female)

c. Proposed Amount of Subcontracts:

d. Proposed Description of commodity (i.e. masonry, hauling, insulation, etc.):

e. Proposed Description of Project:

f. Proposed Total value of awards to all subcontractors:

g. Proposed Total Number of minority subcontracts awarded:

h. If you do not propose the use of any subcontractors, please check here ____.

E. The undersigned has read all sections under "Instructions to Bidders."

F. CONTRACTOR'S REGISTRATION AND SIGNATURE

Registered Virginia Contractor Class and No.____________________________

City of Norfolk Business License No. _________________________________

Contractor_____________________________ Signed_____________________ (SEAL)

Date__________________________________ Title_______________________

NOTE: If Bidder is a corporation, write state of incorporation under signature and if a partnership, give
full names of all partners.

End of Page
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AFFIDAVIT

City of Norfolk, Virginia project: 749 Boush Street – Flood Mitigation

Bid Date:________________________

STATE OF VIRGINIA
(City/County)

This day personally appeared before the undersigned, a Notary Public in and for the City/County and State
aforesaid, _____________________________________, who having been first duly sworn

(name of owner, partner, president)
according to law, did depose and aver as follows:

(a) That he is___________________________________________________
(owner, partner, president, etc.)

of____________________________________________________________________________
(insert name of contractor)

(b) That he is personally familiar with the bid of ____________________________________
(insert name of contractor)

submitted in connection with the above captioned City of Norfolk project.

(c) That said bid was formulated and submitted in good faith as the true bid of said
bidder.

(d) That said bid in no manner violates the Sherman Antitrust Act (15 U.S.C. '1 et seq.),
The Virginia Antitrust Act ( n59.1-9.1 through n59.1-9.17 Code of Virginia, (1950), as amended) or the
Conspiracy to Rig Bids to Government Act (nn59.1-68.8, Code of Virginia (1950), as amended.

And further this deponent saith not.

___________________________
Affiant

Subscribed and sworn to before me this_______day of_________________, 20___.

My commission expires:_________________________________, 20___

________________________________
Notary Public
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MAILING ADDRESS, FAX, TELEPHONE NUMBER and EMAIL OF BIDDER:

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

IF CORPORATION, PROVIDE NAME AND MAILING ADDRESS AS REQUIRED BELOW

PRESIDENT SECRETARY TREASURER

________________________ ____________________ _______________________

________________________ ____________________ _______________________

________________________ ____________________ _______________________

________________________ ____________________ _______________________

IF PARTNERSHIP, PROPRIETORSHIP, OR OTHER FIRM, PROVIDE NAME AND MAILING
ADDRESS OF EACH PARTNER, PROPRIETOR, OR MEMBER OF FIRM.

_______________________ _______________________ _______________________

_______________________ _______________________ _______________________

_______________________ _______________________ _______________________

_______________________ _______________________ _______________________

End of Page
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COMPLIANCE WITH STATE LAW

AUTHORIZATION TO TRANSACT BUSINESS IN THE COMMONWEALTH

l. CERTIFICATION

A. The Bidder/Vendor (Please fill in with your enterprise’s complete name)

________________________________________________________________

certifies that it is organized or authorized to transact business in the

Commonwealth pursuant to Title 13.1 or Title 50.

The identification number issued to Bidder/Vender by the State Corporation

Commission: _____________________________________________________

B. Bidder/Vendor that is not required to be authorized to transact business in the
Commonwealth as a foreign business entity under Title 13.1 or Title 50 or as
otherwise required by law shall describe why it is not required to be so
authorized:

________________________________________________________________

________________________________________________________________

________________________________________________________________

Bidder/Vendor:_______________________________________________

Signed: ________________________________________________

Title: ________________________________________________

Date: ________________________________________________

ll. INSTRUCTIONS

a. The Bidder/Vendor shall provide immediate written notice to the Contracting

Officer if, at any time prior to contract award, the Vendor learns that its certification was
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erroneous when submitted or has become erroneous by reason of changed

circumstances.

b. A certification that any of the items in paragraph (a) of this provision exists will

not necessarily result in withholding of an award under this solicitation. However, the

certification will be considered in connection with a determination of the

Bidder’s/Vendor’s responsibility. Failure of the Bidder/Vendor to furnish a certification or

provide such additional information as requested by the appropriate City purchasing

official may render the Bidder/Vendor non-responsible.

c. Nothing contained in the foregoing shall be construed to require establishment of

a system of records in order to render, in good faith, the certification required by

paragraph (a) of this provision. The knowledge and information of a Bidder/Vendor is

not required to exceed that which is normally possessed by a prudent person in the

ordinary course of business dealings.

d. The certification in paragraph (a) of this provision is a material representation of

fact upon which reliance was placed when making award. If it is later determined that

the Bidder/Vendor knowingly rendered an erroneous certification, in addition to other

remedies available to the City, the appropriate City purchasing official may terminate the

contract resulting from this solicitation for default.

End of Page
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THE CITY OF NORFOLK, VIRGINIA
OFFICE OF THE CITY MANAGER

CONTRACT

THIS AGREEMENT, made as of the ____ day of _________ in the year 2016, is between the City
of Norfolk, Virginia, acting by and through the City Manager, hereinafter styled the City, and

party of the second part, hereinafter styled the Contractor.

WITNESSETH, That whereas the City has awarded to the Contractor, in accordance with his bid of
April 19, 2016 a contract for 749 BOUSH STREET – FLOOD MITIGATION as described in
specifications and drawings prepared therefor by Tymoff + Moss Architects, 512 Botetourt Street,
Norfolk, Virginia 23510 and the City of Norfolk, and on file in the office of the Director of Public Works
of the City of Norfolk, Virginia.

ARTICLE 1 - THE WORK OF THIS CONTRACT

The Contractor shall fully execute the Work described in the Contract Documents, except to the extent
specifically indicated in the Contract Documents to be the responsibility of others.

ARTICLE 2 - DATE OF COMMENCEMENT AND COMPLETION TIMES

The Contractor further agrees to begin Work at such a date as the Director, Department of Public Works,
Norfolk, Virginia, shall notify it to begin via a Notice to Proceed letter, and that it will achieve Substantial
Completion of the entire Work in accordance with Paragraph 9.8 of the General Conditions not later than
One Hundred Twenty (120) consecutive calendar days for Base Bid from the date of commencement
as well as achieve Final Completion in accordance with Paragraph 9.10 of the General Conditions not
later than One Hundred Fifty (150) consecutive calendar days from the date of Notice to Proceed.

ARTICLE 3 - LIQUIDATED DAMAGES

The Contractor and the City recognize that time is of the essence of this Agreement. In view of the
difficulty of ascertaining the loss which the City will suffer by reason of delay in the performance of the
Work, the Contractor and the City hereby agree upon as the liquidated damages set below that the City
will suffer by reason of delay and/or default, and not as a penalty. Further, the City shall deduct and retain
the amount of such liquidated damages out of the moneys which may be due or become due to the
Contractor under this Agreement.

Accordingly, should the Contractor fail to achieve Substantial Completion the aforesaid Work in
accordance with the contract documents to the satisfaction and approval of the Engineer within the time
stipulated in Article 2 above, the Contractor shall pay to the City of Norfolk, Virginia, Two Hundred
Fifty Dollars ($200.00) for every calendar day beyond the time set for substantial completion.
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After Substantial Completion, if the Contractor shall neglect, refuse, or fail to complete the remaining
Work within the contract time or any proper extension thereof granted by the City, the Contractor shall
pay the City One Hundred Dollars ($100.00) for every calendar day beyond the time set for final
completion until the Work is completed and ready for final payment.

ARTICLE 4 - CONTRACT PRICE

The City shall pay the Contractor for completion of the Work in accordance with the Contract Documents
an amount in current funds equal to the sum of the amounts determined below subject to additions and
deductions as provided in the Contract Documents:

For all Work other than Unit Price Work, a lump sum of:

______________________________________________ Dollars and ___ Cents ($XXX.XX)

All specific cash allowances are included in the above price and have been computed in accordance
with Paragraph 3.8 of AIA A201-2007, General Conditions of the Contract for Construction (as
modified).

ARTICLE 5 - PAYMENTS

Based upon applications for payment submitted to the Engineer by the Contractor and certificates for
payment issued by the Engineer, the City shall make monthly progress payments on account of the contract
sum to the Contractor as provided in the conditions of the contract as follows:

The City will pay the Contractor, on or about the thirtieth calendar day after receipt of a Request for
Payment, ninety-five percent (95%) of the portion of the contract sum properly allocable to labor,
materials, and equipment incorporated in the Work and ninety-five percent (95%) of the portion of the
contract sum properly allocable to materials and equipment suitably stored at the site or at some other
location agreed upon in writing by the parties, less the aggregate of previous payments in each case;
provided, however, that the owner, at any time after fifty percent (50%) of the Work has been completed,
if it finds that satisfactory progress is being made, may make any of the remaining partial payments in
full; and upon final completion, a sum sufficient to increase the total payment to one-hundred percent
(100%) of the contract sum, less such retainage as the Engineer shall determine for all incomplete Work
and unsettled claims. But such full payment or payments shall in no manner be construed as reducing the
amount of the bond, or the liability of the surety thereon, until final completion and acceptance of all items
of Work herein set forth.

The action of the Engineer by which the Contractor is to be bound according to the terms of this
contract shall be that evidenced by his final estimate and certificate, all prior estimates upon which ninety-
five percent (95%) or more may be made, being merely payment on account, and not payments for
accepted Work, and subject to the correction of such final estimate, which may be made with notice to the
Contractor.

ARTICLE 6 - CONTRACTOR’S REPRESENTATION

To induce the City to enter into this Contract, the Contractor makes the following representations:

A. Contractor has examined and carefully studied the Contract Documents and other related data
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identified in the Bidding Documents.

B. Contractor has visited the Site and become familiar with and is satisfied as to the general, local, and
site conditions that may affect cost, progress, and performance of the Work.

C. Contractor is familiar with and is satisfied as to all federal, state, and local laws and regulations that
may affect cost, progress, and performance of the Work.

D. Contractor has carefully studied all: (1) reports of explorations and tests of subsurface conditions at
or contiguous to the Site and all drawings of physical conditions in or relating to existing surface or
subsurface structures at or contiguous to the Site which have been provided with the Contract Documents,
and (2) reports and drawings of a hazardous environmental condition, if any, at the site, which have been
provided with the Contract Documents.

E. Contractor has obtained and carefully studied (or assumes responsibility for having done so) all
additional or supplementary examinations, investigations, explorations, tests, studies, and data concerning
conditions (surface, subsurface, and underground facilities) at or contiguous to the Site which may affect
cost, progress, or performance of the Work.

F. Contractor is aware of the general nature of Work to be performed by City and others at the Site that
relates to the Work as indicated in the Contract Documents.

G. Contractor has given Engineer written notice of all conflicts, errors, ambiguities, or discrepancies that
Contractor has discovered in the Contract Documents, and the written resolution thereof by Engineer is
acceptable to Contractor

H. The Contract Documents are generally sufficient to indicate and convey understanding of all terms
and conditions for performance and furnishing of the Work.

I. Contractor hereby certifies that it has familiarized itself with Sections 33.1-86 through 33.1-93 of the
Code of the City of Norfolk, Virginia, 1979, as amended, entitled "Ethics in Public Contracting," including
the additional statutes set forth in Section 33.1-86 thereof, and further that all amounts received by the
Contractor pursuant to this Agreement are proper and in accordance therewith.

J. Contractor hereby certifies that at all times during which any term of this Agreement is in effect, it does
not and shall not knowingly employ any unauthorized alien. For purposes of this section, an “unauthorized
alien” shall mean any alien who is neither lawfully admitted for permanent residence in the United States
nor authorized to be employed by either Title 8, section 1324a of the United States Code or the U.S.
Attorney General.

K. Contractor hereby represents that it is organized as a stock or non-stock corporation, limited liability
company, business trust, or limited partnership or registered as a registered limited liability partnership
and is authorized to transact business in the Commonwealth as a domestic or foreign business entity if so
required by Title 13.1 or Title 50 or as otherwise required by law.

ARTICLE 7 - CONTRACT DOCUMENTS

The Contract Documents consist of the following:
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a. Invitation for Bids
b. Instructions to Bidders
c. Bid Form/Affidavit
d. Bid Bond
e. Contract
f. Performance Bond
g. Payment Bond
h. AIA A201-2007, “General Conditions of the Contract for Construction” (as modified)
i. Certificate of Insurance
j. Notice of Award
k. Notice to Proceed
l. Change Orders (if any)
m. Other Documents as may be required by law or appended hereto
n. Plans and Drawings prepared by: Tymoff + Moss Architects, 512 Botetourt Street, Norfolk,
Virginia 23510
o. Specifications prepared or issued by: Tymoff + Moss Architects, 512 Botetourt Street,
Norfolk, Virginia 23510
p. Addendum (as listed in Bid Form)

Witness the following signatures and seals:
( Contractor)

Witness: _____________________________ By: _________________________________
Written Signature

____________________________________
Printed Signature

Seal
If ____________________________________

Incorporated Title Date

Virginia State Contractor's License No. __________

City of Norfolk Business License No. ___________

Contents Approved: _________________________________________
Director of Public Works

Approved as to form and correctness: _________________________________________
Deputy City Attorney

CITY OF NORFOLK, VIRGINIA

Attest: _______________________________ By______________________________________
City Clerk City Manager
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Certification of Funds

I hereby certify that the money required for this contract (agreement, obligation or expenditure) is in the
City Treasury to the credit of the fund from which it is to be drawn, and not appropriated for any other
purpose.

Account: ___________________ Amount: ___________________

Contract No.: ___________________ Vendor Code: ___________________

______________________________________________
Director of Finance Date

End of Page
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PERFORMANCE BOND

Bond No. ___________________
Amount: $___________________

KNOW ALL PERSONS BY THESE PRESENTS, that ______________________ of
________________________ hereinafter called the Contractor and
___________________________________________, a corporation duly organized and existing under and by
virtue of the laws of the State of __________________________, hereinafter called the Surety, and authorized to
transact business within the Commonwealth of Virginia as the Surety, are held and firmly bound unto the City of
Norfolk as Owner, in the sum of __________________ Dollars and ____ Cents ($__________.__), lawful money
of the United States of America, for payment of which, well and truly be made to the Owner, the Contractor and
the Surety bind themselves and each of their heirs, executors, administrators, successors, and assigns, jointly and
severally, firmly by these presents as follows:

THE CONDITION OF THE ABOVE OBLIGATION IS SUCH THAT:

WHEREAS, the Contractor has executed and entered into a certain Contract, hereto attached, with the Owner
dated _________________, 2016 for

749 BOUSH STREET – FLOOD MITIGATION

NOW THEREFORE, if the Contractor, and its successors and assigns, shall at all times duly, promptly, and
faithfully perform the Work and any alteration in or addition to the obligations of the Contractor arising thereunder,
including the matter of infringement, if any, of patents or other proprietary rights, and shall assure all guarantees
against defective workmanship and materials, including the guarantee period following final completion by the
Contractor and final acceptance by the Owner and comply with all the covenants therein contained in the
Specifications, Drawings, and other Contract Documents required to be performed by the Contractor, in the manner
and within the times provided in the Agreement, and shall fully indemnify and save harmless the Owner from all
costs and damage which it may suffer by reason or failure to do so, and shall fully reimburse and repay it all outlay
and expenses which it may incur in making good any default, and reasonable counsel fees incurred in the
prosecution of or defense of any action arising out of or in connection with any such default, then this obligation
shall be void; otherwise to remain in full force and effect.

PROVIDED, HOWEVER, that the Surety, for value received, for itself and its successors and assigns, hereby
stipulates and agrees that no change, extension of time, alteration, or addition to the terms of the Contract
Documents or to the Work to be performed thereunder, or payment thereunder before the time required therein, or
waiver of any provision thereof, or assignment, subletting or transfer thereof or any part thereof, shall in any way
affect its obligation on this Bond, and it does hereby waive notice of any such change, extension of time, alteration,
addition to the terms of the Contract Documents or any such payment, waiver, assignment, subcontract or transfer.

PROVIDED, FURTHER, that no final settlement between the Owner and the Contractor shall abridge the right of
any beneficiary hereunder, whose claim may be unsatisfied.

Whenever Contractor shall be declared by Owner to be in default under the Contract, the Owner having performed
Owner’s obligations thereunder, the Owner shall have the right, at its option, to require the Surety to promptly
proceed to remedy the default within 30 days of notice by proceeding or procuring others to proceed with completing
the Agreement with its terms and conditions including the correction of any defective work and the provision of
safety measures required as the result of such default; and all reserves, deferred payments, and other funds provided
by the Agreement to be paid to Contractor shall be paid to Surety at the same times and under the same conditions
as by the terms of that Agreement such fund would have been paid to Contractor had the Agreement been performed
by Contractor; and Surety shall be entitled to such funds in preference to any assignee of Principal of any adverse
claimant. Notwithstanding the above, the Owner shall have the right, with the approval of the Surety which shall
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not be unreasonably withheld, to take over and assume completion of the Agreement and be promptly paid in cash
by the Surety for the cost of such completion less the balance of the Contract price.

IN WITNESS WHEREOF, all above parties bounded together have executed this instrument this _______ day of
______________________________, 2016, the name and corporate seal of each corporate party being hereto
affixed and those presents duly signed by its undersigned representative, pursuant to authority of its governing body.

CONTRACTOR

(________________________________________)

By:______________________________________(Seal)

Printed Name:__________________________________

Title: ________________________________________

____________________________
Attest SURETY

________________________________________

By:_____________________________________(Seal)
____________________________
Attest

APPROVED AS TO FORM: ________________________, 2016

City of Norfolk, OWNER

By: ___________________________________
Deputy City Attorney

NOTE: Date of Bond shall not be prior to the date of the Agreement. If the Contractor is a partnership, all partners
shall execute the Bond.

IMPORTANT: The Surety named on this Bond shall be one who is licensed to conduct business in the
Commonwealth of Virginia, and named in the current list of Companies Holding Certificates of Authority as
Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring Companies, as published in Circular 570
(amended) by the Audit Staff Bureau of Accounts, U.S. Treasury Department. All Bonds signed by an agent shall
be accompanied by a certified copy of the authority to act for the Surety at the time of signing of this Bond.

End of Page
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PAYMENT BOND

Bond No.___________________________
Amount: $__________________________

KNOW ALL PERSONS BY THESE PRESENTS, that ______________________ of
___________________________, hereinafter called the Contractor and
___________________________________________, a corporation duly organized and existing under and by
virtue of the laws of the State ____________________________, hereinafter called the Surety, and authorized to
transact business within the Commonwealth of Virginia as the Surety, are held and firmly bound unto the City of
Norfolk as Owner, in the sum of ___________________________ Dollars and ____ Cents
($_______________.__), lawful money of the United States of America, for payment of which, well and truly be
made to the Owner, the Contractor and the Surety bind themselves and each of their heirs, executors, administrators,
successors, and assigns, jointly and severally, firmly by these presents as follows:

THE CONDITION OF THE ABOVE OBLIGATION IS SUCH THAT:

WHEREAS, the Contractor has executed and entered into a certain Agreement, hereto attached, with the Owner
dated _______________, 2016 for

749 BOUSH STREET – FLOOD MITIGATION

NOW THEREFORE, if the Contractor shall promptly make payments to all persons, firms, subcontractors, and
corporations furnishing materials for or performing labor in the prosecution of the Work provided for in the
Agreement, and any authorized extension or modification thereof, including all amounts due for materials,
lubricants, oil, gasoline, repairs on machinery, equipment, and tools consumed, used or rented in connection with
the construction of the Work, and all insurance premiums on the Work, and for all labor performed in the Work,
whether by Subcontractor or otherwise, then this obligation shall be void, otherwise to remain in full force and
effect.

PROVIDED, HOWEVER, that the Surety, for value received, hereby stipulates and agrees that no change,
extension of time, alteration, or addition to the terms of the Contract Documents or to the Work to be performed
thereunder, shall in any way affect its obligation on this Bond, and it does hereby waive notice of any such change,
extension of time, alteration, or addition to the terms of the Contract Documents.

PROVIDED, FURTHER, that no final settlement between the Owner and the Contractor shall abridge the right of
any beneficiary hereunder, whose claim may be unsatisfied.

IN WITNESS WHEREOF, all above parties bounded together have executed this instrument this ____ day of
___________________________, 2016, the name and corporate seal of each corporate party being hereto affixed
and those presents duly signed by its undersigned representative, pursuant to authority of its governing body.

CONTRACTOR

(________________________________________)

By:______________________________________(Seal)

Printed Name:_________________________________
______________________________

Attest Title: ________________________________________
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SURETY

________________________________________

By: _____________________________________(Seal)
____________________________
Attest

APPROVED AS TO FORM: _____________________________, 2016

City of Norfolk, OWNER

By: ________________________________________
Deputy City Attorney

NOTE: Date of Bond shall not be prior to the date of the Agreement. If the Contractor is a partnership, all partners
shall execute the Bond.

IMPORTANT: The Surety named on this Bond shall be one who is licensed to conduct business in the
Commonwealth of Virginia, and named in the current list of Companies Holding Certificates of Authority as
Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring Companies, as published in Circular 570
(amended) by the Audit Staff Bureau of Accounts, U.S. Treasury Department. All Bonds signed by an agent shall
be accompanied by a certified copy of the authority to act for the Surety at the time of signing of this Bond.

End of Page





































































































749 Boush Street
Flood Mitigation Project

SUMMARY 01100 - 1

SECTION 01100 - SUMMARY

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section Includes:

1. Project information.
2. Work covered by Contract Documents.
3. Access to site.
4. Coordination with occupants.
5. Work restrictions.

1.3 PROJECT INFORMATION

A. Project Identification: 749 Boush Street Mitigation.

1. Project Location: 749 Boush Street, Norfolk, Virginia 23510.

B. Owner: Jimmy and Gale Strickland.

1. Owner's Representative: Stephen M. Jones, CPA, ABV, President & CEO Jones
Group
City of Norfolk, Department of Public Works, John E. Alford, RA.

C. Architect: Tymoff+Moss Architects, 512 Botetourt Street, Norfolk. 757-627-0013.

D. Architect's Consultants: The Architect has retained the following design professionals
who have prepared designated portions of the Contract Documents:

1. Structural: ABC Consulting, 2715 Monticello Avenue, Norfolk. 757-499-1333.

2. Plumbing, Mechanical, Electrical: Roach Consulting Engineers, 201 College
Place, Norfolk. 757-627-9100.

E. Contractor shall contact MISS UTILITY prior to any removal of sidewalk demolition.
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1.4 WORK COVERED BY CONTRACT DOCUMENTS

A. The Work of Project is defined by the Contract Documents and consists of the
following:

1. Flood mitigation by means of a cast-in-place concrete wall to be poured around
the perimeter of the existing building. The new wall will have its foundation tied
in to the existing foundation. The existing wall openings are to be reduced.
Existing openings to remain will be protected by flood gates. Existing utilities
will be relocated or flood proofed in place. Sump pits and pumps will be installed
to remove any water that intrudes into the space. A generator will be installed to
operate the sump pumps in the event of a power failure. Interior finish work is
limited to repair of finishes disturbed during execution of the work.

2. Site work includes selective demolition and construction as shown on contract
drawings.

B. Type of Contract:

1. Project will be constructed under a single prime contract.

1.5 ACCESS TO SITE

A. General: Contractor shall have limited use of Project site for construction operations
as indicated on Drawings by the Contract limits and as indicated by requirements of
this Section.

B. Use of Site: Limit use of Project site to work in areas indicated. Do not disturb
portions of Project site beyond areas in which the Work is indicated.

1. Limits: Confine construction operations to begin no sooner than May 9, 2016.
2. No work shall be done from Friday sundown till Saturday sundown.
3. Any Sunday work shall be coordinated with Owner’s representative at least one

week in advance.
4. Contractor shall coordinate with Owner the areas that will be available during

construction and other areas that may be made available by request made in
advance.

5. Owner will designate up to five (5) parking spaces during construction.
6. Driveways, Walkways and Entrances: Keep driveways loading areas, and

entrances serving premises clear and available to Owner, Owner's employees,
and emergency vehicles at all times. Do not use these areas for parking or
storage of materials.

a. Schedule deliveries to minimize use of driveways and entrances by
construction operations.

b. Schedule deliveries to minimize space and time requirements for storage of
materials and equipment on-site.
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C. Condition of Existing Building: Maintain portions of existing building affected by
construction operations in a weathertight condition throughout construction period.
Repair damage caused by construction operations.

D. Access to interior of building beyond designated areas shall only be by escort.

1.6 COORDINATION WITH OCCUPANTS

A. Full Owner Occupancy: Owner will occupy site and existing building(s) during entire
construction period. Cooperate with Owner during construction operations to
minimize conflicts and facilitate Owner usage. Perform the Work so as not to interfere
with Owner's day-to-day operations. Maintain existing exits unless otherwise
indicated.

1. Maintain access to existing walkways, corridors, and other adjacent occupied or
used facilities. Do not close or obstruct walkways, corridors, or other occupied
or used facilities without written permission from Owner and approval of
authorities having jurisdiction.

2. Notify Owner not less than 72 hours in advance of activities that will affect
Owner's operations.

1.7 WORK RESTRICTIONS

A. Work Restrictions, General: Comply with restrictions on construction operations.

1. Comply with limitations on use of public streets and with other requirements of
authorities having jurisdiction.

B. On-Site Work Hours: Limit work in the existing building to normal business working
hours of Insert time 7:30 a.m. to Insert time 4:30p.m., Monday through Friday, unless
otherwise indicated.

1. Weekend Hours: On Sunday at owner’s discretion and only when agreed upon
in advance.

2. Early Morning Hours: No earlier than 7:30 AM
3. Hours for Utility Shutdowns: Shall only be done with advance notice so that

Owner can make arrangements with staff.
4. Contractor shall make every effort to minimize noise throughout project.

C. Existing Utility Interruptions: Do not interrupt utilities serving facilities occupied by
Owner or others unless permitted under the following conditions and then only after
providing temporary utility services according to requirements indicated:

1. Notify Owner seven (7) days in advance of proposed utility interruptions.
2. Obtain Owner's written permission before proceeding with utility interruptions.

D. Noise, Vibration, and Odors: Coordinate operations that may result in high levels of
noise and vibration, odors, or other disruption to Owner occupancy with Owner.
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1. Notify Owner not less than two (2) days in advance of proposed disruptive
operations.

2. Obtain Owner's written permission before proceeding with disruptive
operations.

E. Nonsmoking Building: Smoking is not permitted within the building or within 25 feet
of entrances, operable windows, or outdoor-air intakes.

F. Controlled Substances: Use of tobacco products and other controlled substances on
Project site is not permitted.

G. Employee Identification: Provide identification tags for Contractor personnel
working on Project site. Require personnel to use identification tags at all times.

H. Employee Screening: Comply with Owner's requirements for drug and background
screening of Contractor personnel working on Project site.

1. Maintain list of approved screened personnel with Owner's representative.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 01100
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SECTION 01210 - ALLOWANCES

PART 1 GENERAL

1.01 DESCRIPTION

A. Include in the contract sum the allowances stated in this Section.

B. Should the net cost be more than the specified amount of the allowance, the
contract sum will be adjusted by Order on Contract in accordance with the General
Conditions. No Work in excess of the allowance will be permitted except by Order on
Contract. Should the net cost be less than the specified amount of the allowance, the
balance will be deducted from the final payment.

1.02 TOTAL FOR ALLOWANCES

A. The sum of allowances required by this Contract is $2,500.

1.03 ALLOWANCE FOR ANY SIGNAGE AND/OR BARRACADES

A. Allowance No. 1: Include in the contract sum the amount of $2,500 to cover the
cost of providing signage and/or barricades as required by City of Norfolk, Right of Way.

1. The standards for types of signage and barricades will be determined by
City Right of Way Administrator.

PART 2 PRODUCTS (Not Used)

PART 3 EXECUTION (Not Used)

END OF SECTION
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SECTION 01250 - CONTRACT MODIFICATION PROCEDURES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section includes administrative and procedural requirements for handling and
processing Contract modifications.

B. Related Requirements:

1. Section 01635 "Substitution Procedures" for administrative procedures for
handling requests for substitutions made after the Contract award.

1.3 MINOR CHANGES IN THE WORK

A. Architect will issue supplemental instructions authorizing minor changes in the Work,
not involving adjustment to the Contract Sum or the Contract Time, on AIA Document
G710, "Architect's Supplemental Instructions."

1.4 PROPOSAL REQUESTS

A. Owner-Initiated Proposal Requests: Architect will issue a detailed description of
proposed changes in the Work that may require adjustment to the Contract Sum or the
Contract Time. If necessary, the description will include supplemental or revised
Drawings and Specifications.

1. Work Change Proposal Requests issued by Architect are not instructions either to
stop work in progress or to execute the proposed change.

2. Within 20 days, when not otherwise specified, after receipt of Proposal Request,
submit a quotation estimating cost adjustments to the Contract Sum and the
Contract Time necessary to execute the change.

a. Include a list of quantities of products required or eliminated and unit
costs, with total amount of purchases and credits to be made. If requested,
furnish survey data to substantiate quantities.

b. Indicate applicable taxes, delivery charges, equipment rental, and amounts
of trade discounts.

c. Include costs of labor and supervision directly attributable to the change.
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d. Include an updated Contractor's construction schedule that indicates the
effect of the change, including, but not limited to, changes in activity
duration, start and finish times, and activity relationship. Use available
total float before requesting an extension of the Contract Time.

e. Quotation Form: Use forms acceptable to Architect.

B. Contractor-Initiated Proposals: If latent or changed conditions require modifications
to the Contract, Contractor may initiate a claim by submitting a request for a change to
Architect.

1. Include a statement outlining reasons for the change and the effect of the change
on the Work. Provide a complete description of the proposed change. Indicate
the effect of the proposed change on the Contract Sum and the Contract Time.

2. Include a list of quantities of products required or eliminated and unit costs, with
total amount of purchases and credits to be made. If requested, furnish survey
data to substantiate quantities.

3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of
trade discounts.

4. Include costs of labor and supervision directly attributable to the change.
5. Include an updated Contractor's construction schedule that indicates the effect of

the change, including, but not limited to, changes in activity duration, start and
finish times, and activity relationship. Use available total float before requesting
an extension of the Contract Time.

6. Comply with requirements in Section 01635 "Substitution Procedures" if the
proposed change requires substitution of one product or system for product or
system specified.

7. Proposal Request Form: Use form acceptable to Architect.

1.5 CHANGE ORDER PROCEDURES

A. On Owner's approval of a Work Changes Proposal Request, Architect will issue a
Change Order for signatures of Owner and Contractor on AIA Document G701.

1.6 CONSTRUCTION CHANGE DIRECTIVE

A. Change Directive: may issue a Change Directive on AIA Document G714. Change
Directive instructs Contractor to proceed with a change in the Work, for subsequent
inclusion in a Change Order.

1. Change Directive contains a complete description of change in the Work. It also
designates method to be followed to determine change in the Contract Sum or the
Contract Time.

B. Documentation: Maintain detailed records on a time and material basis of work
required by the Change Directive.

1. After completion of change, submit an itemized account and supporting data
necessary to substantiate cost and time adjustments to the Contract.
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PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 01250
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SECTION 01270 - UNIT PRICES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section includes administrative and procedural requirements for unit prices.

B. Related Requirements:

1. Section 01250 "Contract Modification Procedures" for procedures for submitting
and handling Change Orders.

2. Section 01400 "Quality Requirements" for general testing and inspecting
requirements.

1.3 DEFINITIONS

A. Unit price is an amount incorporated in the Agreement, applicable during the duration
of the Work as a price per unit of measurement for materials, equipment, or services, or
a portion of the Work, added to or deducted from the Contract Sum by appropriate
modification, if the scope of Work or estimated quantities of Work required by the
Contract Documents are increased or decreased.

1.4 PROCEDURES

A. Measurement and Payment: See individual Specification Sections for work that
requires establishment of unit prices. Methods of measurement and payment for unit
prices are specified in those Sections.

B. List of Unit Prices: A schedule of unit prices is included in Part 3. Specification
Sections referenced in the schedule contain requirements for materials described under
each unit price.
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PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION

3.1 SCHEDULE OF UNIT PRICES

A. Unit Price 1: Removal of approximately 250 CY of unsatisfactory soil and disposal.

1. Description: Unsatisfactory soil excavation and disposal off site and
replacement with satisfactory fill material or engineered fill from off site.

2. Unit of Measurement: Cubic yard of soil excavated, based on survey of volume
removed.

3. Quantity Allowance: Coordinate unit price with allowance adjustment
requirements in Section 01210 "Allowances."

B. Unit Price No. 2 – Select Backfill – 250 CY

1. Description: Install select fill material or engineered fill from off site as
required according to Section 02300 “Earthwork.”

2. Unit of Measurement: Cubic yard of additional material installed, based on
survey of volume installed.

3. Quantity Allowance: Coordinate unit price with allowance adjustment
requirements in Section 01210 "Allowances."

C. Unit Price No. 3 – Select Bedding – No. 57 Stone – 1,500 TON

1. Description: Install Select Bedding as required according to Section 02300
“Earthwork.”

2. Unit of Measurement: Tons of additional material installed, based on survey of
volume installed.

3. Quantity Allowance: Coordinate unit price with allowance adjustment
requirements in Section 01210 "Allowances."

End of Section
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SECTION 01290 - PAYMENT PROCEDURES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section includes administrative and procedural requirements necessary to prepare and
process Applications for Payment.

B. Related Requirements:
1. Section 01250 "Contract Modification Procedures" for administrative procedures

for handling changes to the Contract.
2. Section 01270 "Unit Prices" for administrative requirements governing the use of

unit prices.

1.3 DEFINITIONS

A. Schedule of Values: A statement furnished by Contractor allocating portions of the
Contract Sum to various portions of the Work and used as the basis for reviewing
Contractor's Applications for Payment.

1.4 SCHEDULE OF VALUES

A. Coordination: Coordinate preparation of the schedule of values with preparation of
Contractor's construction schedule.

1. Coordinate line items in the schedule of values with other required administrative
forms and schedules, including the following:

a. Application for Payment forms with continuation sheets.
b. Submittal schedule.
c. Items required to be indicated as separate activities in Contractor's

construction schedule.

2. Submit the schedule of values to Architect at earliest possible date, but no later
than seven days before the date scheduled for submittal of initial Applications for
Payment.

3. Subschedules for Separate Elements of Work: Where the Contractor's
construction schedule defines separate elements of the Work, provide
subschedules showing values coordinated with each element.
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B. Format and Content: Use Project Manual table of contents as a guide to establish line
items for the schedule of values. Provide at least one line item for each Specification
Section.

1. Identification: Include the following Project identification on the schedule of
values:

a. Project name and location.
b. Name of Architect.
c. Contractor's name and address.
d. Date of submittal.

2. Arrange the schedule of values in tabular form with separate columns to indicate
the following for each item listed:

a. Related Specification Section or Division.
b. Description of the Work.
c. Dollar value of the following, as a percentage of the Contract Sum to

nearest one-hundredth percent, adjusted to total 100 percent.

1) Labor.
2) Materials.
3) Equipment.

3. Provide a breakdown of the Contract Sum in enough detail to facilitate continued
evaluation of Applications for Payment and progress reports. Coordinate with
Project Manual table of contents. Provide multiple line items for principal
subcontract amounts in excess of five percent of the Contract Sum.

4. Round amounts to nearest whole dollar; total shall equal the Contract Sum.
5. Provide a separate line item in the schedule of values for each part of the Work

where Applications for Payment may include materials or equipment purchased
or fabricated and stored, but not yet installed.

a. Differentiate between items stored on-site and items stored off-site. If
required, include evidence of insurance.

6. Provide separate line items in the schedule of values for initial cost of materials,
for each subsequent stage of completion, and for total installed value of that part
of the Work.

7. Each item in the schedule of values and Applications for Payment shall be
complete. Include total cost and proportionate share of general overhead and
profit for each item.

a. Temporary facilities and other major cost items that are not direct cost of
actual work-in-place may be shown either as separate line items in the
schedule of values or distributed as general overhead expense, at
Contractor's option.

8. Schedule Updating: Update and resubmit the schedule of values before the next
Applications for Payment when Change Orders or Construction Change
Directives result in a change in the Contract Sum.
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1.5 APPLICATIONS FOR PAYMENT

A. Each Application for Payment following the initial Application for Payment shall be
consistent with previous applications and payments as certified by Architect and paid
for by Owner.

1. Initial Application for Payment, Application for Payment at time of Substantial
Completion, and final Application for Payment involve additional requirements.

B. Payment Application Times: Submit Application for Payment to Architect by the 25th
of the month. The period covered by each Application for Payment is one month,
ending on the last day of the month.

C. Application for Payment Forms: Use AIA Document G702 and AIA Document G703
as form for Applications for Payment.

D. Application Preparation: Complete every entry on form. Notarize and execute by a
person authorized to sign legal documents on behalf of Contractor. Architectwill
return incomplete applications without action.

1. Entries shall match data on the schedule of values and Contractor's construction
schedule. Use updated schedules if revisions were made.

2. Include amounts for work completed following previous Application for
Payment, whether or not payment has been received. Include only amounts for
work completed at time of Application for Payment.

3. Include amounts of Change Orders and Construction Change Directives issued
before last day of construction period covered by application.

4. Indicate separate amounts for work being carried out under Owner-requested
project acceleration.

E. Stored Materials: Include in Application for Payment amounts applied for materials or
equipment purchased or fabricated and stored, but not yet installed. Differentiate
between items stored on-site and items stored off-site.

1. Provide certificate of insurance, evidence of transfer of title to Owner, and
consent of surety to payment, for stored materials.

2. Provide supporting documentation that verifies amount requested, such as paid
invoices. Match amount requested with amounts indicated on documentation;
do not include overhead and profit on stored materials.

3. Provide summary documentation for stored materials indicating the following:

a. Value of materials previously stored and remaining stored as of date of
previous Applications for Payment.

b. Value of previously stored materials put in place after date of previous
Application for Payment and on or before date of current Application for
Payment.

c. Value of materials stored since date of previous Application for Payment
and remaining stored as of date of current Application for Payment.
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F. Transmittal: Submit three signed and notarized original copies of each Application for
Payment to Architect by a method ensuring receipt within 24 hours. One copy shall
include waivers of lien and similar attachments if required.

1. Transmit each copy with a transmittal form listing attachments and recording
appropriate information about application.

G. Initial Application for Payment: Administrative actions and submittals that must
precede or coincide with submittal of first Application for Payment include the
following:

1. List of subcontractors.
2. Schedule of values.
3. Contractor's construction schedule (preliminary if not final).
4. Certificates of insurance and insurance policies.

H. Application for Payment at Substantial Completion: After Architect issues the
Certificate of Substantial Completion, submit an Application for Payment showing 100
percent completion for portion of the Work claimed as substantially complete.

1. Include documentation supporting claim that the Work is substantially complete
and a statement showing an accounting of changes to the Contract Sum.

2. This application shall reflect Certificate(s) of Substantial Completion issued
previously for Owner occupancy of designated portions of the Work.

I. Final Payment Application: After completing Project closeout requirements, submit
final Application for Payment with releases and supporting documentation not
previously submitted and accepted, including, but not limited, to the following:

1. Evidence of completion of Project closeout requirements.
2. AIA Document G706, "Contractor's Affidavit of Payment of Debts and Claims."
3. AIA Document G706A, "Contractor's Affidavit of Release of Liens."
4. AIA Document G707, "Consent of Surety to Final Payment."

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 01290
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SECTION 01310 - PROJECT MANAGEMENT AND COORDINATION

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and
other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section includes administrative provisions for coordinating construction operations on Project
including, but not limited to, the following:

1. General coordination procedures.
2. Coordination drawings.
3. Requests for Information (RFIs).
4. Project meetings.

B. Related Requirements:

1. Section 01700 "Execution Requirements" for procedures for coordinating general installation and
field-engineering services, including establishment of benchmarks and control points.

2. Section 01770 "Closeout Procedures" for coordinating closeout of the Contract.

1.3 DEFINITIONS

A. RFI: Request from Owner, Architect, or Contractor seeking information required by or clarifications
of the Contract Documents.

1.4 INFORMATIONAL SUBMITTALS

A. Subcontract List: Prepare a written summary identifying individuals or firms proposed for each
portion of the Work, including those who are to furnish products or equipment fabricated to a special
design. Include the following information in tabular form:

1. Name, address, and telephone number of entity performing subcontract or supplying products.
2. Number and title of related Specification Section(s) covered by subcontract.
3. Drawing number and detail references, as appropriate, covered by subcontract.
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B. Key Personnel Names: Within 15 days of starting construction operations, submit a list of key
personnel assignments, including superintendent and other personnel in attendance at Project site.
Identify individuals and their duties and responsibilities; list addresses and telephone numbers,
including home, office, and cellular telephone numbers and e-mail addresses. Provide names,
addresses, and telephone numbers of individuals assigned as alternates in the absence of individuals
assigned to Project.

1. Post copies of list in project meeting room, in temporary field office, and by each temporary
telephone. Keep list current at all times.

1.5 GENERAL COORDINATION PROCEDURES

A. Coordination: Coordinate construction operations included in different Sections of the Specifications
to ensure efficient and orderly installation of each part of the Work. Coordinate construction
operations, included in different Sections, that depend on each other for proper installation, connection,
and operation.

1. Schedule construction operations in sequence required to obtain the best results where installation
of one part of the Work depends on installation of other components, before or after its own
installation.

2. Coordinate installation of different components to ensure maximum performance and
accessibility for required maintenance, service, and repair.

3. Make adequate provisions to accommodate items scheduled for later installation.

B. Prepare memoranda for distribution to each party involved, outlining special procedures required for
coordination. Include such items as required notices, reports, and list of attendees at meetings.

1. Prepare similar memoranda for Owner and separate contractors if coordination of their Work is
required.

C. Administrative Procedures: Coordinate scheduling and timing of required administrative procedures
with other construction activities to avoid conflicts and to ensure orderly progress of the Work. Such
administrative activities include, but are not limited to, the following:

1. Preparation of Contractor's construction schedule.
2. Preparation of the schedule of values.
3. Installation and removal of temporary facilities and controls.
4. Delivery and processing of submittals.
5. Progress meetings.
6. Preinstallation conferences.
7. Project closeout activities.
8. Startup and adjustment of systems.

D. Conservation: Coordinate construction activities to ensure that operations are carried out with
consideration given to conservation of energy, water, and materials. Coordinate use of temporary
utilities to minimize waste.

1. Salvage materials and equipment involved in performance of, but not actually incorporated into,
the Work. See other Sections for disposition of salvaged materials that are designated as
Owner's property.
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1.6 COORDINATION DRAWINGS

A. Coordination Drawings, General: Prepare coordination drawings according to requirements in
individual Sections, and additionally where installation is not completely shown on Shop Drawings,
where limited space availability necessitates coordination, or if coordination is required to facilitate
integration of products and materials fabricated or installed by more than one entity.

1. Content: Project-specific information, drawn accurately to a scale large enough to indicate and
resolve conflicts. Do not base coordination drawings on standard printed data. Include the
following information, as applicable:

a. Use applicable Drawings as a basis for preparation of coordination drawings. Prepare
sections, elevations, and details as needed to describe relationship of various systems and
components.

b. Indicate functional and spatial relationships of components of architectural, structural, civil,
mechanical, and electrical systems.

c. Indicate space requirements for routine maintenance and for anticipated replacement of
components during the life of the installation.

d. Show location and size of access doors required for access to concealed dampers, valves,
and other controls.

e. Indicate required installation sequences.
f. Indicate dimensions shown on the Drawings. Specifically note dimensions that appear to

be in conflict with submitted equipment and minimum clearance requirements. Provide
alternate sketches to Architect indicating proposed resolution of such conflicts. Minor
dimension changes and difficult installations will not be considered changes to the
Contract.

B. Coordination Drawing Organization: Organize coordination drawings as follows:

1. Structural Penetrations: Indicate penetrations and openings required for all disciplines.
2. Slab Edge and Embedded Items: Indicate slab edge locations and sizes and locations of

embedded items for metal fabrications, sleeves, anchor bolts, bearing plates, angles, door floor
closers, slab depressions for floor finishes, curbs and housekeeping pads, and similar items.

3. Electrical Work: Show the following:

a. Runs of vertical and horizontal conduit 1-1/4 inches in diameter and larger.
b. Light fixture, exit light, emergency battery pack, smoke detector, and other fire-alarm

locations.
c. Panel board, switch board, switchgear, transformer, busway, generator, and motor control

center locations.
d. Location of pull boxes and junction boxes, dimensioned from column center lines.

4. Review: Architect will review coordination drawings to confirm that the Work is being
coordinated, but not for the details of the coordination, which are Contractor's responsibility. If
Architect determines that coordination drawings are not being prepared in sufficient scope or
detail, or are otherwise deficient, Architect will so inform Contractor, who shall make changes as
directed and resubmit.

5. Coordination Drawing Prints: Prepare coordination drawing prints according to requirements in
Section 01330 "Submittal Procedures."
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1.7 REQUESTS FOR INFORMATION (RFIs)

A. General: Immediately on discovery of the need for additional information or interpretation of the
Contract Documents, Contractor shall prepare and submit an RFI in the form specified.

1. Architect will return RFIs submitted to Architect by other entities controlled by Contractor with
no response.

2. Coordinate and submit RFIs in a prompt manner so as to avoid delays in Contractor's work or
work of subcontractors.

B. Content of the RFI: Include a detailed, legible description of item needing information or
interpretation and the following:

1. Project name.
2. Project number.
3. Date.
4. Name of Contractor.
5. Name of Architect.
6. RFI number, numbered sequentially.
7. RFI subject.
8. Specification Section number and title and related paragraphs, as appropriate.
9. Drawing number and detail references, as appropriate.
10. Field dimensions and conditions, as appropriate.
11. Contractor's suggested resolution. If Contractor's suggested resolution impacts the Contract

Time or the Contract Sum, Contractor shall state impact in the RFI.
12. Contractor's signature.
13. Attachments: Include sketches, descriptions, measurements, photos, Product Data, Shop

Drawings, coordination drawings, and other information necessary to fully describe items
needing interpretation.

a. Include dimensions, thicknesses, structural grid references, and details of affected
materials, assemblies, and attachments on attached sketches.

C. RFI Forms:

1. Attachments shall be electronic files in Adobe Acrobat PDF format.

D. Architect's Action: Architect will review each RFI, determine action required, and respond. Allow
seven working days for Architect's response for each RFI. RFIs received by Architect after 1:00 p.m.
will be considered as received the following working day.

1. The following Contractor-generated RFIs will be returned without action:

a. Requests for approval of submittals.
b. Requests for approval of substitutions.
c. Requests for approval of Contractor's means and methods.
d. Requests for coordination information already indicated in the Contract Documents.
e. Requests for adjustments in the Contract Time or the Contract Sum.
f. Requests for interpretation of Architect's actions on submittals.
g. Incomplete RFIs or inaccurately prepared RFIs.
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2. Architect's action may include a request for additional information, in which case Architect's time
for response will date from time of receipt of additional information.

3. Architect's action on RFIs that may result in a change to the Contract Time or the Contract Sum
may be eligible for Contractor to submit Change Proposal according to Section 01250 "Contract
Modification Procedures."

a. If Contractor believes the RFI response warrants change in the Contract Time or the
Contract Sum, notify Architect in writing within 10 days of receipt of the RFI response.

E. RFI Log: Prepare, maintain, and submit a tabular log of RFIs organized by the RFI number. Submit
log with monthly application for payment. Software log with not less than the following:

1. Project name.
2. Name and address of Contractor.
3. Name and address of Architect.
4. RFI number including RFIs that were returned without action or withdrawn.
5. RFI description.
6. Date the RFI was submitted.
7. Date Architect's response was received.

F. On receipt of Architect's action, update the RFI log and immediately distribute the RFI response to
affected parties. Review response and notify Architect within seven days if Contractor disagrees with
response.

1. Identification of related Minor Change in the Work, Construction Change Directive, and Proposal
Request, as appropriate.

2. Identification of related Field Order, Work Change Directive, and Proposal Request, as
appropriate.

1.8 PROJECT MEETINGS

A. General: Schedule and conduct meetings and conferences at Project site unless otherwise indicated.

1. Attendees: Inform participants and others involved, and individuals whose presence is required,
of date and time of each meeting. Notify Owner and Architect of scheduled meeting dates and
times.

2. Agenda: Prepare the meeting agenda. Distribute the agenda to all invited attendees.
3. Minutes: Entity responsible for conducting meeting will record significant discussions and

agreements achieved. Distribute the meeting minutes to everyone concerned, including Owner
and Architect, within three days of the meeting.

B. Preconstruction Conference: a preconstruction conference before starting construction, at a time
convenient to Owner and Architect, but no later than 15 days after execution of the Agreement.

1. Conduct the conference to review responsibilities and personnel assignments.
2. Attendees: Authorized representatives of Owner Architect, and their consultants; Contractor and

its superintendent; major subcontractors; suppliers; and other concerned parties shall attend the
conference. Participants at the conference shall be familiar with Project and authorized to
conclude matters relating to the Work.

3. Agenda: Discuss items of significance that could affect progress, including the following:
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a. Tentative construction schedule.
b. Critical work sequencing and long-lead items.
c. Designation of key personnel and their duties.
d. Lines of communications.
e. Procedures for processing field decisions and Change Orders.
f. Procedures for RFIs.
g. Procedures for testing and inspecting.
h. Procedures for processing Applications for Payment.
i. Distribution of the Contract Documents.
j. Submittal procedures.
k. Use of the premises and existing building.
l. Work restrictions.
m. Working hours.
n. Owner's occupancy requirements.
o. Responsibility for temporary facilities and controls.
p. Procedures for moisture and mold control.
q. Procedures for disruptions and shutdowns.
r. Construction waste management and recycling.
s. Parking availability.
t. Office, work, and storage areas.
u. Equipment deliveries and priorities.
v. First aid.
w. Security.
x. Progress cleaning.

4. Minutes: Entity responsible for conducting meeting will record and distribute meeting minutes.

C. Preinstallation Conferences: Conduct a preinstallation conference at Project site before each
construction activity that requires coordination with other construction.

1. Attendees: Installer and representatives of manufacturers and fabricators involved in or affected
by the installation and its coordination or integration with other materials and installations that
have preceded or will follow, shall attend the meeting. Advise Architect of scheduled meeting
dates.

2. Agenda: Review progress of other construction activities and preparations for the particular
activity under consideration, including requirements for the following:

a. Contract Documents.
b. Options.
c. Related RFIs.
d. Related Change Orders.
e. Submittals.
f. Possible conflicts.
g. Compatibility requirements.
h. Time schedules.
i. Weather limitations.
j. Manufacturer's written instructions.
k. Warranty requirements.
l. Compatibility of materials.
m. Acceptability of substrates.
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n. Temporary facilities and controls.
o. Space and access limitations.
p. Regulations of authorities having jurisdiction.
q. Installation procedures.
r. Coordination with other work.
s. Protection of adjacent work.

3. Record significant conference discussions, agreements, and disagreements, including required
corrective measures and actions.

4. Reporting: Distribute minutes of the meeting to each party present and to other parties requiring
information.

5. Do not proceed with installation if the conference cannot be successfully concluded. Initiate
whatever actions are necessary to resolve impediments to performance of the Work and
reconvene the conference at earliest feasible date.

D. Project Closeout Conference: a project closeout conference, at a time convenient to Owner and
Architect, but no later than 90 days prior to the scheduled date of Substantial Completion.

1. Conduct the conference to review requirements and responsibilities related to Project closeout.
2. Attendees: Authorized representatives of Owner, Architect, and their consultants; Contractor

and its superintendent; major subcontractors; suppliers; and other concerned parties shall attend
the meeting. Participants at the meeting shall be familiar with Project and authorized to
conclude matters relating to the Work.

3. Agenda: Discuss items of significance that could affect or delay Project closeout, including the
following:

a. Preparation of record documents.
b. Procedures required prior to inspection for Substantial Completion and for final inspection

for acceptance.
c. Submittal of written warranties.
d. Requirements for preparing operations and maintenance data.
e. Requirements for demonstration and training.
f. Preparation of Contractor's punch list.
g. Procedures for processing Applications for Payment at Substantial Completion and for final

payment.
h. Submittal procedures.
i. Responsibility for removing temporary facilities and controls.

4. Minutes: Entity conducting meeting will record and distribute meeting minutes.

E. Progress Meetings: progress meetings at biweekly intervals.

1. Coordinate dates of meetings with preparation of payment requests.
2. Attendees: In addition to representatives of Owner and Architect, each contractor, subcontractor,

supplier, and other entity concerned with current progress or involved in planning, coordination,
or performance of future activities shall be represented at these meetings. All participants at the
meeting shall be familiar with Project and authorized to conclude matters relating to the Work.

3. Agenda: Review and correct or approve minutes of previous progress meeting. Review other
items of significance that could affect progress. Include topics for discussion as appropriate to
status of Project.
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a. Contractor's Construction Schedule: Review progress since the last meeting. Determine
whether each activity is on time, ahead of schedule, or behind schedule, in relation to
Contractor's construction schedule. Determine how construction behind schedule will be
expedited; secure commitments from parties involved to do so. Discuss whether schedule
revisions are required to ensure that current and subsequent activities will be completed
within the Contract Time.

1) Review schedule for next period.

b. Review present and future needs of each entity present, including the following:

1) Interface requirements.
2) Sequence of operations.
3) Status of submittals.
4) Deliveries.
5) Access.
6) Site utilization.
7) Temporary facilities and controls.
8) Progress cleaning.
9) Quality and work standards.
10) Status of correction of deficient items.
11) Field observations.
12) Status of RFIs.
13) Status of proposal requests.
14) Pending changes.
15) Status of Change Orders.
16) Pending claims and disputes.
17) Documentation of information for payment requests.

4. Minutes: Entity responsible for conducting the meeting will record and distribute the meeting
minutes to each party present and to parties requiring information.

a. Schedule Updating: Revise Contractor's construction schedule after each progress meeting
where revisions to the schedule have been made or recognized. Issue revised schedule
concurrently with the report of each meeting.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 01310
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SECTION 01320 - CONSTRUCTION PROGRESS DOCUMENTATION

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and
other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section includes administrative and procedural requirements for documenting the progress of
construction during performance of the Work, including the following:
1. Contractor's construction schedule.
2. Daily construction reports.
3. Material location reports.
4. Site condition reports.

B. Related Requirements:
1. Section 01330 "Submittal Procedures" for submitting schedules and reports.
2. Section 01400 "Quality Requirements" for submitting a schedule of tests and inspections.

1.3 DEFINITIONS

A. Activity: A discrete part of a project that can be identified for planning, scheduling, monitoring, and
controlling the construction project. Activities included in a construction schedule consume time and
resources.

1. Critical Activity: An activity on the critical path that must start and finish on the planned early
start and finish times.

2. Predecessor Activity: An activity that precedes another activity in the network.
3. Successor Activity: An activity that follows another activity in the network.

B. Cost Loading: The allocation of the schedule of values for the completion of an activity as scheduled.
The sum of costs for all activities must equal the total Contract Sum unless otherwise approved by
Architect.

C. CPM: Critical path method, which is a method of planning and scheduling a construction project
where activities are arranged based on activity relationships. Network calculations determine when
activities can be performed and the critical path of Project.

D. Critical Path: The longest connected chain of interdependent activities through the network schedule
that establishes the minimum overall Project duration and contains no float.

E. Event: The starting or ending point of an activity.
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F. Float: The measure of leeway in starting and completing an activity.

1. Float time is not for the exclusive use or benefit of either Owner or Contractor, but is a jointly
owned, expiring Project resource available to both parties as needed to meet schedule milestones
and Contract completion date.

2. Free float is the amount of time an activity can be delayed without adversely affecting the early
start of the successor activity.

3. Total float is the measure of leeway in starting or completing an activity without adversely
affecting the planned Project completion date.

G. Resource Loading: The allocation of manpower and equipment necessary for the completion of an
activity as scheduled.

1.4 INFORMATIONAL SUBMITTALS

A. Format for Submittals: Submit required submittals in the following format:

1. Working electronic copy of schedule file, where indicated.
2. PDF electronic file.

B. Contractor's Construction Schedule: Initial schedule, of size required to display entire schedule for
entire construction period.

1. Submit a working electronic copy of schedule, using software indicated, and labeled to comply
with requirements for submittals. Include type of schedule (initial or updated) and date on label.

C. CPM Reports: Concurrent with CPM schedule, submit each of the following reports. Format for each
activity in reports shall contain activity number, activity description, cost and resource loading, original
duration, remaining duration, early start date, early finish date, late start date, late finish date, and total
float in calendar days.

1. Activity Report: List of all activities sorted by activity number and then early start date, or
actual start date if known.

2. Logic Report: List of preceding and succeeding activities for all activities, sorted in ascending
order by activity number and then early start date, or actual start date if known.

3. Total Float Report: List of all activities sorted in ascending order of total float.

D. Daily Construction Reports: Submit at weekly intervals.

E. Material Location Reports: Submit at weekly intervals.

F. Site Condition Reports: Submit at time of discovery of differing conditions.

1.5 QUALITY ASSURANCE

A. Prescheduling Conference: Conduct conference at Project site to comply with requirements in Section
01310 "Project Management and Coordination." Review methods and procedures related to the
preliminary construction schedule and Contractor's construction schedule, including, but not limited to,
the following:
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1. Review software limitations and content and format for reports.
2. Verify availability of qualified personnel needed to develop and update schedule.
3. Discuss constraints, including .
4. Review delivery dates for Owner-furnished products.
5. Review schedule for work of Owner's separate contracts.
6. Review submittal requirements and procedures.
7. Review time required for review of submittals and resubmittals.
8. Review requirements for tests and inspections by independent testing and inspecting agencies.
9. Review time required for Project closeout and Owner startup procedures.
10. Review and finalize list of construction activities to be included in schedule.
11. Review procedures for updating schedule.

1.6 COORDINATION

A. Coordinate Contractor's construction schedule with the schedule of values, list of subcontracts,
submittal schedule, progress reports, payment requests, and other required schedules and reports.

1. Secure time commitments for performing critical elements of the Work from entities involved.
2. Coordinate each construction activity in the network with other activities and schedule them in

proper sequence.

PART 2 - PRODUCTS

2.1 CONTRACTOR'S CONSTRUCTION SCHEDULE, GENERAL

A. Time Frame: Extend schedule from date established for the Notice to Proceed to date of final
completion.

1. Contract completion date shall not be changed by submission of a schedule that shows an early
completion date, unless specifically authorized by Change Order.

B. Activities: Treat each story or separate area as a separate numbered activity for each main element of
the Work. Comply with the following:

1. Activity Duration: Define activities so no activity is longer than 20 days, unless specifically
allowed by Architect.

2. Procurement Activities: Include procurement process activities for the following long lead items
and major items, requiring a cycle of more than 60 days, as separate activities in schedule.
Procurement cycle activities include, but are not limited to, submittals, approvals, purchasing,
fabrication, and delivery.

3. Submittal Review Time: Include review and resubmittal times indicated in Section 01330
"Submittal Procedures" in schedule. Coordinate submittal review times in Contractor's
construction schedule with submittal schedule.

4. Substantial Completion: Indicate completion in advance of date established for Substantial
Completion, and allow time for Architect's administrative procedures necessary for certification
of Substantial Completion.
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5. Punch List and Final Completion: Include not more than 15 days for completion of punch list
items and final completion.

C. Milestones: Include milestones indicated in the Contract Documents in schedule, including, but not
limited to, the Notice to Proceed, Substantial Completion, and final completion.

1. Temporary enclosure and space conditioning.

D. Cost Correlation: Superimpose a cost correlation timeline, indicating planned and actual costs. On
the line, show planned and actual dollar volume of the Work performed as of planned and actual dates
used for preparation of payment requests.

1. See Section 01290 "Payment Procedures" for cost reporting and payment procedures.

E. Upcoming Work Summary: Prepare summary report indicating activities scheduled to occur or
commence prior to submittal of next schedule update. Summarize the following issues:

1. Unresolved issues.
2. Unanswered Requests for Information.
3. Rejected or unreturned submittals.
4. Notations on returned submittals.
5. Pending modifications affecting the Work and Contract Time.

F. Recovery Schedule: When periodic update indicates the Work is 14 or more calendar days behind the
current approved schedule, submit a separate recovery schedule indicating means by which Contractor
intends to regain compliance with the schedule. Indicate changes to working hours, working days,
crew sizes, and equipment required to achieve compliance, and date by which recovery will be
accomplished.

2.2 CONTRACTOR'S CONSTRUCTION SCHEDULE (CPM SCHEDULE)

A. General: Prepare network diagrams using AON (activity-on-node) format.

B. CPM Schedule: Prepare Contractor's construction schedule using a time-scaled CPM network analysis
diagram for the Work.

1. Develop network diagram in sufficient time to submit CPM schedule so it can be accepted for use
no later than 60 days after date established for the Notice to Proceed.

a. Failure to include any work item required for performance of this Contract shall not excuse
Contractor from completing all work within applicable completion dates, regardless of
Architect's approval of the schedule.

2. Conduct educational workshops to train and inform key Project personnel, including
subcontractors' personnel, in proper methods of providing data and using CPM schedule
information.

3. Establish procedures for monitoring and updating CPM schedule and for reporting progress.
Coordinate procedures with progress meeting and payment request dates.

4. Use "one workday" as the unit of time for individual activities. Indicate nonworking days and
holidays incorporated into the schedule in order to coordinate with the Contract Time.
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C. CPM Schedule Preparation: Prepare a list of all activities required to complete the Work. Using the
startup network diagram, prepare a skeleton network to identify probable critical paths.

1. Activities: Indicate the estimated time duration, sequence requirements, and relationship of each
activity in relation to other activities. Include estimated time frames for the following activities:

a. Preparation and processing of submittals.
b. Mobilization and demobilization.
c. Delivery.
d. Fabrication.
e. Utility interruptions.
f. Installation.
g. Testing.
h. Punch list and final completion.
i. Activities occurring following final completion.

2. Critical Path Activities: Identify critical path activities, including those for interim completion
dates. Scheduled start and completion dates shall be consistent with Contract milestone dates.

3. Processing: Process data to produce output data on a computer-drawn, time-scaled network.
Revise data, reorganize activity sequences, and reproduce as often as necessary to produce the
CPM schedule within the limitations of the Contract Time.

4. Format: Mark the critical path. Locate the critical path near center of network; locate paths
with most float near the edges.

a. Subnetworks on separate sheets are permissible for activities clearly off the critical path.

D. Contract Modifications: For each proposed contract modification and concurrent with its submission,
prepare a time-impact analysis using a network fragment to demonstrate the effect of the proposed
change on the overall project schedule.

E. Initial Issue of Schedule: Prepare initial network diagram from a sorted activity list indicating straight
"early start-total float." Identify critical activities. Prepare tabulated reports showing the following:

1. Contractor or subcontractor and the Work or activity.
2. Description of activity.
3. Main events of activity.
4. Immediate preceding and succeeding activities.
5. Early and late start dates.
6. Early and late finish dates.
7. Activity duration in workdays.
8. Total float or slack time.
9. Average size of workforce.
10. Dollar value of activity (coordinated with the schedule of values).

F. Schedule Updating: Concurrent with making revisions to schedule, prepare tabulated reports showing
the following:

1. Identification of activities that have changed.
2. Changes in early and late start dates.
3. Changes in early and late finish dates.
4. Changes in activity durations in workdays.
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5. Changes in the critical path.
6. Changes in total float or slack time.
7. Changes in the Contract Time.

G. Value Summaries: Prepare two cumulative value lists, sorted by finish dates.

1. In first list, tabulate activity number, early finish date, dollar value, and cumulative dollar value.
2. In second list, tabulate activity number, late finish date, dollar value, and cumulative dollar value.
3. In subsequent issues of both lists, substitute actual finish dates for activities completed as of list

date.
4. Prepare list for ease of comparison with payment requests; coordinate timing with progress

meetings.

a. In both value summary lists, tabulate "actual percent complete" and "cumulative value
completed" with total at bottom.

b. Submit value summary printouts one week before each regularly scheduled progress
meeting.

2.3 REPORTS

A. Daily Construction Reports: Prepare a daily construction report recording the following information
concerning events at Project site:

1. List of subcontractors at Project site.
2. Approximate count of personnel at Project site.
3. Equipment at Project site.
4. Material deliveries.
5. High and low temperatures and general weather conditions, including presence of rain or snow.
6. Accidents.
7. Meetings and significant decisions.
8. Unusual events (see special reports).
9. Stoppages, delays, shortages, and losses.
10. Orders and requests of authorities having jurisdiction.
11. Change Orders received and implemented.
12. Construction Change Directives received and implemented.
13. Services connected and disconnected.
14. Partial completions and occupancies.

B. Material Location Reports: At weekly intervals, prepare and submit a comprehensive list of materials
delivered to and stored at Project site. List shall be cumulative, showing materials previously reported
plus items recently delivered. Include with list a statement of progress on and delivery dates for
materials or items of equipment fabricated or stored away from Project site. Indicate the following
categories for stored materials:

1. Material stored prior to previous report and remaining in storage.
2. Material stored prior to previous report and since removed from storage and installed.
3. Material stored following previous report and remaining in storage.
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C. Site Condition Reports: Immediately on discovery of a difference between site conditions and the
Contract Documents, prepare and submit a detailed report. Submit with a Request for Information.
Include a detailed description of the differing conditions, together with recommendations for changing
the Contract Documents.

PART 3 - EXECUTION

3.1 CONTRACTOR'S CONSTRUCTION SCHEDULE

A. Distribution: Distribute copies of approved schedule to Architect Owner, separate contractors, testing
and inspecting agencies, and other parties identified by Contractor with a need-to-know schedule
responsibility.

1. Post copies in Project meeting rooms and temporary field offices.
2. When revisions are made, distribute updated schedules to the same parties and post in the same

locations. Delete parties from distribution when they have completed their assigned portion of
the Work and are no longer involved in performance of construction activities.

END OF SECTION 01320
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SECTION 01330 - SUBMITTAL PROCEDURES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and
other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section includes requirements for the submittal schedule and administrative and procedural
requirements for submitting Shop Drawings, Product Data, Samples, and other submittals.

B. Related Requirements:

1. Section 01290 "Payment Procedures" for submitting Applications for Payment and the schedule
of values.

2. Section 01782 "Operation and Maintenance Data" for submitting operation and maintenance
manuals.

3. Section 01820 "Demonstration and Training" for submitting video recordings of demonstration of
equipment and training of Owner's personnel.

1.3 DEFINITIONS

A. Action Submittals: Written and graphic information and physical samples that require Architect's
responsive action. Action submittals are those submittals indicated in individual Specification Sections
as "action submittals."

B. Informational Submittals: Written and graphic information and physical samples that do not require
Architect's responsive action. Submittals may be rejected for not complying with requirements.
Informational submittals are those submittals indicated in individual Specification Sections as
"informational submittals."

C. File Transfer Protocol (FTP): Communications protocol that enables transfer of files to and from
another computer over a network and that serves as the basis for standard Internet protocols. An FTP
site is a portion of a network located outside of network firewalls within which internal and external
users are able to access files.

D. Portable Document Format (PDF): An open standard file format licensed by Adobe Systems used for
representing documents in a device-independent and display resolution-independent fixed-layout
document format.
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1.4 ACTION SUBMITTALS

A. Submittal Schedule: Submit a schedule of submittals, arranged in chronological order by dates
required by construction schedule. Include time required for review, ordering, manufacturing,
fabrication, and delivery when establishing dates. Include additional time required for making
corrections or revisions to submittals noted by Architect and additional time for handling and reviewing
submittals required by those corrections.

1. Coordinate submittal schedule with list of subcontracts, the schedule of values, and Contractor's
construction schedule.

2. Initial Submittal: Submit concurrently with startup construction schedule. Include submittals
required during the first 60 days of construction. List those submittals required to maintain
orderly progress of the Work and those required early because of long lead time for manufacture
or fabrication.

3. Final Submittal: Submit concurrently with the first complete submittal of Contractor's
construction schedule.

a. Submit revised submittal schedule to reflect changes in current status and timing for
submittals.

4. Format: Arrange the following information in a tabular format:

a. Scheduled date for first submittal.
b. Specification Section number and title.
c. Submittal category: Action; informational.
d. Name of subcontractor.
e. Description of the Work covered.
f. Scheduled date for Architect's final release or approval.
g. Scheduled date of fabrication.
h. Scheduled dates for purchasing.
i. Scheduled dates for installation.
j. Activity or event number.

1.5 SUBMITTAL ADMINISTRATIVE REQUIREMENTS

A. Architect's Digital Data Files: Electronic digital data files of the Contract Drawings will be provided
by Architect for Contractor's use in preparing submittals.

1. Architect will furnish Contractor one set of digital data drawing files of the Contract Drawings
for use in preparing Shop Drawings.

a. Architect makes no representations as to the accuracy or completeness of digital data
drawing files as they relate to the Contract Drawings.

b. Digital Drawing Software Program: The Contract Drawings are available in AutoCad
c. Contractor shall execute a data licensing agreement in the form of Agreement form

acceptable to Owner and Architect.
d. The following digital data files will by furnished for each appropriate discipline:
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1) Floor plans.

B. Coordination: Coordinate preparation and processing of submittals with performance of construction
activities.

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other submittals, and
related activities that require sequential activity.

2. Submit all submittal items required for each Specification Section concurrently unless partial
submittals for portions of the Work are indicated on approved submittal schedule.

3. Submit action submittals and informational submittals required by the same Specification Section
as separate packages under separate transmittals.

4. Coordinate transmittal of different types of submittals for related parts of the Work so processing
will not be delayed because of need to review submittals concurrently for coordination.

a. Architect reserves the right to withhold action on a submittal requiring coordination with
other submittals until related submittals are received.

C. Processing Time: Allow time for submittal review, including time for resubmittals, as follows. Time
for review shall commence on Architect's receipt of submittal. No extension of the Contract Time will
be authorized because of failure to transmit submittals enough in advance of the Work to permit
processing, including resubmittals.

1. Initial Review: Allow 15 days for initial review of each submittal. Allow additional time if
coordination with subsequent submittals is required. Architect will advise Contractor when a
submittal being processed must be delayed for coordination.

2. Intermediate Review: If intermediate submittal is necessary, process it in same manner as initial
submittal.

3. Resubmittal Review: Allow 15 days for review of each resubmittal.

4. Concurrent Consultant Review: Where the Contract Documents indicate that submittals may be
transmitted simultaneously to Architect and to Architect's consultants, allow 15 days for review
of each submittal. Submittal will be returned to Architect before being returned to Contractor.

D. Electronic Submittals: Identify and incorporate information in each electronic submittal file as
follows:

1. Assemble complete submittal package into a single indexed file incorporating submittal
requirements of a single Specification Section and transmittal form with links enabling navigation
to each item.

2. Name file with submittal number or other unique identifier, including revision identifier.

a. File name shall use project identifier and Specification Section number followed by a
decimal point and then a sequential number (e.g., LNHS-06100.01). Resubmittals shall
include an alphabetic suffix after another decimal point (e.g., LNHS-06100.01.A).

3. Provide means for insertion to permanently record Contractor's review and approval markings
and action taken by Architect.

4. Transmittal Form for Electronic Submittals: Use electronic form acceptable to Owner,
containing the following information:
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a. Project name.
b. Date.
c. Name and address of Architect.
d. Name of Contractor.
e. Name of firm or entity that prepared submittal.
f. Category and type of submittal.
g. Submittal purpose and description.
h. Specification Section number and title.
i. Specification paragraph number or drawing designation and generic name for each of

multiple items.
j. Drawing number and detail references, as appropriate.
k. Location(s) where product is to be installed, as appropriate.
l. Related physical samples submitted directly.

E. Options: Identify options requiring selection by Architect.

F. Deviations and Additional Information: On an attached separate sheet, prepared on Contractor's
letterhead, record relevant information, requests for data, revisions other than those requested by
Architect on previous submittals, and deviations from requirements in the Contract Documents,
including minor variations and limitations. Include same identification information as related
submittal.

G. Resubmittals: Make resubmittals in same form and number of copies as initial submittal.

1. Note date and content of previous submittal.
2. Note date and content of revision in label or title block and clearly indicate extent of revision.
3. Resubmit submittals until they are marked with approval notation from Architect's action stamp.

H. Distribution: Furnish copies of final submittals to manufacturers, subcontractors, suppliers,
fabricators, installers, authorities having jurisdiction, and others as necessary for performance of
construction activities. Show distribution on transmittal forms.

I. Use for Construction: Retain complete copies of submittals on Project site. Use only final action
submittals that are marked with approval notation from Architect's action stamp.

PART 2 - PRODUCTS

2.1 SUBMITTAL PROCEDURES

A. General Submittal Procedure Requirements: Prepare and submit submittals required by individual
Specification Sections. Types of submittals are indicated in individual Specification Sections.

1. Post electronic submittals as PDF electronic files directly to Architect's FTP site specifically
established for Project.

a. Architect will return annotated file. Annotate and retain one copy of file as an electronic
Project record document file.
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2. Submit electronic submittals via email as PDF electronic files.

a. Architect will return annotated file. Annotate and retain one copy of file as an electronic
Project record document file.

3. Certificates and Certifications Submittals: Provide a statement that includes signature of entity
responsible for preparing certification. Certificates and certifications shall be signed by an
officer or other individual authorized to sign documents on behalf of that entity.

a. Provide a digital signature with digital certificate on electronically submitted certificates
and certifications where indicated.

b. Provide a notarized statement on original paper copy certificates and certifications where
indicated.

B. Product Data: Collect information into a single submittal for each element of construction and type of
product or equipment.

1. If information must be specially prepared for submittal because standard published data are not
suitable for use, submit as Shop Drawings, not as Product Data.

2. Mark each copy of each submittal to show which products and options are applicable.
3. Include the following information, as applicable:

a. Manufacturer's catalog cuts.
b. Manufacturer's product specifications.
c. Standard color charts.
d. Statement of compliance with specified referenced standards.
e. Testing by recognized testing agency.
f. Application of testing agency labels and seals.
g. Notation of coordination requirements.

4. For equipment, include the following in addition to the above, as applicable:

a. Clearances required to other construction, if not indicated on accompanying Shop
Drawings.

5. Submit Product Data before or concurrent with Samples.
6. Submit Product Data in the following format:

a. PDF electronic file.

C. Shop Drawings: Prepare Project-specific information, drawn accurately to scale. Do not base Shop
Drawings on reproductions of the Contract Documents or standard printed data, unless submittal based
on Architect's digital data drawing files is otherwise permitted.

1. Preparation: Fully illustrate requirements in the Contract Documents. Include the following
information, as applicable:

a. Identification of products.
b. Schedules.
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c. Compliance with specified standards.
d. Notation of coordination requirements.
e. Notation of dimensions established by field measurement.
f. Relationship and attachment to adjoining construction clearly indicated.

2. Sheet Size: Except for templates, patterns, and similar full-size drawings, submit Shop
Drawings on sheets at least 8-1/2 by 11 inches, but no larger than 30 by 42 inches.

3. Submit Shop Drawings in the following format:

a. PDF electronic file.

D. Samples: Submit Samples for review of kind, color, pattern, and texture for a check of these
characteristics with other elements and for a comparison of these characteristics between submittal and
actual component as delivered and installed.

1. Transmit Samples that contain multiple, related components such as accessories together in one
submittal package.

2. Identification: Attach label on unexposed side of Samples that includes the following:

a. Generic description of Sample.
b. Product name and name of manufacturer.
c. Sample source.
d. Number and title of applicable Specification Section.
e. Specification paragraph number and generic name of each item.

3. For projects where electronic submittals are required, provide corresponding electronic submittal
of Sample transmittal, digital image file illustrating Sample characteristics, and identification
information for record.

4. Disposition: Maintain sets of approved Samples at Project site, available for quality-control
comparisons throughout the course of construction activity. Sample sets may be used to
determine final acceptance of construction associated with each set.
a. Samples not incorporated into the Work, or otherwise designated as Owner's property, are

the property of Contractor.

5. Samples for Initial Selection: Submit manufacturer's color charts consisting of units or sections
of units showing the full range of colors, textures, and patterns available.

a. Number of Samples: Submit one full set(s) of available choices where color, pattern,
texture, or similar characteristics are required to be selected from manufacturer's product
line. Architect will return submittal with options selected.

E. Product Schedule: As required in individual Specification Sections, prepare a written summary
indicating types of products required for the Work and their intended location. Include the following
information in tabular form:

1. Type of product. Include unique identifier for each product indicated in the Contract Documents
or assigned by Contractor if none is indicated.

2. Manufacturer and product name, and model number if applicable.
3. Number and name of room or space.
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4. Location within room or space.
5. Submit product schedule in the following format:

a. PDF electronic file.

F. Coordination Drawing Submittals: Comply with requirements specified in Section 01310 "Project
Management and Coordination."

G. Contractor's Construction Schedule: Comply with requirements specified in Section 01320
"Construction Progress Documentation."

H. Application for Payment and Schedule of Values: Comply with requirements specified in Section
01290 "Payment Procedures."

I. Maintenance Data: Comply with requirements specified in Section 01782 "Operation and
Maintenance Data."

J. Qualification Data: Prepare written information that demonstrates capabilities and experience of firm
or person. Include lists of completed projects with project names and addresses, contact information of
architects and owners, and other information specified.

K. Installer Certificates: Submit written statements on manufacturer's letterhead certifying that Installer
complies with requirements in the Contract Documents and, where required, is authorized by
manufacturer for this specific Project.

L. Manufacturer Certificates: Submit written statements on manufacturer's letterhead certifying that
manufacturer complies with requirements in the Contract Documents. Include evidence of
manufacturing experience where required.

M. Product Certificates: Submit written statements on manufacturer's letterhead certifying that product
complies with requirements in the Contract Documents.

N. Material Certificates: Submit written statements on manufacturer's letterhead certifying that material
complies with requirements in the Contract Documents.

PART 3 - EXECUTION

3.1 CONTRACTOR'S REVIEW

A. Action and Informational Submittals: Review each submittal and check for coordination with other
Work of the Contract and for compliance with the Contract Documents. Note corrections and field
dimensions. Mark with approval stamp before submitting to Architect.

B. Project Closeout and Maintenance Material Submittals: See requirements in Section 01770 "Closeout
Procedures."
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C. Approval Stamp: Stamp each submittal with a uniform, approval stamp. Include Project name and
location, submittal number, Specification Section title and number, name of reviewer, date of
Contractor's approval, and statement certifying that submittal has been reviewed, checked, and
approved for compliance with the Contract Documents.

3.2 ARCHITECT'S ACTION

A. Action Submittals: Architect will review each submittal, make marks to indicate corrections or
revisions required, and return it. Architect will stamp each submittal with an action stamp and will
mark stamp appropriately to indicate action.

B. Informational Submittals: Architect will review each submittal and will not return it, or will return it if
it does not comply with requirements. Architect will forward each submittal to appropriate party.

C. Partial submittals prepared for a portion of the Work will be reviewed when use of partial submittals
has received prior approval from Architect.

D. Incomplete submittals are unacceptable, will be considered nonresponsive, and will be returned for
resubmittal without review.

E. Submittals not required by the Contract Documents may be returned by the Architect without action.

END OF SECTION 01330
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SECTION 01400 - QUALITY REQUIREMENTS

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and
other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section includes administrative and procedural requirements for quality assurance and quality control.

B. Testing and inspecting services are required to verify compliance with requirements specified or
indicated. These services do not relieve Contractor of responsibility for compliance with the Contract
Document requirements.

1. Specific quality-assurance and -control requirements for individual construction activities are
specified in the Sections that specify those activities. Requirements in those Sections may also
cover production of standard products.

2. Specified tests, inspections, and related actions do not limit Contractor's other quality-assurance
and -control procedures that facilitate compliance with the Contract Document requirements.

3. Requirements for Contractor to provide quality-assurance and -control services required by
Architect, Owner, or authorities having jurisdiction are not limited by provisions of this Section.

4. Specific test and inspection requirements are not specified in this Section.

1.3 DEFINITIONS

A. Quality-Assurance Services: Activities, actions, and procedures performed before and during
execution of the Work to guard against defects and deficiencies and substantiate that proposed
construction will comply with requirements.

B. Quality-Control Services: Tests, inspections, procedures, and related actions during and after
execution of the Work to evaluate that actual products incorporated into the Work and completed
construction comply with requirements. Services do not include contract enforcement activities
performed by Architect.

C. Mockups: Full-size physical assemblies that are constructed on-site. Mockups are constructed to
verify selections made under Sample submittals; to demonstrate aesthetic effects and, where indicated,
qualities of materials and execution; to review coordination, testing, or operation; to show interface
between dissimilar materials; and to demonstrate compliance with specified installation tolerances.
Mockups are not Samples. Unless otherwise indicated, approved mockups establish the standard by
which the Work will be judged.
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1. Integrated Exterior Mockups: Mockups of the exterior envelope erected separately from the
building but on Project site, consisting of multiple products, assemblies, and subassemblies.

D. Product Testing: Tests and inspections that are performed by an NRTL, an NVLAP, or a testing
agency qualified to conduct product testing and acceptable to authorities having jurisdiction, to
establish product performance and compliance with specified requirements.

E. Source Quality-Control Testing: Tests and inspections that are performed at the source, e.g., plant,
mill, factory, or shop.

F. Field Quality-Control Testing: Tests and inspections that are performed on-site for installation of the
Work and for completed Work.

G. Testing Agency: An entity engaged to perform specific tests, inspections, or both. Testing laboratory
shall mean the same as testing agency.

H. Installer/Applicator/Erector: Contractor or another entity engaged by Contractor as an employee,
Subcontractor, or Sub-subcontractor, to perform a particular construction operation, including
installation, erection, application, and similar operations.

1. Use of trade-specific terminology in referring to a trade or entity does not require that certain
construction activities be performed by accredited or unionized individuals, or that requirements
specified apply exclusively to specific trade(s).

I. Experienced: When used with an entity or individual, "experienced" means having successfully
completed a minimum of five previous projects similar in nature, size, and extent to this Project; being
familiar with special requirements indicated; and having complied with requirements of authorities
having jurisdiction.

1.4 CONFLICTING REQUIREMENTS

A. Referenced Standards: If compliance with two or more standards is specified and the standards
establish different or conflicting requirements for minimum quantities or quality levels, comply with the
most stringent requirement. Refer conflicting requirements that are different, but apparently equal, to
Architect for a decision before proceeding.

B. Minimum Quantity or Quality Levels: The quantity or quality level shown or specified shall be the
minimum provided or performed. The actual installation may comply exactly with the minimum
quantity or quality specified, or it may exceed the minimum within reasonable limits. To comply with
these requirements, indicated numeric values are minimum or maximum, as appropriate, for the context
of requirements. Refer uncertainties to Architect for a decision before proceeding.

1.5 ACTION SUBMITTALS

A. Shop Drawings: For mockups, provide plans, sections, and elevations, indicating materials and size of
mockup construction.

1. Indicate manufacturer and model number of individual components.
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2. Provide axonometric drawings for conditions difficult to illustrate in two dimensions.

1.6 INFORMATIONAL SUBMITTALS

A. Qualification Data: For Contractor's quality-control personnel.

B. Contractor's Statement of Responsibility: When required by authorities having jurisdiction, submit
copy of written statement of responsibility sent to authorities having jurisdiction before starting work on
the following systems:

1. Seismic-force-resisting system, designated seismic system, or component listed in the designated
seismic system quality-assurance plan prepared by Architect.

2. Main wind-force-resisting system or a wind-resisting component listed in the wind-force-resisting
system quality-assurance plan prepared by Architect.

C. Testing Agency Qualifications: For testing agencies specified in "Quality Assurance" Article to
demonstrate their capabilities and experience. Include proof of qualifications in the form of a recent
report on the inspection of the testing agency by a recognized authority.

1.7 CONTRACTOR'S QUALITY-CONTROL PLAN

A. Quality-Control Plan, General: Submit quality-control plan within 10 days of Notice to Proceed, and
not less than five days prior to preconstruction conference. Submit in format acceptable to Architect.
Identify personnel, procedures, controls, instructions, tests, records, and forms to be used to carry out
Contractor's quality-assurance and quality-control responsibilities. Coordinate with Contractor's
construction schedule.

B. Quality-Control Personnel Qualifications: Engage qualified full-time personnel trained and
experienced in managing and executing quality-assurance and quality-control procedures similar in
nature and extent to those required for Project.

1. Project quality-control manager may also serve as Project superintendent.

C. Submittal Procedure: Describe procedures for ensuring compliance with requirements through review
and management of submittal process. Indicate qualifications of personnel responsible for submittal
review.

D. Testing and Inspection: In quality-control plan, include a comprehensive schedule of Work requiring
testing or inspection, including the following:

1. Contractor-performed tests and inspections including subcontractor-performed tests and
inspections. Include required tests and inspections and Contractor-elected tests and inspections.

2. Special inspections required by authorities having jurisdiction and indicated on the "Statement of
Special Inspections."

3. Owner-performed tests and inspections indicated in the Contract Documents.



749 Boush Street
Flood Mitigation Project

QUALITY REQUIREMENTS 01400 - 4

E. Continuous Inspection of Workmanship: Describe process for continuous inspection during
construction to identify and correct deficiencies in workmanship in addition to testing and inspection
specified. Indicate types of corrective actions to be required to bring work into compliance with
standards of workmanship established by Contract requirements and approved mockups.

F. Monitoring and Documentation: Maintain testing and inspection reports including log of approved and
rejected results. Include work Architect has indicated as nonconforming or defective. Indicate
corrective actions taken to bring nonconforming work into compliance with requirements. Comply
with requirements of authorities having jurisdiction.

1.8 REPORTS AND DOCUMENTS

A. Manufacturer's Technical Representative's Field Reports: Prepare written information documenting
manufacturer's technical representative's tests and inspections specified in other Sections. Include the
following:

1. Name, address, and telephone number of technical representative making report.
2. Statement on condition of substrates and their acceptability for installation of product.
3. Statement that products at Project site comply with requirements.
4. Summary of installation procedures being followed, whether they comply with requirements and,

if not, what corrective action was taken.
5. Results of operational and other tests and a statement of whether observed performance complies

with requirements.
6. Statement whether conditions, products, and installation will affect warranty.
7. Other required items indicated in individual Specification Sections.

B. Factory-Authorized Service Representative's Reports: Prepare written information documenting
manufacturer's factory-authorized service representative's tests and inspections specified in other
Sections. Include the following:

1. Name, address, and telephone number of factory-authorized service representative making report.
2. Statement that equipment complies with requirements.
3. Results of operational and other tests and a statement of whether observed performance complies

with requirements.
4. Statement whether conditions, products, and installation will affect warranty.
5. Other required items indicated in individual Specification Sections.

C. Permits, Licenses, and Certificates: For Owner's records, submit copies of permits, licenses,
certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for fee payments,
judgments, correspondence, records, and similar documents, established for compliance with standards
and regulations bearing on performance of the Work.

1.9 QUALITY ASSURANCE

A. General: Qualifications paragraphs in this article establish the minimum qualification levels required;
individual Specification Sections specify additional requirements.
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B. Manufacturer Qualifications: A firm experienced in manufacturing products or systems similar to
those indicated for this Project and with a record of successful in-service performance, as well as
sufficient production capacity to produce required units.

C. Fabricator Qualifications: A firm experienced in producing products similar to those indicated for this
Project and with a record of successful in-service performance, as well as sufficient production capacity
to produce required units.

D. Installer Qualifications: A firm or individual experienced in installing, erecting, or assembling work
similar in material, design, and extent to that indicated for this Project, whose work has resulted in
construction with a record of successful in-service performance.

E. Professional Engineer Qualifications: A professional engineer who is legally qualified to practice in
jurisdiction where Project is located and who is experienced in providing engineering services of the
kind indicated. Engineering services are defined as those performed for installations of the system,
assembly, or product that are similar in material, design, and extent to those indicated for this Project.

F. Testing Agency Qualifications: An NRTL, an NVLAP, or an independent agency with the experience
and capability to conduct testing and inspecting indicated, as documented according to ASTM E 329;
and with additional qualifications specified in individual Sections; and, where required by authorities
having jurisdiction, that is acceptable to authorities.

1. NRTL: A nationally recognized testing laboratory according to 29 CFR 1910.7.
2. NVLAP: A testing agency accredited according to NIST's National Voluntary Laboratory

Accreditation Program.

G. Manufacturer's Technical Representative Qualifications: An authorized representative of manufacturer
who is trained and approved by manufacturer to observe and inspect installation of manufacturer's
products that are similar in material, design, and extent to those indicated for this Project.

H. Factory-Authorized Service Representative Qualifications: An authorized representative of
manufacturer who is trained and approved by manufacturer to inspect installation of manufacturer's
products that are similar in material, design, and extent to those indicated for this Project.

I. Mockups: Before installing portions of the Work requiring mockups, build mockups for each form of
construction and finish required to comply with the following requirements, using materials indicated
for the completed Work:

1. Build mockups in location and of size indicated or, if not indicated, as directed by Architect.
2. Notify Architect days in advance of dates and times when mockups will be constructed.
3. Employ supervisory personnel who will oversee mockup construction. Employ workers that will

be employed during the construction at Project.
4. Demonstrate the proposed range of aesthetic effects and workmanship.
5. Obtain Architect's approval of mockups before starting work, fabrication, or construction.

a. Allow seven days for initial review and each re-review of each mockup.

6. Maintain mockups during construction in an undisturbed condition as a standard for judging the
completed Work.

7. Demolish and remove mockups when directed unless otherwise indicated.
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1.10 QUALITY CONTROL

A. Manufacturer's Field Services: Where indicated, engage a factory-authorized service representative to
inspect field-assembled components and equipment installation, including service connections. Report
results in writing as specified in Section 01330 "Submittal Procedures."

B. Manufacturer's Technical Services: Where indicated, engage a manufacturer's technical representative
to observe and inspect the Work. Manufacturer's technical representative's services include
participation in preinstallation conferences, examination of substrates and conditions, verification of
materials, observation of Installer activities, inspection of completed portions of the Work, and
submittal of written reports.

C. Retesting/Reinspecting: Regardless of whether original tests or inspections were Contractor's
responsibility, provide quality-control services, including retesting and reinspecting, for construction
that replaced Work that failed to comply with the Contract Documents.

D. Associated Services: Cooperate with agencies performing required tests, inspections, and similar
quality-control services, and provide reasonable auxiliary services as requested. Notify agency
sufficiently in advance of operations to permit assignment of personnel. Provide the following:

1. Access to the Work.
2. Incidental labor and facilities necessary to facilitate tests and inspections.
3. Adequate quantities of representative samples of materials that require testing and inspecting.

Assist agency in obtaining samples.
4. Facilities for storage and field curing of test samples.
5. Delivery of samples to testing agencies.
6. Preliminary design mix proposed for use for material mixes that require control by testing

agency.
7. Security and protection for samples and for testing and inspecting equipment at Project site.

E. Coordination: Coordinate sequence of activities to accommodate required quality-assurance and
-control services with a minimum of delay and to avoid necessity of removing and replacing
construction to accommodate testing and inspecting.

1. Schedule times for tests, inspections, obtaining samples, and similar activities.

1.11 SPECIAL TESTS AND INSPECTIONS

A. Special Tests and Inspections: Conducted by a qualified testing agency or special inspector as required
by authorities having jurisdiction, as indicated in individual Specification Sections, and as follows:

1. Verifying that manufacturer maintains detailed fabrication and quality-control procedures and
reviews the completeness and adequacy of those procedures to perform the Work.

2. Notifying Architect and Contractor promptly of irregularities and deficiencies observed in the
Work during performance of its services.

3. Submitting a certified written report of each test, inspection, and similar quality-control service to
Architect with copy to Contractor and to authorities having jurisdiction.

4. Submitting a final report of special tests and inspections at Substantial Completion, which
includes a list of unresolved deficiencies.
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5. Interpreting tests and inspections and stating in each report whether tested and inspected work
complies with or deviates from the Contract Documents.

6. Retesting and reinspecting corrected work.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION

3.1 TEST AND INSPECTION LOG

A. Test and Inspection Log: Prepare a record of tests and inspections. Include the following:

1. Date test or inspection was conducted.
2. Description of the Work tested or inspected.
3. Date test or inspection results were transmitted to Architect.
4. Identification of testing agency or special inspector conducting test or inspection.

B. Maintain log at Project site. Post changes and revisions as they occur. Provide access to test and
inspection log for Architect's reference during normal working hours.

3.2 REPAIR AND PROTECTION

A. General: On completion of testing, inspecting, sample taking, and similar services, repair damaged
construction and restore substrates and finishes.

1. Provide materials and comply with installation requirements specified in other Specification
Sections or matching existing substrates and finishes. Restore patched areas and extend
restoration into adjoining areas with durable seams that are as invisible as possible. Comply
with the Contract Document requirements for cutting and patching in Section 01700 "Execution
Requirements."

B. Protect construction exposed by or for quality-control service activities.

C. Repair and protection are Contractor's responsibility, regardless of the assignment of responsibility for
quality-control services.

END OF SECTION 01400
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SECTION 01410 - SPECIAL INSPECTION SERVICES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section includes administrative and procedural requirements for Special
Inspection services.

B. The Owner will procure and bear all costs of the Special Inspector and the Independent Testing
Laboratory, except as otherwise noted. The Special Inspector will be the manager of the Special
Inspection process. The Special Inspector checks the certification of all other inspecting agents
by Special Inspections and coordinates their activities. The Special Inspector carries the exclusive
responsibility for assuring that the inspections indicated are performed. The Statement of Special
Inspections will be required by the Building Official as a condition for building permit issuance.

C. Requirements for Special Inspections are outlined in the Statement and Schedule of
Special Inspections included at the end of this section.

1. Specific quality-assurance and control requirements for individual construction activities are
specified in the Sections that specify those activities. Requirements in those Sections may
also cover production of standard products.

2. Specified tests, inspections, and related actions do not limit Contractor's other quality-
assurance and control procedures that facilitate compliance with the Contract Document
requirements.

3. Requirements for Contractor to provide quality-assurance and -control services required by
Architect, Owner, or authorities having jurisdiction are not limited by provisions of this
Section.

D. Special Inspections are required to verify compliance with requirements specified or indicated.
These services do not relieve Contractor of responsibility for compliance with Contract
Document requirements.

E. Related Sections: The following Sections contain requirements that relate to this Section:

1. Division 1 Section "Quality Control" specifies requirements for repair and restoration of
construction disturbed by inspection and testing activities.

1.3 RESPONSIBILITIES

A. Contractor Responsibilities: Contractor shall provide and include in the Contract Sum,
inspections, tests, and other similar quality-control services specified elsewhere in the Contract
Documents and required by authorities having jurisdiction except where they are specifically
indicated to be the Owner’s responsibility, or are provided by another identified entity.

1. Retesting: The Contractor is responsible for retesting where results of inspections, tests, or
other quality-control services prove unsatisfactory and indicate noncompliance with Contract
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Document requirements, regardless of whether the original test was Contractor's

responsibility.

a. The Contractor shall correct deficiencies in work that inspections and laboratory test
reports have indicated to be not in compliance with requirements.

b. The cost of retesting construction, revised or replaced by the Contractor, is the
Contractor's responsibility where required tests performed on original construction
indicated noncompliance with Contract Document requirements.

2. Testing and inspecting services are required to verify compliance with requirements specified
or indicated. These services do not relieve Contractor of responsibility for compliance with
the Contract Document requirements.

a. Specified tests, inspections, and related actions do not limit Contractor's other quality-
assurance and -control procedures that facilitate compliance with the Contract Document
requirements.

3. Associated Services: The Contractor shall cooperate with agencies performing required
inspections, tests, and similar services, and provide reasonable auxiliary services as
requested. Notify the agency sufficiently in advance of operations to permit assignment of
personnel. Auxiliary services required include, but are not limited to, the following:

a. Provide access to the Work.
b. Furnish incidental labor and facilities necessary to facilitate inspections and tests.
c. Take adequate quantities of representative samples of materials that require testing or

assist the agency in taking samples.
d. Provide and maintain for the sole use of the Special Inspector or Special Inspectors

adequate facilities for safe storage and proper curing of test samples on the Project Site.
e. Provide the agency with a preliminary design mix proposed for use for materials mixes

that require control by the testing agency.
f. Provide security and protection of samples and test equipment at the Project Site.
g. The Contractor shall designate a representative (the superintendent or an assistant to the

superintendent) who shall be the direct point-of-contact with the Special Inspector during
each phase of the work. Discrepancies noted during the progress of the work will be
reported to the Contractor’s representative for corrective action. Communications given
by the Special Inspector to the Contractor’s representative shall be as binding as if given
to the Contractor.

B. Special Inspector Responsibilities:

1. The Special Inspector shall conduct and interpret tests, state in each report whether test
specimens comply with requirements, specifically state any deviations therefrom, and
record work required and performed to correct deficiencies.

2. The Special Inspector will keep records of all inspection and tests which will be furnished
to the Building Official, the Architect, and the Structural Engineer of Record.

3. The Special Inspector shall notify the Architect and Contractor promptly of irregularities
and deficiencies observed in the Work during performance of its services. All discrepancies
will be brought to the immediate attention of the Contractor for correction. If discrepancies
are not corrected, the discrepancies will be brought to the attention of the Building Official
and the Structural Engineer of Record.

4. A final report documenting completion of all required special inspections and corrections of
any discrepancies noted will be submitted to the Building Official by the Special Inspector
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prior to, and as a condition of, issuance of the Certificate of Use and Occupancy.
5. The Special Inspector shall not perform any duties of the Contractor.
6. The Special Inspector shall not release, revoke, alter, decrease or increase the Contract

Document requirements.

C. Independent Testing Laboratory Responsibilities: The Independent Testing Laboratory engaged
to perform inspections, sampling, and testing of materials and construction specified in individual
Sections shall cooperate with the Architect and the Contractor in performance of the Laboratory’s
duties. The Laboratory shall provide qualified personnel to perform required inspections and
tests.

1. Notify Architect and Contractor promptly of irregularities or deficiencies observed in the
Work during performance of its services.

2. Determine the location from which test samples will be taken and in which in-situ tests are
conducted.

3. Conduct and interpret tests and inspections and state in each report whether tested and
inspected work complies with or deviates from requirements.

4. Submit a certified written report, in duplicate, of each test, inspection, and similar quality-
control service through Contractor.

5. Shall not release, revoke, alter, or increase the Contract Document requirements or approve
or accept any portion of the Work.

D. Coordination: The Contractor and each agency engaged to perform inspection, tests
and similar services shall coordinate the sequence of activities to accommodate required services
with a minimum of delay. In addition the Contractor and each agency shall coordinate activities
to avoid the necessity of removing and replacing construction to accommodate inspections and
tests.

1. The Contractor is responsible for scheduling times for inspections, tests, taking
samples, and similar activities.

1.4 SUBMITTALS

A. The Special Inspector and the Independent Testing Laboratory shall submit a certified written
report, in duplicate, of each inspection, test, or similar service to the Architect.

1. Submit additional copies of each written report directly to the governing authority, when the
authority so directs.

2. Report Data: Written reports of each inspection, test, or similar service include, but are not
limited to, the following:

a. Date of issue.
b. Project title and number.
c. Name, address, and telephone number of testing agency.
d. Dates and locations of samples and tests or inspections.
e. Names of individuals making the inspection or test.
f. Designation of the Work and test method.
g. Identification of product and Specification Section.
h. Complete inspection or test data.
i. Test results and an interpretation of test results.
j. Ambient conditions at the time of sample taking and testing.
k. Comments or professional opinion on whether inspected or tested Work complies with

Contract Document requirements.
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l. Name and signature of laboratory inspector.
m. Recommendations on retesting.

1.5 QUALITY ASSURANCE

A. Qualification for Special Inspector: The Special Inspector shall be a Registered Professional
Engineer, Licensed in the State of Virginia, experienced in performing special inspections and shall
be approved by the Building Official and the Architect. The credentials of all Inspectors and testing
technicians shall be provided if requested.

B. Qualifications for Independent Testing Laboratory: Engage independent inspection and testing
laboratories, that are prequalified as complying with the American Council of Independent
Laboratories' "Recommended Requirements for Independent Laboratory Qualification" and that
specialize in the types of inspections and tests to be performed.

1. Each independent inspection and testing agency engaged on the Project shall be authorized by
authorities having jurisdiction to operate in the state where the Project is located.

2. Each independent Inspection and Testing Agency engaged on the Project shall demonstrate that it
has the experience and capability to conduct the required field and laboratory testing without
delaying the progress of the work. The minimum requirements shall be as follows:

a. Reinforced Concrete testing
1) ACI-CFTT Concrete Field Testing Technician – Grade 1
2) ACI-LTT Laboratory Testing Technician – Grade 1 or 2 and Strength Testing

Technician
3) NICET-CT – Concrete Technician – Level II, or III

b. Reinforced Concrete Inspection
1) ACI-CCI Concrete Construction Inspector
2) ICC-RCSI Reinforced Concrete Special Inspector

c. Soils Testing
1) NICET-ST- Soils Technician Level III
2) NICET-GET – Geotechnical Engineering Technician Level III

C. Pre-Construction Conference – Prior to the start of project construction, the Special Inspector shall
conduct a Pre-Construction Conference to discuss the requirements for Special Inspections as well as
the Administrative Procedures to be followed during the course of the project. Protocols for
notification, documentation, and individual responsibilities shall be reviewed. Attendees shall
include, but are not limited to:

1. Owner
2. Owner’s Project Manager
3. Owner’s Project Inspector
4. Owner’s Independent Testing Agency
5. Architect
6. Structural Engineer
7. Contractor’s Project Manager
8. Contractor’s Superintendent
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PART 2 - PRODUCTS (Not Applicable)

PART 3 - EXECUTION

3.1 REPAIR AND PROTECTION

A. General: Upon completion of inspection, testing, sample taking and similar services, repair damaged
construction and restore substrates and finishes. Comply with Contract Document requirements for
Division 1 Section "Cutting and Patching."

B. Protect construction exposed by or for quality-control service activities, and protect repaired
construction.

C. Repair and protection is Contractor's responsibility, regardless of the assignment of responsibility for
inspection, testing, or similar services.

END OF SECTION
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SECTION 01420 - REFERENCES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and
other Division 01 Specification Sections, apply to this Section.

1.2 DEFINITIONS

A. General: Basic Contract definitions are included in the Conditions of the Contract.

B. "Approved": When used to convey Architect's action on Contractor's submittals, applications, and
requests, "approved" is limited to Architect's duties and responsibilities as stated in the Conditions of
the Contract.

C. "Directed": A command or instruction by Architect. Other terms including "requested,"
"authorized," "selected," "required," and "permitted" have the same meaning as "directed."

D. "Indicated": Requirements expressed by graphic representations or in written form on Drawings, in
Specifications, and in other Contract Documents. Other terms including "shown," "noted,"
"scheduled," and "specified" have the same meaning as "indicated."

E. "Regulations": Laws, ordinances, statutes, and lawful orders issued by authorities having jurisdiction,
and rules, conventions, and agreements within the construction industry that control performance of the
Work.

F. "Furnish": Supply and deliver to Project site, ready for unloading, unpacking, assembly, installation,
and similar operations.

G. "Install": Operations at Project site including unloading, temporarily storing, unpacking, assembling,
erecting, placing, anchoring, applying, working to dimension, finishing, curing, protecting, cleaning,
and similar operations.

H. "Provide": Furnish and install, complete and ready for the intended use.

I. "Project Site": Space available for performing construction activities. The extent of Project site is
shown on Drawings and may or may not be identical with the description of the land on which Project
is to be built.
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1.3 INDUSTRY STANDARDS

A. Applicability of Standards: Unless the Contract Documents include more stringent requirements,
applicable construction industry standards have the same force and effect as if bound or copied directly
into the Contract Documents to the extent referenced. Such standards are made a part of the Contract
Documents by reference.

B. Publication Dates: Comply with standards in effect as of date of the Contract Documents unless
otherwise indicated.

C. Copies of Standards: Each entity engaged in construction on Project should be familiar with industry
standards applicable to its construction activity. Copies of applicable standards are not bound with the
Contract Documents.

1. Where copies of standards are needed to perform a required construction activity, obtain copies
directly from publication source.

1.4 ABBREVIATIONS AND ACRONYMS

A. Industry Organizations: Where abbreviations and acronyms are used in Specifications or other
Contract Documents, they shall mean the recognized name of the entities indicated in Thomson Gale's
"Encyclopedia of Associations" or in Columbia Books' "National Trade & Professional Associations of
the U.S."

AA Aluminum Association (The) (703) 358-2960
www.aluminum.org

AABC Associated Air Balance Council (202) 737-0202
www.aabchq.com

AAMA American Architectural Manufacturers Association (847) 303-5664
www.aamanet.org

AASHTO American Association of State Highway and Transportation
Officials

(202) 624-5800

www.transportation.org

AATCC American Association of Textile Chemists and Colorists (919) 549-8141
www.aatcc.org

ABAA Air Barrier Association of America (866) 956-5888
www.airbarrier.org

ABMA American Bearing Manufacturers Association (202) 367-1155
www.abma-dc.org

ACI American Concrete Institute (248) 848-3700
www.concrete.org



749 Boush Street
Flood Mitigation Project

REFERENCES 01420 - 3

ACPA American Concrete Pipe Association (972) 506-7216
www.concrete-pipe.org

AEIC Association of Edison Illuminating Companies, Inc. (The) (205) 257-2530
www.aeic.org

AF&PA American Forest & Paper Association (800) 878-8878
www.afandpa.org (202) 463-2700

AGA American Gas Association (202) 824-7000
www.aga.org

AHAM Association of Home Appliance Manufacturers (202) 872-5955
www.aham.org

AHRI Air-Conditioning, Heating, andRefrigeration Institute, The (703) 524-8800
www.ahrinet.org

AI Asphalt Institute (859) 288-4960
www.asphaltinstitute.org

AIA American Institute of Architects (The) (800) 242-3837
www.aia.org (202) 626-7300

AISC American Institute of Steel Construction (800) 644-2400
www.aisc.org (312) 670-2400

AISI American Iron and Steel Institute (202) 452-7100
www.steel.org

AITC American Institute of Timber Construction (303) 792-9559
www.aitc-glulam.org

ALSC American Lumber Standard Committee, Incorporated (301) 972-1700
www.alsc.org

AMCA Air Movement and Control Association International, Inc. (847) 394-0150
www.amca.org

ANSI American National Standards Institute (202) 293-8020
www.ansi.org

AOSA Association of Official Seed Analysts, Inc. (405) 780-7372
www.aosaseed.com

APA APA - The Engineered Wood Association (253) 565-6600
www.apawood.org

APA Architectural Precast Association (239) 454-6989
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www.archprecast.org

API American Petroleum Institute (202) 682-8000
www.api.org

ARI Air-Conditioning & Refrigeration Institute (703) 524-8800
www.ari.org

ARMA Asphalt Roofing Manufacturers Association (202) 207-0917
www.asphaltroofing.org

ASCE American Society of Civil Engineers (800) 548-2723
www.asce.org (703) 295-6300

ASCE/SEI American Society of Civil Engineers/Structural Engineering
Institute

(See ASCE)

ASHRAE American Society of Heating, Refrigerating and
Air-Conditioning Engineers

(800) 527-4723

www.ashrae.org (404) 636-8400

ASME ASME International (800) 843-2763
(American Society of Mechanical Engineers International) (973) 882-1170
www.asme.org

ASSE American Society of Sanitary Engineering (440) 835-3040
www.asse-plumbing.org

ASTM ASTM International (610) 832-9500
(American Society for Testing and Materials International)
www.astm.org

ATIS Alliance for Telecommunications Industry Solutions (202) 628-6380
www.atis.org

AWCMA American Window Covering Manufacturers Association
(Now WCMA)

AWCI Association of the Wall and Ceiling Industry (703) 534-8300
www.awci.org

AWI Architectural Woodwork Institute (571) 323-3636
www.awinet.org

AWPA American Wood Protection Association (205) 733-4077
(Formerly: American Wood Preservers' Association)
www.awpa.com
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AWS American Welding Society (800) 443-9353
www.aws.org (305) 443-9353

AWWA American Water Works Association (800) 926-7337
www.awwa.org (303) 794-7711

BHMA Builders Hardware Manufacturers Association (212) 297-2122
www.buildershardware.com

BIA Brick Industry Association (The) (703) 620-0010
www.bia.org

BICSI BICSI, Inc. (800) 242-7405
www.bicsi.org (813) 979-1991

BIFMA BIFMA International (616) 285-3963
(Business and Institutional Furniture Manufacturer's

Association International)
www.bifma.com

BISSC Baking Industry Sanitation Standards Committee (866) 342-4772
www.bissc.org

CCC Carpet Cushion Council (610) 527-3880
www.carpetcushion.org

CDA Copper Development Association (800) 232-3282
www.copper.org (212) 251-7200

CEA Canadian Electricity Association (613) 230-9263
www.canelect.ca

CEA Consumer Electronics Association (866) 858-1555
www.ce.org (703) 907-7600

CFFA Chemical Fabrics & Film Association, Inc. (216) 241-7333
www.chemicalfabricsandfilm.com

CGA Compressed Gas Association (703) 788-2700
www.cganet.com

CIMA Cellulose Insulation Manufacturers Association (888) 881-2462
www.cellulose.org (937) 222-2462

CISCA Ceilings & Interior Systems Construction Association (630) 584-1919
www.cisca.org

CISPI Cast Iron Soil Pipe Institute (423) 892-0137
www.cispi.org
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CLFMI Chain Link Fence Manufacturers Institute (301) 596-2583
www.chainlinkinfo.org

CPA Composite Panel Association
www.pbmdf.com (703) 724-1128

CRI Carpet and Rug Institute (The) (800) 882-8846
www.carpet-rug.com (706) 278-3176

CRRC Cool Roof Rating Council (866) 465-2523
www.coolroofs.org (510) 485-7175

CRSI Concrete Reinforcing Steel Institute (847) 517-1200
www.crsi.org (800) 328-6306

CRRC Cool Roof Rating Council (866) 465-2523
www.coolroofs.org (510) 485-7175

CSA Canadian Standards Association (800) 463-6727
www.csa.ca (416) 747-4000

CSA CSA International (866) 797-4272
(Formerly: IAS - International Approval Services) (416) 747-4000
www.csa-international.org

CSI Construction Specifications Institute (The) (800) 689-2900
www.csinet.org (703) 684-0300

CSSB Cedar Shake & Shingle Bureau (604) 820-7700
www.cedarbureau.org

CTI Cooling Technology Institute (281) 583-4087
(Formerly: Cooling Tower Institute)
www.cti.org

DHI Door and Hardware Institute (703) 222-2010
www.dhi.org

ECA Electrical Components Association (703)907-8024
www.ec-central.org

EIA Electronic Industries Alliance (703) 907-7500
www.eia.org

EIMA EIFS Industry Members Association (800) 294-3462
www.eima.com (770) 968-7945

EJCDC Engineers Joint Contract Documents Committee (703) 295-6000
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http://content.asce.org/ejcdc/

EJMA Expansion Joint Manufacturers Association, Inc. (914) 332-0040
www.ejma.org

ESD ESD Association (315) 339-6937
(Electrostatic Discharge Association)
www.esda.org

ETL SEMCO Intertek ETL SEMCO (800) 967-5352
(Formerly: ITS - Intertek Testing Service NA)
www.intertek-etlsemko.com

FIBA Federation Internationale de Basketball 41 22 545 00 00
(The International Basketball Federation)
www.fiba.com

FIVB Federation Internationale de Volleyball 41 21 345 35 35
(The International Volleyball Federation)
www.fivb.ch

FM Approvals FM Approvals LLC (781) 762-4300
www.fmglobal.com

FM Global FM Global (401) 275-3000
(Formerly: FMG - FM Global)
www.fmglobal.com

FRSA Florida Roofing, Sheet Metal & Air Conditioning Contractors
Association, Inc.

(407) 671-3772

www.floridaroof.com

FSA Fluid Sealing Association (610) 971-4850
www.fluidsealing.com

FSC Forest Stewardship Council 49 228 367 66 0
www.fsc.org

GA Gypsum Association
www.gypsum.org (301) 277-8686

GANA Glass Association of North America (785) 271-0208
www.glasswebsite.com

GRI (Part of GSI)

GS Green Seal (202) 872-6400
www.greenseal.org
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GSI Geosynthetic Institute (610) 522-8440
www.geosynthetic-institute.org

HI Hydronics Institute (908) 464-8200
www.gamanet.org

HI/GAMA Hydronics Institute/Gas Appliance Manufacturers
Association

(908) 464-8200

Division of Air-Conditioning, Heating, and Refrigeration
Institute (AHRI)

www.ahrinet.org

HMMA Hollow Metal Manufacturers Association
(Part of NAAMM)

HPVA Hardwood Plywood & Veneer Association (703) 435-2900
www.hpva.org

HPW H. P. White Laboratory, Inc. (410) 838-6550
www.hpwhite.com

IAPSC International Association of Professional Security Consultants (515) 282-8192
www.iapsc.org

ICBO International Conference of Building Officials (888) 422-7233
www.iccsafe.org

ICEA Insulated Cable Engineers Association, Inc. (770) 830-0369
www.icea.net

ICRI International Concrete Repair Institute, Inc. (847) 827-0830
www.icri.org

ICPA International Cast Polymer Association (703) 525-0320
www.icpa-hq.org

IEC International Electrotechnical Commission 41 22 919 02 11
www.iec.ch

IEEE Institute of Electrical and Electronics Engineers, Inc. (The) (212) 419-7900
www.ieee.org

IES Illuminating Engineering Society of North America (703) 525-0320
www.iesna.org

IEST Institute of Environmental Sciences and Technology (847) 255-1561
www.iest.org

IGMA Insulating Glass Manufacturers Alliance (613) 233-1510
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www.igmaonline.org

ILI Indiana Limestone Institute of America, Inc. (812) 275-4426
www.iliai.com

ISA Instrumentation, Systems, and Automation Society, The (919) 549-8411
www.isa.org

ISO International Organization for Standardization 41 22 749 01 11
www.iso.ch

ISSFA International Solid Surface Fabricators Association (877) 464-7732
www.issfa.net (801) 341-7360

ITS Intertek Testing Service NA
(Now ETL SEMCO)

ITU International Telecommunication Union 41 22 730 51 11
www.itu.int/home

KCMA Kitchen Cabinet Manufacturers Association (703) 264-1690
www.kcma.org

LGSEA Light Gauge Steel Engineers Association (202) 263-4488
www.arcat.com

LMA Laminating Materials Association
(Now part of CPA)

LPI Lightning Protection Institute (800) 488-6864
www.lightning.org

MBMA Metal Building Manufacturers Association (216) 241-7333
www.mbma.com

MCA Metal Construction Association (847) 375-4718
www.metalconstruction.org

MFMA Maple Flooring Manufacturers Association, Inc. (888) 480-9138
www.maplefloor.org

MFMA Metal Framing Manufacturers Association, Inc. (312) 644-6610
www.metalframingmfg.org

MH Material Handling
(Now MHIA)

MHIA Material Handling Industry of America (800) 345-1815
www.mhia.org (704) 676-1190



749 Boush Street
Flood Mitigation Project

REFERENCES 01420 - 10

MIA Marble Institute of America (440) 250-9222
www.marble-institute.com

MPI Master Painters Institute (888) 674-8937
www.paintinfo.com (604) 298-7578

MSS Manufacturers Standardization Society of The Valve and
Fittings Industry Inc.

(703) 281-6613

www.mss-hq.com

NAAMM National Association of Architectural Metal Manufacturers (630) 942-6591
www.naamm.org

NACE NACE International (800) 797-6223
(National Association of Corrosion Engineers International) (281) 228-6200
www.nace.org

NADCA National Air Duct Cleaners Association (202) 737-2926
www.nadca.com

NAGWS National Association for Girls and Women in Sport (800) 213-7193, ext.
453

www.aahperd.org/nagws/

NAIMA North American Insulation Manufacturers Association (703) 684-0084
www.naima.org

NBGQA National Building Granite Quarries Association, Inc. (800) 557-2848
www.nbgqa.com

NCAA National Collegiate Athletic Association (The) (317) 917-6222
www.ncaa.org

NCMA National Concrete Masonry Association (703) 713-1900
www.ncma.org

NCTA National Cable & Telecommunications Association (202) 222-2300
www.ncta.com

NEBB National Environmental Balancing Bureau (301) 977-3698
www.nebb.org

NECA National Electrical Contractors Association (301) 657-3110
www.necanet.org

NeLMA Northeastern Lumber Manufacturers' Association (207) 829-6901
www.nelma.org
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NEMA National Electrical Manufacturers Association (703) 841-3200
www.nema.org

NETA InterNational Electrical Testing Association (888) 300-6382
www.netaworld.org (269) 488-6382

NFHS National Federation of State High School Associations (317) 972-6900
www.nfhs.org

NFPA NFPA (800) 344-3555
(National Fire Protection Association) (617) 770-3000
www.nfpa.org

NFRC National Fenestration Rating Council (301) 589-1776
www.nfrc.org

NGA National Glass Association (866) 342-5642
www.glass.org (703) 442-4890

NHLA National Hardwood Lumber Association (800) 933-0318
www.natlhardwood.org (901) 377-1818

NLGA National Lumber Grades Authority (604) 524-2393
www.nlga.org

NOFMA NOFMA: The Wood Flooring Manufacturers Association (901) 526-5016
(Formerly: National Oak Flooring Manufacturers

Association)
www.nofma.org

NOMMA National Ornamental & Miscellaneous Metals Association (888) 516-8585
www.nomma.org

NRCA National Roofing Contractors Association (800) 323-9545
www.nrca.net (847) 299-9070

NRMCA National Ready Mixed Concrete Association (888) 846-7622
www.nrmca.org (301) 587-1400

NSF NSF International (800) 673-6275
(National Sanitation Foundation International) (734) 769-8010
www.nsf.org

NSSGA National Stone, Sand & Gravel Association (800) 342-1415
www.nssga.org (703) 525-8788

NTMA National Terrazzo & Mosaic Association, Inc. (The) (800) 323-9736
www.ntma.com (540) 751-0930
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NWFA National Wood Flooring Association (800) 422-4556
www.nwfa.org (636) 519-9663

PCI Precast/Prestressed Concrete Institute (312) 786-0300
www.pci.org

PDI Plumbing & Drainage Institute (800) 589-8956
www.pdionline.org (978) 557-0720

PGI PVC Geomembrane Institute (217) 333-3929
http://pgi-tp.cee.uiuc.edu

PTI Post-Tensioning Institute (248) 848-3180
www.post-tensioning.org

RCSC Research Council on Structural Connections
www.boltcouncil.org

RFCI Resilient Floor Covering Institute
www.rfci.com (706) 882-3833

RIS Redwood Inspection Service
www.redwoodinspection.com (925) 935-1499

SAE SAE International (877) 606-7323
www.sae.org (724) 776-4841

SCAQMD South Coast Air Quality Management District (909) 396-2000
www.aqmd.com

SCTE Society of Cable Telecommunications Engineers (800) 542-5040
www.scte.org (610) 363-6888

SDI Steel Deck Institute (847) 458-4647
www.sdi.org

SDI Steel Door Institute (440) 899-0010
www.steeldoor.org

SEFA Scientific Equipment and Furniture Association (877) 294-5424
www.sefalabs.com (516) 294-5424

SEI/ASCE Structural Engineering Institute/American Society of Civil
Engineers

(See ASCE)

SIA Security Industry Association (866) 817-8888
www.siaonline.org (703) 683-2075
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SJI Steel Joist Institute (843) 626-1995
www.steeljoist.org

SMA Screen Manufacturers Association (561) 533-0991
www.smacentral.org

SMACNA Sheet Metal and Air Conditioning Contractors' (703) 803-2980
National Association
www.smacna.org

SMPTE Society of Motion Picture and Television Engineers (914) 761-1100
www.smpte.org

SPFA Spray Polyurethane Foam Alliance (800) 523-6154
(Formerly: SPI/SPFD - The Society of the Plastics Industry,

Inc.; Spray Polyurethane Foam Division)
www.sprayfoam.org

SPIB Southern Pine Inspection Bureau (The) (850) 434-2611
www.spib.org

SPRI Single Ply Roofing Industry (781) 647-7026
www.spri.org

SSINA Specialty Steel Industry of North America (800) 982-0355
www.ssina.com (202) 342-8630

SSPC SSPC: The Society for Protective Coatings (877) 281-7772
www.sspc.org (412) 281-2331

STI Steel Tank Institute (847) 438-8265
www.steeltank.com

SWI Steel Window Institute (216) 241-7333
www.steelwindows.com

SWPA Submersible Wastewater Pump Association (847) 681-1868
www.swpa.org

TCA Tilt-Up Concrete Association (319) 895-6911
www.tilt-up.org

TCNA Tile Council of North America, Inc. (864) 646-8453
www.tileusa.com

TEMA Tubular Exchanger Manufacturers Association (914) 332-0040
www.tema.org

TIA/EIA Telecommunications Industry Association/Electronic (703) 907-7700
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Industries Alliance
www.tiaonline.org

TMS The Masonry Society (303) 939-9700
www.masonrysociety.org

TPI Truss Plate Institute, Inc. (703) 683-1010
www.tpinst.org

TPI Turfgrass Producers International (800) 405-8873
www.turfgrasssod.org (847) 649-5555

TRI Tile Roofing Institute (312) 670-4177
www.tileroofing.org

UL Underwriters Laboratories Inc. (877) 854-3577
www.ul.com (847) 272-8800

UNI Uni-Bell PVC Pipe Association (972) 243-3902
www.uni-bell.org

USAV USA Volleyball (888) 786-5539
www.usavolleyball.org (719) 228-6800

USGBC U.S. Green Building Council (800) 795-1747
www.usgbc.org

USITT United States Institute for Theatre Technology, Inc. (800) 938-7488
www.usitt.org (315) 463-6463

WASTEC Waste Equipment Technology Association (800) 424-2869
www.wastec.org (202) 244-4700

WCLIB West Coast Lumber Inspection Bureau (800) 283-1486
www.wclib.org (503) 639-0651

WCMA Window Covering Manufacturers Association (212) 297-2122
www.wcmanet.org

WDMA Window & Door Manufacturers Association (800) 223-2301
(Formerly: NWWDA - National Wood Window and Door

Association)
(312) 321-6802

www.wdma.com

WI Woodwork Institute (Formerly: WIC - Woodwork Institute
of California)

(916) 372-9943

www.wicnet.org

WMMPA Wood Moulding & Millwork Producers Association (800) 550-7889
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www.wmmpa.com (530) 661-9591

WSRCA Western States Roofing Contractors Association (800) 725-0333
www.wsrca.com (650) 570-5441

WWPA Western Wood Products Association (503) 224-3930
www.wwpa.org

B. Code Agencies: Where abbreviations and acronyms are used in Specifications or other Contract
Documents, they shall mean the recognized name of the entities in the following list. Names,
telephone numbers, and Web sites are subject to change and are believed to be accurate and up-to-date
as of the date of the Contract Documents.

DIN Deutsches Institut fur Normung e.V. 49 30 2601-0
www.din.de

IAPMO International Association of Plumbing and Mechanical Officials (909) 472-4100
www.iapmo.org

ICC International Code Council (888) 422-7233
www.iccsafe.org

ICC-ES ICC Evaluation Service, Inc. (800) 423-6587
www.icc-es.org (562) 699-0543

C. Federal Government Agencies: Where abbreviations and acronyms are used in Specifications or other
Contract Documents, they shall mean the recognized name of the entities in the following list. Names,
telephone numbers, and Web sites are subject to change and are believed to be accurate and up-to-date
as of the date of the Contract Documents.

COE Army Corps of Engineers (202) 761-0011
www.usace.army.mil

CPSC Consumer Product Safety Commission (800) 638-2772
www.cpsc.gov (301) 504-7923

DOC Department of Commerce (202) 482-2000
www.commerce.gov

DOD Department of Defense (215) 697-6257
http://dodssp.daps.dla.mil

DOE Department of Energy (202) 586-9220
www.energy.gov

EPA Environmental Protection Agency (202) 272-0167
www.epa.gov
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FAA Federal Aviation Administration (866) 835-5322
www.faa.gov

FCC Federal Communications Commission (888) 225-5322
www.fcc.gov

FDA Food and Drug Administration (888) 463-6332
www.fda.gov

GSA General Services Administration (800) 488-3111
www.gsa.gov

HUD Department of Housing and Urban Development (202) 708-1112
www.hud.gov

LBL Lawrence Berkeley National Laboratory (510) 486-4000
www.lbl.gov

NCHRP National Cooperative Highway Research Program
(See TRB)

NIST National Institute of Standards and Technology (301) 975-6478
www.nist.gov

OSHA Occupational Safety & Health Administration (800) 321-6742
www.osha.gov (202) 693-1999

PBS Public Buildings Service
(See GSA)

PHS Office of Public Health and Science (202) 690-7694
http://www.hhs.gov/ophs/

RUS Rural Utilities Service (202) 720-9540
(See USDA)

SD State Department (202) 647-4000
www.state.gov

TRB Transportation Research Board (202) 334-2934
http://gulliver.trb.org

USDA Department of Agriculture (202) 720-2791
www.usda.gov

USP U.S. Pharmacopeia (800) 227-8772
www.usp.org

USPS Postal Service (202) 268-2000
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www.usps.com

D. Standards and Regulations: Where abbreviations and acronyms are used in Specifications or other
Contract Documents, they shall mean the recognized name of the standards and regulations in the
following list. Names, telephone numbers, and Web sites are subject to change and are believed to be
accurate and up-to-date as of the date of the Contract Documents.

ADAAG Americans with Disabilities Act (ADA) (800) 872-2253
Architectural Barriers Act (ABA) (202) 272-0080
Accessibility Guidelines for Buildings and Facilities
Available from U.S. Access Board
www.access-board.gov

CFR Code of Federal Regulations (866) 512-1800
Available from Government Printing Office (202) 512-1800
www.gpoaccess.gov/cfr/index.html

DOD Department of Defense Military Specifications and Standards (215) 697-2664
Available from Department of Defense Single Stock Point
http://dodssp.daps.dla.mil

DSCC Defense Supply Center Columbus
(See FS)

FED-STD Federal Standard
(See FS)

FS Federal Specification (215) 697-2664
Available from Department of Defense Single Stock Point
http://dodssp.daps.dla.mil/

Available from Defense Standardization Program
www.dsp.dla.mil

Available from General Services Administration (202) 619-8925
www.gsa.gov

Available from National Institute of Building Sciences (202) 289-7800
www.wbdg.org/ccb

FTMS Federal Test Method Standard
(See FS)

MIL (See MILSPEC)

MIL-STD (See MILSPEC)

MILSPEC Military Specification and Standards (215) 697-2664
Available from Department of Defense Single Stock Point
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http://dodssp.daps.dla.mil

UFAS Uniform Federal Accessibility Standards (800) 872-2253
Available from Access Board (202) 272-0080
www.access-board.gov

E. State Government Agencies: Where abbreviations and acronyms are used in Specifications or other
Contract Documents, they shall mean the recognized name of the entities in the following list. Names,
telephone numbers, and Web sites are subject to change and are believed to be accurate and up-to-date
as of the date of the Contract Documents.

CBHF State of California, Department of Consumer Affairs Bureau of Home
Furnishings and Thermal Insulation

(800) 952-5210

www.dca.ca.gov/bhfti (916) 574-2041

CCR California Code of Regulations (916) 323-6815
www.calregs.com

CDHS California Department of Health Services (916) 445-4171
www.dhcs.ca.gov

CDPH California Department of Public Health, Indoor Air Quality Section
www.cal-iaq.org

CPUC California Public Utilities Commission (415) 703-2782
www.cpuc.ca.gov

TFS Texas Forest Service
Forest Resource Development (979) 458-6606
http://txforestservice.tamu.edu

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 01420
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SECTION 01500 - TEMPORARY FACILITIES AND CONTROLS

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section includes requirements for temporary utilities, support facilities, and security
and protection facilities.

B. Related Requirements:

1. Section 01100 "Summary" for limitations on work restrictions and utility
interruptions.

1.3 USE CHARGES

A. General: Installation and removal of and use charges for temporary facilities shall be
included in the Contract Sum unless otherwise indicated. Allow other entities to use
temporary services and facilities without cost, including, but not limited to, Architect,
occupants of Project, testing agencies, and authorities having jurisdiction.

B. Water Service: Pay water-service use charges for water used by all entities for
construction operations.

C. Electric Power Service: electric-power-service use charges for electricity used by all
entities for construction operations.

1.4 INFORMATIONAL SUBMITTALS

A. Site Plan: Show temporary facilities, utility hookups, staging areas, and parking areas
for construction personnel.

B. Erosion- and Sedimentation-Control Plan: Show compliance with requirements of
EPA Construction General Permit or authorities having jurisdiction, whichever is more
stringent.

C. Moisture-Protection Plan: Describe procedures and controls for protecting materials
and construction from water absorption and damage.
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1. Describe delivery, handling, and storage provisions for materials subject to water
absorption or water damage.

2. Indicate procedures for discarding water-damaged materials, protocols for
mitigating water intrusion into completed Work, and replacing water-damaged
Work.

3. Indicate sequencing of work that requires water, such as sprayed fire-resistive
materials, plastering, and terrazzo grinding, and describe plans for dealing with
water from these operations. Show procedures for verifying that wet
construction has dried sufficiently to permit installation of finish materials.

D. Dust- and HVAC-Control Plan: Submit coordination drawing and narrative that
indicates the dust- and HVAC-control measures proposed for use, proposed locations,
and proposed time frame for their operation. Identify further options if proposed
measures are later determined to be inadequate. Include the following:

1. Locations of dust-control partitions at each phase of work.
2. HVAC system isolation schematic drawing.
3. Location of proposed air-filtration system discharge.
4. Waste handling procedures.
5. Other dust-control measures.

1.5 QUALITY ASSURANCE

A. Electric Service: Comply with NECA, NEMA, and UL standards and regulations for
temporary electric service. Install service to comply with NFPA 70.

B. Tests and Inspections: Arrange for authorities having jurisdiction to test and inspect
each temporary utility before use. Obtain required certifications and permits.

C. Accessible Temporary Egress: Comply with applicable provisions in the U.S.
Architectural & Transportation Barriers Compliance Board's ADA-ABA Accessibility
Guidelines and ICC/ANSI A117.1.

1.6 PROJECT CONDITIONS

A. Temporary Use of Permanent Facilities: Engage Installer of each permanent service to
assume responsibility for operation, maintenance, and protection of each permanent
service during its use as a construction facility before Owner's acceptance, regardless of
previously assigned responsibilities.
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PART 2 - PRODUCTS

2.1 MATERIALS

A. Portable Chain-Link Fencing: Minimum 2-inch, 0.148-inch- thick, galvanized-steel,
chain-link fabric fencing; minimum 6 feet high with galvanized-steel pipe posts;
minimum 2-3/8-inch- OD line posts and 2-7/8-inch- OD corner and pull posts, with
1-5/8-inch- OD top and bottom rails. Provide [concrete] [galvanized-steel] bases for
supporting posts.

B. Polyethylene Sheet: Reinforced, fire-resistive sheet, 10-mil minimum thickness, with
flame-spread rating of 15 or less per ASTM E 84 and passing NFPA 701 Test Method
2.

C. Dust-Control Adhesive-Surface Walk-off Mats: Provide mats minimum 36 by 60
inches.

D. Insulation: Unfaced mineral-fiber blanket, manufactured from glass, slag wool, or
rock wool; with maximum flame-spread and smoke-developed indexes of 25 and 50,
respectively.

2.2 TEMPORARY FACILITIES

A. Field Offices, General: Prefabricated or mobile units with serviceable finishes,
temperature controls, and foundations adequate for normal loading.

B. Common-Use Field Office: Of sufficient size to accommodate needs of Owner,
Architect, and construction personnel office activities and to accommodate Project
meetings specified in other Division 01 Sections. Keep office clean and orderly.
Furnish and equip offices as follows:

1. Furniture required for Project-site documents including file cabinets, plan tables,
plan racks, and bookcases.

2. Conference room of sufficient size to accommodate meetings of 10 individuals.
Provide electrical power service and 120-V ac duplex receptacles, with no fewer
than one receptacle on each wall. Furnish room with conference table, chairs,
and 4-foot- square tack and marker boards.

3. Drinking water and private toilet.
4. Coffee machine and supplies.
5. Heating and cooling equipment necessary to maintain a uniform indoor

temperature of 68 to 72 deg F.
6. Lighting fixtures capable of maintaining average illumination of 20 fc at desk

height.

2.3 EQUIPMENT

A. Fire Extinguishers: Portable, UL rated; with class and extinguishing agent as required
by locations and classes of fire exposures.
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PART 3 - EXECUTION

3.1 INSTALLATION, GENERAL

A. Locate facilities where they will serve Project adequately and result in minimum
interference with performance of the Work. Relocate and modify facilities as required
by progress of the Work.

1. Locate facilities to limit site disturbance as specified in Section 01100
"Summary."

B. Provide each facility ready for use when needed to avoid delay. Do not remove until
facilities are no longer needed or are replaced by authorized use of completed
permanent facilities.

3.2 TEMPORARY UTILITY INSTALLATION

A. General: Install temporary service or connect to existing service.

1. Arrange with utility company, Owner, and existing users for time when service
can be interrupted, if necessary, to make connections for temporary services.

B. Water Service: Install water service and distribution piping in sizes and pressures
adequate for construction.

C. Water Service: Connect to Owner's existing water service facilities. Clean and
maintain water service facilities in a condition acceptable to Owner. At Substantial
Completion, restore these facilities to condition existing before initial use.

D. Sanitary Facilities: Provide temporary toilets, wash facilities, and drinking water for
use of construction personnel. Comply with requirements of authorities having
jurisdiction for type, number, location, operation, and maintenance of fixtures and
facilities.

1. Delete "Toilets" Subparagraph below if facilities are unavailable or if their use is
not permitted even if available. Indicate location of Owner's existing toilets in
Section 01100 "Summary" or show on Drawings.

2. Toilets: Use of Owner's existing toilet facilities will not be permitted.

E. Isolation of Work Areas in Occupied Facilities: Prevent dust, fumes, and odors from
entering occupied areas.

1. Prior to commencing work, isolate the HVAC system in area where work is to be
performed according to coordination drawings.

a. Disconnect supply and return ductwork in work area from HVAC systems
servicing occupied areas.
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b. Maintain negative air pressure within work area using HEPA-equipped
air-filtration units, starting with commencement of temporary partition
construction, and continuing until removal of temporary partitions is
complete.

2. Maintain dust partitions during the Work. Use vacuum collection attachments
on dust-producing equipment. Isolate limited work within occupied areas using
portable dust-containment devices.

3. Perform daily construction cleanup and final cleanup using approved,
HEPA-filter-equipped vacuum equipment.

F. Ventilation and Humidity Control: Provide temporary ventilation required by
construction activities for curing or drying of completed installations or for protecting
installed construction from adverse effects of high humidity. Select equipment that
will not have a harmful effect on completed installations or elements being installed.
Coordinate ventilation requirements to produce ambient condition required and
minimize energy consumption.

1. Provide dehumidification systems when required to reduce substrate moisture
levels to level required to allow installation or application of finishes.

G. Electric Power Service: Provide electric power service and distribution system of
sufficient size, capacity, and power characteristics required for construction operations.

1. Install electric power service [overhead] [underground] unless otherwise
indicated.

2. Connect temporary service to Owner's existing power source, as directed by
Owner.

H. Telephone Service: Provide temporary telephone service in common-use facilities for
use by all construction personnel.

1. Provide additional telephone lines for the following:

a. Provide a dedicated telephone line for each facsimile machine in each field
office.

2. At each telephone, post a list of important telephone numbers.

a. Police and fire departments.
b. Ambulance service.
c. Contractor's home office.
d. Contractor's emergency after-hours telephone number.
e. Architect's office.
f. Owner's office.

3. Provide superintendent with cellular telephone or portable two-way radio for use
when away from field office.
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3.3 SUPPORT FACILITIES INSTALLATION

A. General: Comply with the following:

1. Provide construction for temporary offices, shops, and sheds located within
construction area or within 30 feet of building lines that is noncombustible
according to ASTM E 136. Comply with NFPA 241.

2. Maintain support facilities until Architect schedules Substantial Completion
inspection. Remove before Substantial Completion. Personnel remaining after
Substantial Completion will be permitted to use permanent facilities, under
conditions acceptable to Owner.

B. Traffic Controls: Comply with requirements of authorities having jurisdiction.

1. Protect existing site improvements to remain including curbs, pavement, and
utilities.

2. Maintain access for fire-fighting equipment and access to fire hydrants.

C. Project Signs: Provide Project signs as indicated. Unauthorized signs are not
permitted.

1. Identification Signs: Provide Project identification signs as indicated on
Drawings.

2. Temporary Signs: Provide other signs as indicated and as required to inform
public and individuals seeking entrance to Project.

a. Provide temporary, directional signs for construction personnel and
visitors.

3. Maintain and touchup signs so they are legible at all times.

D. Waste Disposal Facilities: Comply with requirements specified in Section 01524
"Construction Waste Management."

3.4 SECURITY AND PROTECTION FACILITIES INSTALLATION

A. Protection of Existing Facilities: Protect existing vegetation, equipment, structures,
utilities, and other improvements at Project site and on adjacent properties, except those
indicated to be removed or altered. Repair damage to existing facilities.

B. Environmental Protection: Provide protection, operate temporary facilities, and
conduct construction as required to comply with environmental regulations and that
minimize possible air, waterway, and subsoil contamination or pollution or other
undesirable effects.

1. Comply with work restrictions specified in Section 01100 "Summary."
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C. Temporary Erosion and Sedimentation Control: Provide measures to prevent soil
erosion and discharge of soil-bearing water runoff and airborne dust to undisturbed
areas and to adjacent properties and walkways, according to requirements of 2003 EPA
Construction General Permit or authorities having jurisdiction, whichever is more
stringent.

1. Verify that flows of water redirected from construction areas or generated by
construction activity do not enter or cross tree- or plant- protection zones.

2. Inspect, repair, and maintain erosion- and sedimentation-control measures during
construction until permanent vegetation has been established.

3. Clean, repair, and restore adjoining properties and roads affected by erosion and
sedimentation from Project site during the course of Project.

4. Remove erosion and sedimentation controls and restore and stabilize areas
disturbed during removal.

D. Stormwater Control: Comply with requirements of authorities having jurisdiction.
Provide barriers in and around excavations and subgrade construction to prevent
flooding by runoff of stormwater from heavy rains.

E. Site Enclosure Fence: Before construction operations begin, furnish and install site
enclosure fence in a manner that will prevent people and animals from easily entering
site except by entrance gates.

1. Extent of Fence: As required to enclose entire Project site or portion determined
sufficient to accommodate construction operations.

2. Maintain security by limiting number of keys and restricting distribution to
authorized personnel.

F. Security Enclosure and Lockup: Install temporary enclosure around partially
completed areas of construction. Provide lockable entrances to prevent unauthorized
entrance, vandalism, theft, and similar violations of security. Lock entrances at end of
each work day.

G. Temporary Egress: Maintain temporary egress from existing occupied facilities as
indicated and as required by authorities having jurisdiction.

H. Covered Walkway: Erect protective, covered walkway for passage of individuals
through or adjacent to Project site. Coordinate with entrance gates, other facilities, and
obstructions. Comply with regulations of authorities having jurisdiction.

1. Construct covered walkways using scaffold or shoring framing.
2. Provide overhead decking, protective enclosure walls, handrails, barricades,

warning signs, exit signs, lights, safe and well-drained walkways, and similar
provisions for protection and safe passage.

3. Paint and maintain appearance of walkway for duration of the Work.

I. Temporary Enclosures: Provide temporary enclosures for protection of construction,
in progress and completed, from exposure, foul weather, other construction operations,
and similar activities. Provide temporary weathertight enclosure for building exterior.
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1. Where heating or cooling is needed and permanent enclosure is incomplete,
insulate temporary enclosures.

J. Temporary Partitions: Provide floor-to-ceiling dustproof partitions to limit dust and
dirt migration and to separate areas occupied by Owner and tenants from fumes and
noise.

1. Construct dustproof partitions with gypsum wallboard with joints taped on
occupied side, and fire-retardant-treated plywood on construction operations side.

2. Where fire-resistance-rated temporary partitions are indicated or are required by
authorities having jurisdiction, construct partitions according to the rated
assemblies.

3. Insulate partitions to control noise transmission to occupied areas.
4. Seal joints and perimeter. Equip partitions with gasketed dustproof doors and

security locks where openings are required.
5. Protect air-handling equipment.
6. Provide walk-off mats at each entrance through temporary partition.

3.5 MOISTURE AND MOLD CONTROL

A. Contractor's Moisture-Protection Plan: Avoid trapping water in finished work.
Document visible signs of mold that may appear during construction.

B. Exposed Construction Phase: Before installation of weather barriers, when materials
are subject to wetting and exposure and to airborne mold spores, protect as follows:

1. Protect porous materials from water damage.
2. Protect stored and installed material from flowing or standing water.
3. Keep porous and organic materials from coming into prolonged contact with

concrete.
4. Remove standing water from decks.
5. Keep deck openings covered or dammed.

C. Partially Enclosed Construction Phase: After installation of weather barriers but
before full enclosure and conditioning of building, when installed materials are still
subject to infiltration of moisture and ambient mold spores, protect as follows:

1. Do not load or install drywall or other porous materials or components, or items
with high organic content, into partially enclosed building.

2. Keep interior spaces reasonably clean and protected from water damage.
3. Periodically collect and remove waste containing cellulose or other organic

matter.
4. Discard or replace water-damaged material.
5. Do not install material that is wet.
6. Discard, replace, or clean stored or installed material that begins to grow mold.
7. Perform work in a sequence that allows any wet materials adequate time to dry

before enclosing the material in drywall or other interior finishes.
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3.6 OPERATION, TERMINATION, AND REMOVAL

A. Supervision: Enforce strict discipline in use of temporary facilities. To minimize
waste and abuse, limit availability of temporary facilities to essential and intended uses.

B. Maintenance: Maintain facilities in good operating condition until removal.

1. Maintain operation of temporary enclosures, heating, cooling, humidity control,
ventilation, and similar facilities on a 24-hour basis where required to achieve
indicated results and to avoid possibility of damage.

C. Temporary Facility Changeover: Do not change over from using temporary security
and protection facilities to permanent facilities until Substantial Completion.

D. Termination and Removal: Remove each temporary facility when need for its service
has ended, when it has been replaced by authorized use of a permanent facility, or no
later than Substantial Completion. Complete or, if necessary, restore permanent
construction that may have been delayed because of interference with temporary
facility. Repair damaged Work, clean exposed surfaces, and replace construction that
cannot be satisfactorily repaired.

1. Materials and facilities that constitute temporary facilities are property of
Contractor. Owner reserves right to take possession of Project identification
signs.

2. At Substantial Completion, repair, renovate, and clean permanent facilities used
during construction period. Comply with final cleaning requirements specified
in Section 01770 "Closeout Procedures."

END OF SECTION 01500
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SECTION 01524 - CONSTRUCTION WASTE MANAGEMENT

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section includes administrative and procedural requirements for the following:

1. Salvaging nonhazardous demolition waste.
2. Disposing of nonhazardous demolition and construction waste.

B. Related Requirements:

1. Section 01732 "Selective Demolition" for disposition of waste resulting from
partial demolition of buildings, structures, and site improvements, and for
disposition of hazardous waste.

2. Section 02230 "Site Clearing" for disposition of waste resulting from site
clearing and removal of above- and below-grade improvements.

1.3 DEFINITIONS

A. Construction Waste: Building and site improvement materials and other solid waste
resulting from construction, remodeling, renovation, or repair operations.
Construction waste includes packaging.

B. Demolition Waste: Building and site improvement materials resulting from
demolition or selective demolition operations.

C. Disposal: Removal off-site of demolition and construction waste and subsequent sale,
recycling, reuse, or deposit in landfill or incinerator acceptable to authorities having
jurisdiction.

D. Salvage: Recovery of demolition or construction waste and subsequent sale or reuse
in another facility.

E. Salvage and Reuse: Recovery of demolition or construction waste and subsequent
incorporation into the Work.
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1.4 WASTE MANAGEMENT PLAN

A. General: Develop a waste management plan according to requirements in this
Section. .

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION

3.1 PLAN IMPLEMENTATION

A. General: Implement approved waste management plan. Provide handling, containers,
storage, signage, transportation, and other items as required to implement waste
management plan during the entire duration of the Contract.

1. Comply with operation, termination, and removal requirements in Section 01500
"Temporary Facilities and Controls."

B. Site Access and Temporary Controls: Conduct waste management operations to
ensure minimum interference with roads, streets, walks, walkways, and other adjacent
occupied and used facilities.

1. Designate and label specific areas on Project site necessary for separating
materials that are to be salvaged, recycled, reused, donated, and sold.

2. Comply with Section 01500 "Temporary Facilities and Controls" for controlling
dust and dirt, environmental protection, and noise control.

3.2 SALVAGING DEMOLITION WASTE

A. Salvaged Items for Owner's Use: Salvage items for Owner's use and handle as
follows:

1. Clean salvaged items.
2. Pack or crate items after cleaning. Identify contents of containers with label

indicating elements, date of removal, quantity, and location where removed.
3. Store items in a secure area until delivery to Owner.
4. Transport items to Owner's storage area designated by Owner.
5. Protect items from damage during transport and storage.

3.3 DISPOSAL OF WASTE

A. General: Except for items or materials to be salvaged, recycled, or otherwise reused,
remove waste materials from Project site and legally dispose of them in a landfill or
incinerator acceptable to authorities having jurisdiction.
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1. Except as otherwise specified, do not allow waste materials that are to be
disposed of accumulate on-site.

2. Remove and transport debris in a manner that will prevent spillage on adjacent
surfaces and areas.

B. Burning: Do not burn waste materials.

C. Disposal: Remove waste materials from Owner's property and legally dispose of
them.

END OF SECTION 01524
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SECTION 01600 - PRODUCT REQUIREMENTS

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section includes administrative and procedural requirements for selection of products
for use in Project; product delivery, storage, and handling; manufacturers' standard
warranties on products; special warranties; and comparable products.

B. Related Requirements:

1. Section 01635 "Substitution Procedures" for requests for substitutions.

1.3 DEFINITIONS

A. Products: Items obtained for incorporating into the Work, whether purchased for
Project or taken from previously purchased stock. The term "product" includes the
terms "material," "equipment," "system," and terms of similar intent.

1. Named Products: Items identified by manufacturer's product name, including
make or model number or other designation shown or listed in manufacturer's
published product literature, that is current as of date of the Contract Documents.

2. New Products: Items that have not previously been incorporated into another
project or facility. Products salvaged or recycled from other projects are not
considered new products.

1.4 ACTION SUBMITTALS

A. Basis-of-Design Product Specification Submittal: Comply with requirements in
Section 01330 "Submittal Procedures." Show compliance with requirements.

1.5 PRODUCT DELIVERY, STORAGE, AND HANDLING

A. Deliver, store, and handle products using means and methods that will prevent damage,
deterioration, and loss, including theft and vandalism. Comply with manufacturer's
written instructions.

B. Delivery and Handling:
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1. Schedule delivery to minimize long-term storage at Project site and to prevent
overcrowding of construction spaces.

2. Coordinate delivery with installation time to ensure minimum holding time for
items that are flammable, hazardous, easily damaged, or sensitive to
deterioration, theft, and other losses.

3. Deliver products to Project site in an undamaged condition in manufacturer's
original sealed container or other packaging system, complete with labels and
instructions for handling, storing, unpacking, protecting, and installing.

4. Inspect products on delivery to determine compliance with the Contract
Documents and to determine that products are undamaged and properly
protected.

C. Storage:

1. Store products to allow for inspection and measurement of quantity or counting
of units.

2. Store materials in a manner that will not endanger Project structure.
3. Store products that are subject to damage by the elements, under cover in a

weathertight enclosure above ground, with ventilation adequate to prevent
condensation.

4. Protect foam plastic from exposure to sunlight, except to extent necessary for
period of installation and concealment.

5. Comply with product manufacturer's written instructions for temperature,
humidity, ventilation, and weather-protection requirements for storage.

6. Protect stored products from damage and liquids from freezing.
7. Provide a secure location and enclosure at Project site for storage of materials

and equipment by Owner's construction forces. Coordinate location with
Owner.

PART 2 - PRODUCTS

2.1 PRODUCT SELECTION PROCEDURES

A. General Product Requirements: Provide products that comply with the Contract
Documents, are undamaged and, unless otherwise indicated, are new at time of
installation.

1. Provide products complete with accessories, trim, finish, fasteners, and other
items needed for a complete installation and indicated use and effect.

2. Standard Products: If available, and unless custom products or nonstandard
options are specified, provide standard products of types that have been produced
and used successfully in similar situations on other projects.

3. Owner reserves the right to limit selection to products with warranties not in
conflict with requirements of the Contract Documents.

4. Where products are accompanied by the term "as selected," Architect will make
selection.

5. Descriptive, performance, and reference standard requirements in the
Specifications establish salient characteristics of products.
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6. Or Equal: For products specified by name and accompanied by the term "or
equal," or "or approved equal," or "or approved," comply with requirements in
"Comparable Products" Article to obtain approval for use of an unnamed
product.

B. Product Selection Procedures:

1. Product: Where Specifications name a single manufacturer and product, provide
the named product that complies with requirements. Comparable products or
substitutions for Contractor's convenience will not be considered.

2. Basis-of-Design Product: Where Specifications name a product, or refer to a
product indicated on Drawings, and include a list of manufacturers, provide the
specified or indicated product or a comparable product by one of the other named
manufacturers. Drawings and Specifications indicate sizes, profiles,
dimensions, and other characteristics that are based on the product named.
Comply with requirements in "Comparable Products" Article for consideration of
an unnamed product by one of the other named manufacturers.

2.2 COMPARABLE PRODUCTS

A. Conditions for Consideration: Architect will consider Contractor's request for
comparable product when the following conditions are satisfied. If the following
conditions are not satisfied, Architect may return requests without action, except to
record noncompliance with these requirements:

1. Evidence that the proposed product does not require revisions to the Contract
Documents, that it is consistent with the Contract Documents and will produce
the indicated results, and that it is compatible with other portions of the Work.

2. Detailed comparison of significant qualities of proposed product with those
named in the Specifications. Significant qualities include attributes such as
performance, weight, size, durability, visual effect, and specific features and
requirements indicated.

3. Evidence that proposed product provides specified warranty.
4. List of similar installations for completed projects with project names and

addresses and names and addresses of architects and owners, if requested.
5. Samples, if requested.

PART 3 - EXECUTION (Not Used)

END OF SECTION 01600
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SECTION 01635 - SUBSTITUTION PROCEDURES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section includes administrative and procedural requirements for substitutions.

B. Related Requirements:

1. Section 01210 "Allowances" for products selected under an allowance.
2. Section 01600 "Product Requirements" for requirements for submitting

comparable product submittals for products by listed manufacturers.

1.3 DEFINITIONS

A. Substitutions: Changes in products, materials, equipment, and methods of
construction from those required by the Contract Documents and proposed by
Contractor.

1. Substitutions for Cause: Changes proposed by Contractor that are required due
to changed Project conditions, such as unavailability of product, regulatory
changes, or unavailability of required warranty terms.

2. Substitutions for Convenience: Changes proposed by Contractor or Owner that
are not required in order to meet other Project requirements but may offer
advantage to Contractor or Owner.

1.4 ACTION SUBMITTALS

A. Substitution Requests: Submit three copies of each request for consideration.
Identify product or fabrication or installation method to be replaced. Include
Specification Section number and title and Drawing numbers and titles.

1. Substitution Request Form: Use form acceptable to the Architect.
2. Documentation: Show compliance with requirements for substitutions and the

following, as applicable:

a. Statement indicating why specified product or fabrication or installation
cannot be provided, if applicable.
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b. Coordination information, including a list of changes or revisions needed
to other parts of the Work and to construction performed by Owner and
separate contractors, that will be necessary to accommodate proposed
substitution.

c. Detailed comparison of significant qualities of proposed substitution with
those of the Work specified. Include annotated copy of applicable
Specification Section. Significant qualities may include attributes such as
performance, weight, size, durability, visual effect, sustainable design
characteristics, warranties, and specific features and requirements
indicated. Indicate deviations, if any, from the Work specified.

d. Product Data, including drawings and descriptions of products and
fabrication and installation procedures.

e. Samples, where applicable or requested.
f. Certificates and qualification data, where applicable or requested.
g. List of similar installations for completed projects with project names and

addresses and names and addresses of architects and owners.
h. Material test reports from a qualified testing agency indicating and

interpreting test results for compliance with requirements indicated.
i. Detailed comparison of Contractor's construction schedule using proposed

substitution with products specified for the Work, including effect on the
overall Contract Time. If specified product or method of construction
cannot be provided within the Contract Time, include letter from
manufacturer, on manufacturer's letterhead, stating date of receipt of
purchase order, lack of availability, or delays in delivery.

j. Cost information, including a proposal of change, if any, in the Contract
Sum.

k. Contractor's certification that proposed substitution complies with
requirements in the Contract Documents except as indicated in substitution
request, is compatible with related materials, and is appropriate for
applications indicated.

l. Contractor's waiver of rights to additional payment or time that may
subsequently become necessary because of failure of proposed substitution
to produce indicated results.

3. Architect's Action: If necessary, Architect will request additional information or
documentation for evaluation within seven days of receipt of a request for
substitution. Architect will notify Contractor of acceptance or rejection of
proposed substitution within 15days of receipt of request, or seven days of
receipt of additional information or documentation, whichever is later.

a. Forms of Acceptance: Change Order, Construction Change Directive, or
Architect's Supplemental Instructions for minor changes in the Work.

b. Use product specified if Architect does not issue a decision on use of a
proposed substitution within time allocated.

1.5 QUALITY ASSURANCE

A. Compatibility of Substitutions: Investigate and document compatibility of proposed
substitution with related products and materials. Engage a qualified testing agency to
perform compatibility tests recommended by manufacturers.
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1.6 PROCEDURES

A. Coordination: Revise or adjust affected work as necessary to integrate work of the
approved substitutions.

PART 2 - PRODUCTS

2.1 SUBSTITUTIONS

A. Substitutions for Cause: Submit requests for substitution immediately on discovery of
need for change, but not later than 15 days prior to time required for preparation and
review of related submittals.

1. Conditions: Architect will consider Contractor's request for substitution when
the following conditions are satisfied. If the following conditions are not
satisfied, Architect will return requests without action, except to record
noncompliance with these requirements:

a. Requested substitution is consistent with the Contract Documents and will
produce indicated results.

b. Substitution request is fully documented and properly submitted.
c. Requested substitution will not adversely affect Contractor's construction

schedule.
d. Requested substitution has received necessary approvals of authorities

having jurisdiction.
e. Requested substitution is compatible with other portions of the Work.
f. Requested substitution has been coordinated with other portions of the

Work.
g. Requested substitution provides specified warranty.
h. If requested substitution involves more than one contractor, requested

substitution has been coordinated with other portions of the Work, is
uniform and consistent, is compatible with other products, and is
acceptable to all contractors involved.

B. Substitutions for Convenience: Architect will consider requests for substitution if
received within 30 days after the Notice to Proceed. Requests received after that time
may be considered or rejected at discretion of Architect.

1. Conditions: Architect will consider Contractor's request for substitution when
the following conditions are satisfied. If the following conditions are not
satisfied, Architect will return requests without action, except to record
noncompliance with these requirements:

a. Requested substitution offers Owner a substantial advantage in cost, time,
energy conservation, or other considerations, after deducting additional
responsibilities Owner must assume. Owner's additional responsibilities
may include compensation to Architect for redesign and evaluation
services, increased cost of other construction by Owner, and similar
considerations.
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b. Requested substitution does not require extensive revisions to the Contract
Documents.

c. Requested substitution is consistent with the Contract Documents and will
produce indicated results.

d. Substitution request is fully documented and properly submitted.
e. Requested substitution will not adversely affect Contractor's construction

schedule.
f. Requested substitution has received necessary approvals of authorities

having jurisdiction.
g. Requested substitution is compatible with other portions of the Work.
h. Requested substitution has been coordinated with other portions of the

Work.
i. Requested substitution provides specified warranty.
j. If requested substitution involves more than one contractor, requested

substitution has been coordinated with other portions of the Work, is
uniform and consistent, is compatible with other products, and is
acceptable to all contractors involved.

PART 3 - EXECUTION (Not Used)

END OF SECTION 01635
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SECTION 01700 - EXECUTION REQUIREMENTS

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section includes general administrative and procedural requirements governing
execution of the Work including, but not limited to, the following:

1. Construction layout.
2. Field engineering and surveying.
3. Installation of the Work.
4. Cutting and patching.
5. Progress cleaning.
6. Protection of installed construction.
7. Correction of the Work.

B. Related Requirements:

1. Section 01100 "Summary" for limits on use of Project site.
2. Section 01330 "Submittal Procedures" for submitting surveys.
3. Section 01732 "Selective Demolition" for demolition and removal of selected

portions of the building.
4. Section 01770 "Closeout Procedures" for submitting final property survey with

Project Record Documents, recording of Owner-accepted deviations from
indicated lines and levels, and final cleaning.

1.3 DEFINITIONS

A. Cutting: Removal of in-place construction necessary to permit installation or
performance of other work.

B. Patching: Fitting and repair work required to restore construction to original
conditions after installation of other work.

1.4 INFORMATIONAL SUBMITTALS

A. Qualification Data: For land surveyor.
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B. Certificates: Submit certificate signed by land surveyor certifying that location and
elevation of improvements comply with requirements.

C. Cutting and Patching Plan: Submit plan describing procedures at least 10 days prior to
the time cutting and patching will be performed. Include the following information:

1. Extent: Describe reason for and extent of each occurrence of cutting and
patching.

2. Changes to In-Place Construction: Describe anticipated results. Include
changes to structural elements and operating components as well as changes in
building appearance and other significant visual elements.

3. Products: List products to be used for patching and firms or entities that will
perform patching work.

4. Dates: Indicate when cutting and patching will be performed.
5. Utilities and Mechanical and Electrical Systems: List services and systems that

cutting and patching procedures will disturb or affect. List services and systems
that will be relocated and those that will be temporarily out of service. Indicate
length of time permanent services and systems will be disrupted.

a. Include description of provisions for temporary services and systems
during interruption of permanent services and systems.

D. Final Property Survey: Submit 10 copies showing the Work performed and record
survey data.

1.5 QUALITY ASSURANCE

A. Land Surveyor Qualifications: A professional land surveyor who is legally qualified
to practice in jurisdiction where Project is located and who is experienced in providing
land-surveying services of the kind indicated.

B. Cutting and Patching: Comply with requirements for and limitations on cutting and
patching of construction elements.

1. Structural Elements: When cutting and patching structural elements, notify
Architect of locations and details of cutting and await directions from Architect
before proceeding. Shore, brace, and support structural elements during cutting
and patching. Do not cut and patch structural elements in a manner that could
change their load-carrying capacity or increase deflection

a. See Structural drawings and specifications for elements requiring review..

2. Operational Elements: Do not cut and patch operating elements and related
components in a manner that results in reducing their capacity to perform as
intended or that results in increased maintenance or decreased operational life or
safety. Operational elements include the following:

a. Primary operational systems and equipment.
b. Fire separation assemblies.
c. Air or smoke barriers.
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d. Fire-suppression systems.
e. Mechanical systems piping and ducts.
f. Control systems.
g. Communication systems.
h. Fire-detection and -alarm systems.
i. Electrical wiring systems.

3. Other Construction Elements: Do not cut and patch other construction elements
or components in a manner that could change their load-carrying capacity, that
results in reducing their capacity to perform as intended, or that results in
increased maintenance or decreased operational life or safety. Other
construction elements include but are not limited to the following:

a. Water, moisture, or vapor barriers.
b. Membranes and flashings.
c. Exterior curtain-wall construction.
d. Sprayed fire-resistive material.
e. Equipment supports.
f. Piping, ductwork, vessels, and equipment.
g. Noise- and vibration-control elements and systems.

4. Visual Elements: Do not cut and patch construction in a manner that results in
visual evidence of cutting and patching. Do not cut and patch exposed
construction in a manner that would, in Architect's opinion, reduce the building's
aesthetic qualities. Remove and replace construction that has been cut and
patched in a visually unsatisfactory manner.

C. Cutting and Patching Conference: Before proceeding, meet at Project site with parties
involved in cutting and patching, including mechanical and electrical trades. Review
areas of potential interference and conflict. Coordinate procedures and resolve
potential conflicts before proceeding.

D. Manufacturer's Installation Instructions: Obtain and maintain on-site manufacturer's
written recommendations and instructions for installation of products and equipment.

PART 2 - PRODUCTS

2.1 MATERIALS

A. General: Comply with requirements specified in other Sections.

1. For projects requiring compliance with sustainable design and construction
practices and procedures, use products for patching that comply with
requirements in Section 01361 "Sustainable Design Requirements - LEED for
New Construction and Major Renovations," Section 01362 "Sustainable Design
Requirements - LEED for Commercial Interiors," Section 01363 "Sustainable
Design Requirements - LEED for Core and Shell Development," and Section
01364 "Sustainable Design Requirements - LEED for Schools."
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B. In-Place Materials: Use materials for patching identical to in-place materials. For
exposed surfaces, use materials that visually match in-place adjacent surfaces to the
fullest extent possible.

1. If identical materials are unavailable or cannot be used, use materials that, when
installed, will provide a match acceptable to Architect for the visual and
functional performance of in-place materials.

PART 3 - EXECUTION

3.1 EXAMINATION

A. Existing Conditions: The existence and location of underground and other utilities and
construction indicated as existing are not guaranteed. Before beginning sitework,
investigate and verify the existence and location of underground utilities, mechanical
and electrical systems, and other construction affecting the Work.

1. Before construction, verify the location and invert elevation at points of
connection of sanitary sewer, storm sewer, and water-service piping;
underground electrical services, and other utilities.

2. Furnish location data for work related to Project that must be performed by
public utilities serving Project site.

B. Examination and Acceptance of Conditions: Before proceeding with each component
of the Work, examine substrates, areas, and conditions, with Installer or Applicator
present where indicated, for compliance with requirements for installation tolerances
and other conditions affecting performance. Record observations.

1. Examine roughing-in for mechanical and electrical systems to verify actual
locations of connections before equipment and fixture installation.

2. Examine walls, floors, and roofs for suitable conditions where products and
systems are to be installed.

3. Verify compatibility with and suitability of substrates, including compatibility
with existing finishes or primers.

C. Proceed with installation only after unsatisfactory conditions have been corrected.
Proceeding with the Work indicates acceptance of surfaces and conditions.

3.2 PREPARATION

A. Existing Utility Information: Furnish information to Owner that is necessary to adjust,
move, or relocate existing utility structures, utility poles, lines, services, or other utility
appurtenances located in or affected by construction. Coordinate with authorities
having jurisdiction.
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B. Field Measurements: Take field measurements as required to fit the Work properly.
Recheck measurements before installing each product. Where portions of the Work
are indicated to fit to other construction, verify dimensions of other construction by
field measurements before fabrication. Coordinate fabrication schedule with
construction progress to avoid delaying the Work.

C. Space Requirements: Verify space requirements and dimensions of items shown
diagrammatically on Drawings.

D. Review of Contract Documents and Field Conditions: Immediately on discovery of
the need for clarification of the Contract Documents caused by differing field
conditions outside the control of Contractor, submit a request for information to
Architect according to requirements in Section 01310 "Project Management and
Coordination."

E. Surface and Substrate Preparation: Comply with manufacturer's written
recommendations for preparation of substrates to receive subsequent work.

3.3 CONSTRUCTION LAYOUT

A. Verification: Before proceeding to lay out the Work, verify layout information shown
on Drawings, in relation to the property survey and existing benchmarks. If
discrepancies are discovered, notify Architect promptly.

B. General: Engage a land surveyor to lay out the Work using accepted surveying
practices.

1. Establish benchmarks and control points to set lines and levels at each story of
construction and elsewhere as needed to locate each element of Project.

2. Establish limits on use of Project site.
3. Establish dimensions within tolerances indicated. Do not scale Drawings to

obtain required dimensions.
4. Inform installers of lines and levels to which they must comply.
5. Check the location, level and plumb, of every major element as the Work

progresses.
6. Notify Architect when deviations from required lines and levels exceed allowable

tolerances.
7. Close site surveys with an error of closure equal to or less than the standard

established by authorities having jurisdiction.

C. Site Improvements: Locate and lay out site improvements, including pavements,
grading, fill and topsoil placement, utility slopes, and rim and invert elevations.

D. Building Lines and Levels: Locate and lay out control lines and levels for structures,
building foundations, column grids, and floor levels, including those required for
mechanical and electrical work. Transfer survey markings and elevations for use with
control lines and levels. Level foundations and piers from two or more locations.



749 Boush Street
Flood Mitigation Project

EXECUTION REQUIREMENTS 01700 - 6

E. Record Log: Maintain a log of layout control work. Record deviations from required
lines and levels. Include beginning and ending dates and times of surveys, weather
conditions, name and duty of each survey party member, and types of instruments and
tapes used. Make the log available for reference by Architect.

3.4 FIELD ENGINEERING

A. Reference Points: Locate existing permanent benchmarks, control points, and similar
reference points before beginning the Work. Preserve and protect permanent
benchmarks and control points during construction operations.

1. Do not change or relocate existing benchmarks or control points without prior
written approval of Architect. Report lost or destroyed permanent benchmarks
or control points promptly. Report the need to relocate permanent benchmarks
or control points to Architect before proceeding.

2. Replace lost or destroyed permanent benchmarks and control points promptly.
Base replacements on the original survey control points.

B. Benchmarks: Establish and maintain a minimum of two permanent benchmarks on
Project site, referenced to data established by survey control points. Comply with
authorities having jurisdiction for type and size of benchmark.

1. Record benchmark locations, with horizontal and vertical data, on Project Record
Documents.

2. Where the actual location or elevation of layout points cannot be marked, provide
temporary reference points sufficient to locate the Work.

3. Remove temporary reference points when no longer needed. Restore marked
construction to its original condition.

C. Certified Survey: On completion of foundation walls, major site improvements, and
other work requiring field-engineering services, prepare a certified survey showing
dimensions, locations, angles, and elevations of construction and sitework.

D. Final Property Survey: Engage a land surveyor to prepare a final property survey
showing significant features (real property) for Project. Include on the survey a
certification, signed by land surveyor, that principal metes, bounds, lines, and levels of
Project are accurately positioned as shown on the survey.

1. Show boundary lines, monuments, streets, site improvements and utilities,
existing improvements and significant vegetation, adjoining properties, acreage,
grade contours, and the distance and bearing from a site corner to a legal point.

2. Recording: At Substantial Completion, have the final property survey recorded
by or with authorities having jurisdiction as the official "property survey."

3.5 INSTALLATION

A. General: Locate the Work and components of the Work accurately, in correct
alignment and elevation, as indicated.
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1. Make vertical work plumb and make horizontal work level.
2. Where space is limited, install components to maximize space available for

maintenance and ease of removal for replacement.
3. Conceal pipes, ducts, and wiring in finished areas unless otherwise indicated.
4. Maintain minimum headroom clearance of 96 inches in occupied spaces and 90

inches in unoccupied spaces.

B. Comply with manufacturer's written instructions and recommendations for installing
products in applications indicated.

C. Install products at the time and under conditions that will ensure the best possible
results. Maintain conditions required for product performance until Substantial
Completion.

D. Conduct construction operations so no part of the Work is subjected to damaging
operations or loading in excess of that expected during normal conditions of
occupancy.

E. Sequence the Work and allow adequate clearances to accommodate movement of
construction items on site and placement in permanent locations.

F. Tools and Equipment: Do not use tools or equipment that produce harmful noise
levels.

G. Templates: Obtain and distribute to the parties involved templates for work specified
to be factory prepared and field installed. Check Shop Drawings of other work to
confirm that adequate provisions are made for locating and installing products to
comply with indicated requirements.

H. Attachment: Provide blocking and attachment plates and anchors and fasteners of
adequate size and number to securely anchor each component in place, accurately
located and aligned with other portions of the Work. Where size and type of
attachments are not indicated, verify size and type required for load conditions.

1. Mounting Heights: Where mounting heights are not indicated, mount
components at heights directed by Architect.

2. Allow for building movement, including thermal expansion and contraction.
3. Coordinate installation of anchorages. Furnish setting drawings, templates, and

directions for installing anchorages, including sleeves, concrete inserts, anchor
bolts, and items with integral anchors, that are to be embedded in concrete or
masonry. Deliver such items to Project site in time for installation.

I. Joints: Make joints of uniform width. Where joint locations in exposed work are not
indicated, arrange joints for the best visual effect. Fit exposed connections together to
form hairline joints.

J. Hazardous Materials: Use products, cleaners, and installation materials that are not
considered hazardous.
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3.6 CUTTING AND PATCHING

A. Cutting and Patching, General: Employ skilled workers to perform cutting and
patching. Proceed with cutting and patching at the earliest feasible time, and complete
without delay.

1. Cut in-place construction to provide for installation of other components or
performance of other construction, and subsequently patch as required to restore
surfaces to their original condition.

B. Existing Warranties: Remove, replace, patch, and repair materials and surfaces cut or
damaged during installation or cutting and patching operations, by methods and with
materials so as not to void existing warranties.

C. Temporary Support: Provide temporary support of work to be cut.

D. Protection: Protect in-place construction during cutting and patching to prevent
damage. Provide protection from adverse weather conditions for portions of Project
that might be exposed during cutting and patching operations.

E. Adjacent Occupied Areas: Where interference with use of adjoining areas or
interruption of free passage to adjoining areas is unavoidable, coordinate cutting and
patching according to requirements in Section 01100 "Summary."

F. Existing Utility Services and Mechanical/Electrical Systems: Where existing
services/systems are required to be removed, relocated, or abandoned, bypass such
services/systems before cutting to prevent interruption to occupied areas.

G. Cutting: Cut in-place construction by sawing, drilling, breaking, chipping, grinding,
and similar operations, including excavation, using methods least likely to damage
elements retained or adjoining construction. If possible, review proposed procedures
with original Installer; comply with original Installer's written recommendations.

1. In general, use hand or small power tools designed for sawing and grinding, not
hammering and chopping. Cut holes and slots neatly to minimum size required,
and with minimum disturbance of adjacent surfaces. Temporarily cover
openings when not in use.

2. Finished Surfaces: Cut or drill from the exposed or finished side into concealed
surfaces.

3. Concrete and Masonry: Cut using a cutting machine, such as an abrasive saw or
a diamond-core drill.

4. Excavating and Backfilling: Comply with requirements in applicable Sections
where required by cutting and patching operations.

5. Mechanical and Electrical Services: Cut off pipe or conduit in walls or
partitions to be removed. Cap, valve, or plug and seal remaining portion of pipe
or conduit to prevent entrance of moisture or other foreign matter after cutting.

6. Proceed with patching after construction operations requiring cutting are
complete.
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H. Patching: Patch construction by filling, repairing, refinishing, closing up, and similar
operations following performance of other work. Patch with durable seams that are as
invisible as practicable. Provide materials and comply with installation requirements
specified in other Sections, where applicable.

1. Inspection: Where feasible, test and inspect patched areas after completion to
demonstrate physical integrity of installation.

2. Exposed Finishes: Restore exposed finishes of patched areas and extend finish
restoration into retained adjoining construction in a manner that will minimize
evidence of patching and refinishing.

a. Clean piping, conduit, and similar features before applying paint or other
finishing materials.

b. Restore damaged pipe covering to its original condition.

3. Floors and Walls: Where walls or partitions that are removed extend one
finished area into another, patch and repair floor and wall surfaces in the new
space. Provide an even surface of uniform finish, color, texture, and appearance.
Remove in-place floor and wall coverings and replace with new materials, if
necessary, to achieve uniform color and appearance.

a. Where patching occurs in a painted surface, prepare substrate and apply
primer and intermediate paint coats appropriate for substrate over the
patch, and apply final paint coat over entire unbroken surface containing
the patch. Provide additional coats until patch blends with adjacent
surfaces.

4. Ceilings: Patch, repair, or rehang in-place ceilings as necessary to provide an
even-plane surface of uniform appearance.

5. Exterior Building Enclosure: Patch components in a manner that restores
enclosure to a weathertight condition and ensures thermal and moisture integrity
of building enclosure.

I. Cleaning: Clean areas and spaces where cutting and patching are performed.
Remove paint, mortar, oils, putty, and similar materials from adjacent finished surfaces.

3.7 OWNER-INSTALLED PRODUCTS

A. Site Access: Provide access to Project site for Owner's construction personnel.

B. Coordination: Coordinate construction and operations of the Work with work
performed by Owner's construction personnel.

1. Construction Schedule: Inform Owner of Contractor's preferred construction
schedule for Owner's portion of the Work. Adjust construction schedule based
on a mutually agreeable timetable. Notify Owner if changes to schedule are
required due to differences in actual construction progress.
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2. Preinstallation Conferences: Include Owner's construction personnel at
preinstallation conferences covering portions of the Work that are to receive
Owner's work. Attend preinstallation conferences conducted by Owner's
construction personnel if portions of the Work depend on Owner's construction.

3.8 PROGRESS CLEANING

A. General: Clean Project site and work areas daily, including common areas. Enforce
requirements strictly. Dispose of materials lawfully.

1. Comply with requirements in NFPA 241 for removal of combustible waste
materials and debris.

2. Do not hold waste materials more than seven days during normal weather or
three days if the temperature is expected to rise above 80 deg F.

3. Containerize hazardous and unsanitary waste materials separately from other
waste. Mark containers appropriately and dispose of legally, according to
regulations.

a. Use containers intended for holding waste materials of type to be stored.

4. Coordinate progress cleaning for joint-use areas where Contractor and other
contractors are working concurrently.

B. Site: Maintain Project site free of waste materials and debris.

C. Work Areas: Clean areas where work is in progress to the level of cleanliness
necessary for proper execution of the Work.

1. Remove liquid spills promptly.
2. Where dust would impair proper execution of the Work, broom-clean or vacuum

the entire work area, as appropriate.

D. Installed Work: Keep installed work clean. Clean installed surfaces according to
written instructions of manufacturer or fabricator of product installed, using only
cleaning materials specifically recommended. If specific cleaning materials are not
recommended, use cleaning materials that are not hazardous to health or property and
that will not damage exposed surfaces.

E. Concealed Spaces: Remove debris from concealed spaces before enclosing the space.

F. Exposed Surfaces in Finished Areas: Clean exposed surfaces and protect as necessary
to ensure freedom from damage and deterioration at time of Substantial Completion.

G. Waste Disposal: Do not bury or burn waste materials on-site. Do not wash waste
materials down sewers or into waterways. Comply with waste disposal requirements
in Section 01524 "Construction Waste Management."

H. During handling and installation, clean and protect construction in progress and
adjoining materials already in place. Apply protective covering where required to
ensure protection from damage or deterioration at Substantial Completion.
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I. Clean and provide maintenance on completed construction as frequently as necessary
through the remainder of the construction period. Adjust and lubricate operable
components to ensure operability without damaging effects.

J. Limiting Exposures: Supervise construction operations to assure that no part of the
construction, completed or in progress, is subject to harmful, dangerous, damaging, or
otherwise deleterious exposure during the construction period.

3.9 STARTING AND ADJUSTING

A. Coordinate startup and adjusting of equipment and operating components with
requirements in Section 01810 "General Commissioning Requirements."

B. Start equipment and operating components to confirm proper operation. Remove
malfunctioning units, replace with new units, and retest.

C. Adjust equipment for proper operation. Adjust operating components for proper
operation without binding.

D. Test each piece of equipment to verify proper operation. Test and adjust controls and
safeties. Replace damaged and malfunctioning controls and equipment.

E. Manufacturer's Field Service: Comply with qualification requirements in Section
01400 "Quality Requirements."

3.10 PROTECTION OF INSTALLED CONSTRUCTION

A. Provide final protection and maintain conditions that ensure installed Work is without
damage or deterioration at time of Substantial Completion.

B. Comply with manufacturer's written instructions for temperature and relative humidity.

END OF SECTION 01700
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SECTION 01732 - SELECTIVE DEMOLITION

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section Includes:

1. Demolition and removal of selected portions of building or structure.
2. Demolition and removal of selected site elements.

1.3 DEFINITIONS

A. Remove: Detach items from existing construction and legally dispose of them off-site
unless indicated to be removed and salvaged or removed and reinstalled.

B. Remove and Salvage: Carefully detach from existing construction, in a manner to
prevent damage, and deliver to Owner ready for reuse.

C. Existing to Remain: Existing items of construction that are not to be permanently
removed and that are not otherwise indicated to be removed, removed and salvaged, or
removed and reinstalled.

1.4 MATERIALS OWNERSHIP

A. Unless otherwise indicated, demolition waste becomes property of Contractor.

B. Historic items, relics, antiques, and similar objects including, but not limited to,
cornerstones and their contents, commemorative plaques and tablets, and other items of
interest or value to Owner that may be uncovered during demolition remain the
property of Owner.

1. Carefully salvage in a manner to prevent damage and promptly return to Owner.

1.5 PREINSTALLATION MEETINGS

A. Predemolition Conference: Conduct conference at Project site.

1. Inspect and discuss condition of construction to be selectively demolished.
2. Review structural load limitations of existing structure.
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3. Review and finalize selective demolition schedule and verify availability of
materials, demolition personnel, equipment, and facilities needed to make
progress and avoid delays.

4. Review requirements of work performed by other trades that rely on substrates
exposed by selective demolition operations.

5. Review areas where existing construction is to remain and requires protection.
6. Review building owner's and tenant's needs for continued access and operation.

1.6 INFORMATIONAL SUBMITTALS

A. Proposed Protection Measures: Submit report, including drawings, that indicates the
measures proposed for protecting individuals and property , for environmental
protection , for dust control and , for noise control. Indicate proposed locations and
construction of barriers.

B. Schedule of Selective Demolition Activities: Indicate the following:

1. Detailed sequence of selective demolition and removal work, with starting and
ending dates for each activity. Ensure Owner's building manager's and other
tenants' on-site operations are uninterrupted.

2. Interruption of utility services. Indicate how long utility services will be
interrupted.

3. Coordination for shutoff, capping, and continuation of utility services.
4. Use of elevator and stairs.
5. Coordination of Owner's continuing occupancy of portions of existing building

and of Owner's partial occupancy of completed Work.

1.7 FIELD CONDITIONS

A. Owner will occupy portions of building immediately adjacent to selective demolition
area. Conduct selective demolition so Owner's operations will not be disrupted.

B. Conditions existing at time of inspection for bidding purpose will be maintained by
Owner as far as practical.

C. Notify Architect of discrepancies between existing conditions and Drawings before
proceeding with selective demolition.

D. Hazardous Materials: It is not expected that hazardous materials will be encountered
in the Work.

1. If suspected hazardous materials are encountered, do not disturb; immediately
notify Architect and Owner. Hazardous materials will be removed by Owner
under a separate contract.

E. Storage or sale of removed items or materials on-site is not permitted.

F. Utility Service: Maintain existing utilities indicated to remain in service and protect
them against damage during selective demolition operations.
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1. Maintain fire-protection facilities in service during selective demolition
operations.

1.8 WARRANTY

A. Existing Warranties: Remove, replace, patch, and repair materials and surfaces cut or
damaged during selective demolition, by methods and with materials so as not to void
existing warranties. Notify warrantor before proceeding. Existing warranties include
the following:

1. Roofing.

PART 2 - PRODUCTS

PART 3 - EXECUTION

3.1 EXAMINATION

A. Verify that utilities have been disconnected and capped before starting selective
demolition operations.

B. Review record documents of existing construction provided by Owner. Owner does
not guarantee that existing conditions are same as those indicated in record documents.

C. Survey existing conditions and correlate with requirements indicated to determine
extent of selective demolition required.

D. When unanticipated mechanical, electrical, or structural elements that conflict with
intended function or design are encountered, investigate and measure the nature and
extent of conflict. Promptly submit a written report to Architect.

E. Engage a professional engineer to perform an engineering survey of condition of
building to determine whether removing any element might result in structural
deficiency or unplanned collapse of any portion of structure or adjacent structures
during selective building demolition operations.

3.2 UTILITY SERVICES AND MECHANICAL/ELECTRICAL SYSTEMS

A. Existing Services/Systems to Remain: Maintain services/systems indicated to remain
and protect them against damage.

1. Comply with requirements for existing services/systems interruptions specified in
Section 01100 "Summary."
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B. Existing Services/Systems to Be Removed, Relocated, or Abandoned: Locate,
identify, disconnect, and seal or cap off indicated utility services and
mechanical/electrical systems serving areas to be selectively demolished.

1. Arrange to shut off indicated utilities with utility companies.
2. If services/systems are required to be removed, relocated, or abandoned, provide

temporary services/systems that bypass area of selective demolition and that
maintain continuity of services/systems to other parts of building.

3.3 PREPARATION

A. Site Access and Temporary Controls: Conduct selective demolition and
debris-removal operations to ensure minimum interference with roads, streets, walks,
walkways, and other adjacent occupied and used facilities.

1. Comply with requirements for access and protection specified in Section 01500
"Temporary Facilities and Controls."

B. Temporary Facilities: Provide temporary barricades and other protection required to
prevent injury to people and damage to adjacent buildings and facilities to remain.

1. Provide protection to ensure safe passage of people around selective demolition
area and to and from occupied portions of building.

2. Provide temporary weather protection, during interval between selective
demolition of existing construction on exterior surfaces and new construction, to
prevent water leakage and damage to structure and interior areas.

3. Protect walls, ceilings, floors, and other existing finish work that are to remain or
that are exposed during selective demolition operations.

4. Cover and protect furniture, furnishings, and equipment that have not been
removed.

5. Comply with requirements for temporary enclosures, dust control, heating, and
cooling specified in Section 01500 "Temporary Facilities and Controls."

C. Temporary Shoring: Provide and maintain shoring, bracing, and structural supports as
required to preserve stability and prevent movement, settlement, or collapse of
construction and finishes to remain, and to prevent unexpected or uncontrolled
movement or collapse of construction being demolished.

1. Strengthen or add new supports when required during progress of selective
demolition.

3.4 SELECTIVE DEMOLITION, GENERAL

A. General: Demolish and remove existing construction only to the extent required by
new construction and as indicated. Use methods required to complete the Work within
limitations of governing regulations and as follows:
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1. Proceed with selective demolition systematically, from higher to lower level.
Complete selective demolition operations above each floor or tier before
disturbing supporting members on the next lower level.

2. Neatly cut openings and holes plumb, square, and true to dimensions required.
Use cutting methods least likely to damage construction to remain or adjoining
construction. Use hand tools or small power tools designed for sawing or
grinding, not hammering and chopping, to minimize disturbance of adjacent
surfaces. Temporarily cover openings to remain.

3. Cut or drill from the exposed or finished side into concealed surfaces to avoid
marring existing finished surfaces.

4. Do not use cutting torches until work area is cleared of flammable materials. At
concealed spaces, such as duct and pipe interiors, verify condition and contents
of hidden space before starting flame-cutting operations. Maintain fire watch
and portable fire-suppression devices during flame-cutting operations.

5. Maintain adequate ventilation when using cutting torches.
6. Remove decayed, vermin-infested, or otherwise dangerous or unsuitable

materials and promptly dispose of off-site.
7. Remove structural framing members and lower to ground by method suitable to

avoid free fall and to prevent ground impact or dust generation.
8. Locate selective demolition equipment and remove debris and materials so as not

to impose excessive loads on supporting walls, floors, or framing.
9. Dispose of demolished items and materials promptly. Comply with

requirements in Section 01524 "Construction Waste Management."

B. Removed and Salvaged Items:

1. Clean salvaged items.
2. Pack or crate items after cleaning. Identify contents of containers.
3. Store items in a secure area until delivery to Owner.
4. Transport items to Owner's storage area designated by Owner.
5. Protect items from damage during transport and storage.

C. Existing Items to Remain: Protect construction indicated to remain against damage
and soiling during selective demolition. When permitted by Architect, items may be
removed to a suitable, protected storage location during selective demolition and
reinstalled in their original locations after selective demolition operations are complete.

3.5 SELECTIVE DEMOLITION PROCEDURES FOR SPECIFIC MATERIALS

A. Concrete: Demolish in small sections. Using power-driven saw, cut concrete to a
depth of at least 3/4 inch at junctures with construction to remain. Dislodge concrete
from reinforcement at perimeter of areas being demolished, cut reinforcement, and then
remove remainder of concrete. Neatly trim openings to dimensions indicated.

B. Concrete: Demolish in sections. Cut concrete full depth at junctures with
construction to remain and at regular intervals using power-driven saw, then remove
concrete between saw cuts.

C. Concrete Slabs-on-Grade: Saw-cut perimeter of area to be demolished, then break up
and remove.



749 Boush Street
Flood Mitigation Project

SELECTIVE DEMOLITION 01732 - 6

3.6 DISPOSAL OF DEMOLISHED MATERIALS

A. General: Except for items or materials indicated to be reused, salvaged, reinstalled, or
otherwise indicated to remain Owner's property, remove demolished materials from
Project site and legally dispose of them in an EPA-approved landfill.

1. Do not allow demolished materials to accumulate on-site.
2. Remove and transport debris in a manner that will prevent spillage on adjacent

surfaces and areas.
3. Remove debris from elevated portions of building by chute, hoist, or other device

that will convey debris to grade level in a controlled descent.
4. Comply with requirements specified in Section 01524 "Construction Waste

Management."

B. Disposal: Transport demolished materials off Owner's property and legally dispose of
them.

3.7 CLEANING

A. Clean adjacent structures and improvements of dust, dirt, and debris caused by
selective demolition operations. Return adjacent areas to condition existing before
selective demolition operations began.

END OF SECTION 01732



749 Boush Street
Flood Mitigation Project

CLOSEOUT PROCEDURES 01770 - 1

SECTION 01770 - CLOSEOUT PROCEDURES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and
other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section includes administrative and procedural requirements for contract closeout, including, but not
limited to, the following:

1. Substantial Completion procedures.
2. Final completion procedures.
3. Warranties.
4. Final cleaning.
5. Repair of the Work.

B. Related Requirements:
1. Section 01700 "Execution Requirements" for progress cleaning of Project site.
2. Section 01781 "Project Record Documents" for submitting record Drawings, record

Specifications, and record Product Data.
3. Section 01782 "Operation and Maintenance Data" for operation and maintenance manual

requirements.

1.3 ACTION SUBMITTALS

A. Product Data: For cleaning agents.

1.4 MAINTENANCE MATERIAL SUBMITTALS

A. Schedule of Maintenance Material Items: For maintenance material submittal items specified in other
Sections.

1.5 SUBSTANTIAL COMPLETION PROCEDURES

A. Contractor's List of Incomplete Items: Prepare and submit a list of items to be completed and corrected
(Contractor's punch list), indicating the value of each item on the list and reasons why the Work is
incomplete.
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B. Submittals Prior to Substantial Completion: Complete the following a minimum of 10 days prior to
requesting inspection for determining date of Substantial Completion. List items below that are
incomplete at time of request.

1. Certificates of Release: Obtain and submit releases from authorities having jurisdiction
permitting Owner unrestricted use of the Work and access to services and utilities. Include
occupancy permits, operating certificates, and similar releases.

2. Submit closeout submittals specified in other Division 01 Sections, including project record
documents, operation and maintenance manuals, final completion construction photographic
documentation, damage or settlement surveys, property surveys, and similar final record
information.

3. Submit closeout submittals specified in individual Sections, including specific warranties,
workmanship bonds, maintenance service agreements, final certifications, and similar documents.

4. Submit maintenance material submittals specified in individual Sections, including tools, spare
parts, extra materials, and similar items, and deliver to location designated by . Label with
manufacturer's name and model number where applicable.

a. Schedule of Maintenance Material Items: Prepare and submit schedule of maintenance
material submittal items, including name and quantity of each item and name and number
of related Specification Section. Obtain signature for receipt of submittals.

C. Procedures Prior to Substantial Completion: Complete the following a minimum of 10 days prior to
requesting inspection for determining date of Substantial Completion. List items below that are
incomplete at time of request.

1. Advise Owner of pending insurance changeover requirements.
2. Make final changeover of permanent locks and deliver keys to Owner. Advise Owner's

personnel of changeover in security provisions.
3. Instruct Owner's personnel in operation, adjustment, and maintenance of products, equipment,

and systems. Submit demonstration and training video recordings specified in Section 01820
"Demonstration and Training."

4. Advise Owner of changeover in heat and other utilities.
5. Terminate and remove temporary facilities from Project site, along with mockups, construction

tools, and similar elements.
6. Complete final cleaning requirements, including touchup painting.
7. Touch up and otherwise repair and restore marred exposed finishes to eliminate visual defects.

1.6 FINAL COMPLETION PROCEDURES

A. Submittals Prior to Final Completion: Before requesting final inspection for determining final
completion, complete the following:

1. Submit a final Application for Payment according to Section 01290 "Payment Procedures."
2. Certified List of Incomplete Items: Submit certified copy of Architect's Substantial Completion

inspection list of items to be completed or corrected (punch list), endorsed and dated by
Architect. Certified copy of the list shall state that each item has been completed or otherwise
resolved for acceptance.

3. Certificate of Insurance: Submit evidence of final, continuing insurance coverage complying
with insurance requirements.
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B. Inspection: Submit a written request for final inspection to determine acceptance a minimum of 10
days prior to date the work will be completed and ready for final inspection and tests. On receipt of
request, Architect will either proceed with inspection or notify Contractor of unfulfilled requirements.
Architect will prepare a final Certificate for Payment after inspection or will notify Contractor of
construction that must be completed or corrected before certificate will be issued.

1. Reinspection: Request reinspection when the Work identified in previous inspections as
incomplete is completed or corrected.

1.7 LIST OF INCOMPLETE ITEMS (PUNCH LIST)

A. Organization of List: Include name and identification of each space and area affected by construction
operations for incomplete items and items needing correction including, if necessary, areas disturbed by
Contractor that are outside the limits of construction.

1. Organize list of spaces in sequential order, starting with exterior areas first.
2. Organize items applying to each space by major element, including categories for ceiling,

individual walls, floors, equipment, and building systems.
3. Include the following information at the top of each page:

a. Project name.
b. Date.
c. Name of Architect.
d. Name of Contractor.
e. Page number.

4. Submit list of incomplete items in the following format:
a. PDF electronic file. Architect will return annotated file.

1.8 SUBMITTAL OF PROJECT WARRANTIES

A. Time of Submittal: Submit written warranties on request of Architect for designated portions of the
Work where commencement of warranties other than date of Substantial Completion is indicated, or
when delay in submittal of warranties might limit Owner's rights under warranty.

B. Organize warranty documents into an orderly sequence based on the table of contents of Project
Manual.

1. Bind warranties and bonds in heavy-duty, three-ring, vinyl-covered, loose-leaf binders, thickness
as necessary to accommodate contents, and sized to receive 8-1/2-by-11-inch paper.

2. Provide heavy paper dividers with plastic-covered tabs for each separate warranty. Mark tab to
identify the product or installation. Provide a typed description of the product or installation,
including the name of the product and the name, address, and telephone number of Installer.

3. Identify each binder on the front and spine with the typed or printed title "WARRANTIES,"
Project name, and name of Contractor.

4. Warranty Electronic File: Scan warranties and bonds and assemble complete warranty and bond
submittal package into a single indexed electronic PDF file with links enabling navigation to each
item. Provide bookmarked table of contents at beginning of document.



749 Boush Street
Flood Mitigation Project

CLOSEOUT PROCEDURES 01770 - 4

C. Provide additional copies of each warranty to include in operation and maintenance manuals.

PART 2 - PRODUCTS

2.1 MATERIALS

A. Cleaning Agents: Use cleaning materials and agents recommended by manufacturer or fabricator of
the surface to be cleaned. Do not use cleaning agents that are potentially hazardous to health or
property or that might damage finished surfaces.

1. Use cleaning products that comply with Green Seal's GS-37, or if GS-37 is not applicable, use
products that comply with the California Code of Regulations maximum allowable VOC levels.

PART 3 - EXECUTION

3.1 FINAL CLEANING

A. General: Perform final cleaning. Conduct cleaning and waste-removal operations to comply with
local laws and ordinances and Federal and local environmental and antipollution regulations.

B. Cleaning: Employ experienced workers or professional cleaners for final cleaning. Clean each
surface or unit to condition expected in an average commercial building cleaning and maintenance
program. Comply with manufacturer's written instructions.

1. Complete the following cleaning operations before requesting inspection for certification of
Substantial Completion for entire Project or for a designated portion of Project:

a. Clean Project site, yard, and grounds, in areas disturbed by construction activities,
including landscape development areas, of rubbish, waste material, litter, and other foreign
substances.

b. Sweep paved areas broom clean. Remove petrochemical spills, stains, and other foreign
deposits.

c. Rake grounds that are neither planted nor paved to a smooth, even-textured surface.
d. Remove tools, construction equipment, machinery, and surplus material from Project site.
e. Remove snow and ice to provide safe access to building.
f. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free condition, free of

stains, films, and similar foreign substances. Avoid disturbing natural weathering of
exterior surfaces. Restore reflective surfaces to their original condition.

g. Sweep concrete floors broom clean in unoccupied spaces.
h. Vacuum carpet and similar soft surfaces, removing debris and excess nap; clean according

to manufacturer's recommendations if visible soil or stains remain.
i. Clean transparent materials, including mirrors and glass in doors and windows. Remove

glazing compounds and other noticeable, vision-obscuring materials. Polish mirrors and
glass, taking care not to scratch surfaces.

j. Remove labels that are not permanent.
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k. Wipe surfaces of mechanical and electrical equipment and similar equipment. Remove
excess lubrication, paint and mortar droppings, and other foreign substances.

l. Clean plumbing fixtures to a sanitary condition, free of stains, including stains resulting
from water exposure.

m. Replace disposable air filters and clean permanent air filters. Clean exposed surfaces of
diffusers, registers, and grills.

n. Leave Project clean and ready for occupancy.

C. Construction Waste Disposal: Comply with waste disposal requirements in Section 01524
"Construction Waste Management."

3.2 REPAIR OF THE WORK

A. Repair or remove and replace defective construction. Repairing includes replacing defective parts,
refinishing damaged surfaces, touching up with matching materials, and properly adjusting operating
equipment. Where damaged or worn items cannot be repaired or restored, provide replacements.
Remove and replace operating components that cannot be repaired. Restore damaged construction and
permanent facilities used during construction to specified condition.

1. Remove and replace chipped, scratched, and broken glass, reflective surfaces, and other damaged
transparent materials.

2. Touch up and otherwise repair and restore marred or exposed finishes and surfaces. Replace
finishes and surfaces that that already show evidence of repair or restoration.

a. Do not paint over "UL" and other required labels and identification, including mechanical
and electrical nameplates. Remove paint applied to required labels and identification.

3. Replace parts subject to operating conditions during construction that may impede operation or
reduce longevity.

4. Replace burned-out bulbs, bulbs noticeably dimmed by hours of use, and defective and noisy
starters in fluorescent and mercury vapor fixtures to comply with requirements for new fixtures.

END OF SECTION 01770
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SECTION 01781 - PROJECT RECORD DOCUMENTS

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and
other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section includes administrative and procedural requirements for project record documents, including
the following:

1. Record Drawings.

B. Related Requirements:
1. Section 01700 "Execution Requirements" for final property survey.
2. Section 01770 "Closeout Procedures" for general closeout procedures.
3. Section 01782 "Operation and Maintenance Data" for operation and maintenance manual

requirements.

1.3 CLOSEOUT SUBMITTALS

A. Record Drawings: Comply with the following:

1. Number of Copies: Submit one set(s) of marked-up record prints.
2. Number of Copies: Submit copies of record Drawings as follows:

a. Initial Submittal:

1) Submit PDF electronic files of scanned record prints and one of file prints.
2) Architect will indicate whether general scope of changes, additional information

recorded, and quality of drafting are acceptable.

b. Final Submittal:

1) Submit PDF electronic files of scanned record prints and three set(s) of prints.
2) Print each drawing, whether or not changes and additional information were

recorded.

B. Reports: Submit written report weekly indicating items incorporated into project record documents
concurrent with progress of the Work, including revisions, concealed conditions, field changes, product
selections, and other notations incorporated.
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PART 2 - PRODUCTS

2.1 RECORD DRAWINGS

A. Record Prints: Maintain one set of marked-up paper copies of the Contract Drawings and Shop
Drawings, incorporating new and revised drawings as modifications are issued.

1. Preparation: Mark record prints to show the actual installation where installation varies from
that shown originally. Require individual or entity who obtained record data, whether individual
or entity is Installer, subcontractor, or similar entity, to provide information for preparation of
corresponding marked-up record prints.

a. Give particular attention to information on concealed elements that would be difficult to
identify or measure and record later.

b. Accurately record information in an acceptable drawing technique.
c. Record data as soon as possible after obtaining it.
d. Record and check the markup before enclosing concealed installations.
e. Cross-reference record prints to corresponding archive photographic documentation.

2. Content: Types of items requiring marking include, but are not limited to, the following:

a. Dimensional changes to Drawings.
b. Revisions to details shown on Drawings.
c. Depths of foundations below first floor.
d. Locations and depths of underground utilities.
e. Revisions to routing of piping and conduits.
f. Revisions to electrical circuitry.
g. Actual equipment locations.
h. Locations of concealed internal utilities.
i. Changes made by Change Order or Construction Change Directive.
j. Changes made following Architect's written orders.
k. Details not on the original Contract Drawings.
l. Field records for variable and concealed conditions.
m. Record information on the Work that is shown only schematically.

3. Mark the Contract Drawings and Shop Drawings completely and accurately. Use personnel
proficient at recording graphic information in production of marked-up record prints.

4. Mark record sets with erasable, red-colored pencil. Use other colors to distinguish between
changes for different categories of the Work at same location.

5. Mark important additional information that was either shown schematically or omitted from
original Drawings.

6. Note Construction Change Directive numbers, alternate numbers, Change Order numbers, and
similar identification, where applicable.

B. Record Digital Data Files: Immediately before inspection for Certificate of Substantial Completion,
review marked-up record prints with Architect. When authorized, prepare a full set of corrected digital
data files of the Contract Drawings, as follows:

1. Format: Annotated PDF electronic file.
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2. Incorporate changes and additional information previously marked on record prints. Delete,
redraw, and add details and notations where applicable.

3. Refer instances of uncertainty to Architect for resolution.
4. Architect will furnish Contractor one set of digital data files of the Contract Drawings for use in

recording information.

a. See Section 01330 "Submittal Procedures" for requirements related to use of Architect's
digital data files.

b. Architect will provide data file layer information. Record markups in separate layers.

C. Format: Identify and date each record Drawing; include the designation "PROJECT RECORD
DRAWING" in a prominent location.

1. Record Prints: Organize record prints and newly prepared record Drawings into manageable
sets. Bind each set with durable paper cover sheets. Include identification on cover sheets.

2. Format: Annotated PDF electronic file.
3. Record Digital Data Files: Organize digital data information into separate electronic files that

correspond to each sheet of the Contract Drawings. Name each file with the sheet identification.
Include identification in each digital data file.

4. Identification: As follows:

a. Project name.
b. Date.
c. Designation "PROJECT RECORD DRAWINGS."
d. Name of Architect.
e. Name of Contractor.

PART 3 - EXECUTION

3.1 RECORDING AND MAINTENANCE

A. Recording: Maintain one copy of each submittal during the construction period for project record
document purposes. Post changes and revisions to project record documents as they occur; do not wait
until end of Project.

B. Maintenance of Record Documents and Samples: Store record documents and Samples in the field
office apart from the Contract Documents used for construction. Do not use project record documents
for construction purposes. Maintain record documents in good order and in a clean, dry, legible
condition, protected from deterioration and loss. Provide access to project record documents for
Architect's reference during normal working hours.

END OF SECTION 01781
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SECTION 01782 - OPERATION AND MAINTENANCE DATA

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section includes administrative and procedural requirements for preparing operation
and maintenance manuals, including the following:

1. Operation and maintenance documentation directory.
2. Operation manuals for systems, subsystems, and equipment.
3. Product maintenance manuals.

B. Related Requirements:
1. Section 01330 "Submittal Procedures" for submitting copies of submittals for

operation and maintenance manuals.

1.3 DEFINITIONS

A. System: An organized collection of parts, equipment, or subsystems united by regular
interaction.

B. Subsystem: A portion of a system with characteristics similar to a system.

1.4 CLOSEOUT SUBMITTALS

A. Manual Content: Operations and maintenance manual content is specified in
individual Specification Sections to be reviewed at the time of Section submittals.
Submit reviewed manual content formatted and organized as required by this Section.

1. Architect will comment on whether content of operations and maintenance
submittals are acceptable.

2. Where applicable, clarify and update reviewed manual content to correspond to
revisions and field conditions.

B. Initial Manual Submittal: Submit draft copy of each manual at least 30 days before
commencing demonstration and training. Architect will comment on whether general
scope and content of manual are acceptable.
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C. Final Manual Submittal: Submit each manual in final form prior to requesting
inspection for Substantial Completion and at least 15 days before commencing
demonstration and training. Architect will return copy with comments.

1. Correct or revise each manual to comply with Architect's comments. Submit
copies of each corrected manual within 15 days of receipt of
Architect'scomments and prior to commencing demonstration and training.

PART 2 - PRODUCTS

2.1 OPERATION AND MAINTENANCE DOCUMENTATION DIRECTORY

A. Directory: Prepare a single, comprehensive directory of emergency, operation, and
maintenance data and materials, listing items and their location to facilitate ready
access to desired information. Include a section in the directory for each of the
following:

1. List of documents.
2. List of systems.
3. List of equipment.
4. Table of contents.

B. List of Equipment: List equipment for each system, organized alphabetically by
system. For pieces of equipment not part of system, list alphabetically in separate list.

C. Tables of Contents: Include a table of contents for each emergency, operation, and
maintenance manual.

D. Identification: In the documentation directory and in each operation and maintenance
manual, identify each system, subsystem, and piece of equipment with same
designation used in the Contract Documents. If no designation exists, assign a
designation according to ASHRAE Guideline 4, "Preparation of Operating and
Maintenance Documentation for Building Systems."

2.2 OPERATION MANUALS

A. Content: In addition to requirements in this Section, include operation data required in
individual Specification Sections and the following information:

1. System, subsystem, and equipment descriptions. Use designations for systems
and equipment indicated on Contract Documents.

2. Performance and design criteria if Contractor has delegated design responsibility.
3. Operating procedures.

B. Descriptions: Include the following:

1. Product name and model number. Use designations for products indicated on
Contract Documents.
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2. Manufacturer's name.
3. Equipment identification with serial number of each component.
4. Equipment function.
5. Operating characteristics.
6. Limiting conditions.

2.3 PRODUCT MAINTENANCE MANUALS

A. Content: Organize manual into a separate section for each product, material, and
finish. Include source information, product information, maintenance procedures,
repair materials and sources, and warranties and bonds, as described below.

B. Source Information: List each product included in manual, identified by product name
and arranged to match manual's table of contents. For each product, list name,
address, and telephone number of Installer or supplier and maintenance service agent,
and cross-reference Specification Section number and title in Project Manual and
drawing or schedule designation or identifier where applicable.

C. Product Information: Include the following, as applicable:

1. Product name and model number.
2. Manufacturer's name.
3. Color, pattern, and texture.
4. Material and chemical composition.
5. Reordering information for specially manufactured products.

D. Maintenance Procedures: Include manufacturer's written recommendations and the
following:

1. Inspection procedures.
2. Types of cleaning agents to be used and methods of cleaning.
3. List of cleaning agents and methods of cleaning detrimental to product.
4. Schedule for routine cleaning and maintenance.

E. Warranties and Bonds: Include copies of warranties and bonds and lists of
circumstances and conditions that would affect validity of warranties or bonds.

1. Include procedures to follow and required notifications for warranty claims.

PART 3 - EXECUTION

3.1 MANUAL PREPARATION

A. Operation and Maintenance Documentation Directory: Prepare a separate manual that
provides an organized reference to emergency, operation, and maintenance manuals.
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B. Product Maintenance Manual: Assemble a complete set of maintenance data
indicating care and maintenance of each product, material, and finish incorporated into
the Work.

C. Operation and Maintenance Manuals: Assemble a complete set of operation and
maintenance data indicating operation and maintenance of each system, subsystem, and
piece of equipment not part of a system.

1. Engage a factory-authorized service representative to assemble and prepare
information for each system, subsystem, and piece of equipment not part of a
system.

2. Prepare a separate manual for each system and subsystem, in the form of an
instructional manual for use by Owner's operating personnel.

D. Manufacturers' Data: Where manuals contain manufacturers' standard printed data,
include only sheets pertinent to product or component installed. Mark each sheet to
identify each product or component incorporated into the Work. If data include more
than one item in a tabular format, identify each item using appropriate references from
the Contract Documents. Identify data applicable to the Work and delete references to
information not applicable.

1. Prepare supplementary text if manufacturers' standard printed data are not
available and where the information is necessary for proper operation and
maintenance of equipment or systems.

E. Drawings: Prepare drawings supplementing manufacturers' printed data to illustrate
the relationship of component parts of equipment and systems and to illustrate control
sequence and flow diagrams. Coordinate these drawings with information contained
in record Drawings to ensure correct illustration of completed installation.

1. Do not use original project record documents as part of operation and
maintenance manuals.

2. Comply with requirements of newly prepared record Drawings in Section 01781
"Project Record Documents."

F. Comply with Section 01770 "Closeout Procedures" for schedule for submitting
operation and maintenance documentation.

END OF SECTION 01782
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